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Revisions 
 

January 2017 
This revision dated January, 2017 incorporates changes to enhance environmental, social, 

health and safety performance. In addition, a template for notification of intention to award a 

contract has been added and a few editorial enhancements made. 

 

July 2016 
This revision dated July 2016 incorporates a number of changes reflecting the Procurement 

Regulations for IPF Borrowers, July 2016. This Standard Procurement Document (SPD) is 

applicable to Procurement of Small Works funded by IBRD or IDA financed projects whose 

Legal Agreement refers to the Procurement Regulations for IPF Borrowers, July 2016.  

 
April 2015 
This revision dated April 2015 expands paragraph (j) of Section IV Letter of Bid on eligibility 

of bidders. 

 
December 2012  
This revision dated December 2012 incorporates a number of changes reflecting the experience 

of the Bank in using previous versions of this document (last updated version was dated 

November 2010), corrects inconsistencies within document clauses, and incorporates the 

changes as per the Guidelines for Procurement of Goods, Works and Non-Consulting Services, 

issued in January, 2011.  

 

November 2010  
This revision is, inter alia, to modify the Eligibility and Fraud and Corruption clauses to align 

their text with that of the May 2010 corrigendum to the Procurement Guidelines, reflecting the 

changes related to Fraud and Corruption as per the Agreement for Mutual Enforcement of 

Debarment Decisions between the Multilateral Development Banks, to which the World Bank 

Group is a signatory. This bidding document is applicable to procurement of Small Works 

funded under IBRD- or IDA- financed projects whose Legal Agreement makes reference to 

(a) the Guidelines for Procurement under IBRD Loans and IDA Credits, dated May 2004, 

revised October 2006, or (b) the Guidelines for Procurement under IBRD Loans and IDA 

Credits, dated May 2004, revised October 2006 and May 2010. 
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Foreword 

 

This Standard Procurement Document (SPD) for Small Works has been prepared by the World 

Bank. The SPD derives from the Master Bidding Document for Procurement of Small Works. 

  

This SPD has been updated to reflect the World Bank’s Procurement Regulations for IPF 

Borrowers (“Procurement Regulations”), July, 2016. This SPD is applicable to the 

procurement of Works funded by IBRD or IDA financed projects whose Legal Agreement 

makes reference to the Procurement Regulations. 
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Preface 

This Standard Procurement Document (SPD) for Small Works has been prepared for use in 

contracts financed by the International Bank for Reconstruction and Development (IBRD) and 

the International Development Association (IDA).1 

 

This SPD has been updated to reflect the World Bank’s Procurement Regulations for IPF 

Borrowers (“Procurement Regulations”), July, 2016. This SPD is applicable to the 

procurement of Small Works funded by IBRD or IDA financed projects whose Legal 

Agreement makes reference to the Procurement Regulations.  
 

This SPD for provision of Small Works through international competitive procurement is to 

be used for Request for Bids (RFB) method, one (1) envelope process in projects that are 

financed in whole or in part by the World Bank through Investment Project Financing.  

 

This SPD is to be used for the procurement of works of admeasurement (unit price or rate) or 

lump-sum through international competitive procurement using a Request for Bids (RFP) 

method, one (1) envelope process in projects that are financed in whole or in part by the World 

Bank through Investment Project Financing. Separate RFB for Small Works using two-

envelope process with qualification in the first envelope, and RFB for larger Works, with and 

without prequalification, are available. 

 

This document includes a lump sum contract. Lump sum contracts are used in particular for 

buildings and other forms of construction where the Works are well defined and are unlikely 

to change in quantity or specification, and where encountering difficult or unforeseen site 

conditions (for example, hidden foundation problems) is unlikely. Lump sum contracts should 

be used for Works that can be defined in their full physical and qualitative characteristics 

before Bids are called, or where the risks of substantial design variations are minimal.  In lump-

sum contracts, the concept of priced “activity schedules” is used, to enable payments to be 

made on the basis of percentage completion of each activity. 

 

To obtain further information on procurement under World Bank-assisted projects or for 

question regarding the use of this SPD, contact: 

 

Chief Procurement Officer 

Standards, Procurement and Financial Management Department 

The World Bank 

1818 H Street, N.W. 

Washington, D.C. 20433 U.S.A. 

http://www.worldbank.org

                                                 
1 IBRD and IDA are generally called the World Bank. Since the procurement requirements for IBRD and IDA 

are identical, “World Bank” in this SPD refers to both IBRD and IDA, and “loan” refers to either an IBRD loan 

or an IDA credit or a grant. 
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Standard Procurement Document 

Summary  

 

Specific Procurement Notice 

Specific Procurement Notice - Request for Bids (RFB) 

The template attached is the Specific Procurement Notice for Request for Bids method, one-

envelope Bidding process. This is the template to be used by the Borrower. 

Bidding Document: Request for Bids – Small Works (One-

Envelope Bidding Process) 
 

PART 1 – BIDDING PROCEDURES 
 

Section I - Instructions to Bidders (ITB) 

This Section provides information to help Bidders prepare their Bids. It is based 

on a one-envelope Bidding process. Information is also provided on the 

submission, opening, and evaluation of Bids and on the award of Contracts.  

Section II - Bid Data Sheet (BDS) 

This Section includes of provisions that are specific to each procurement and 

that supplement Section I, Instructions to Bidders.   

Section III - Evaluation and Qualification Criteria 

This Section specifies the criteria to determine the Most Advantageous Bid. The 

Most Advantageous Bid is the Bid of the Bidder that meets the Qualification 

Criteria and whose Bid has been determined to be: 

(a) Substantially responsive to the bidding document, and 

(b) The lowest evaluated cost.  

Section IV - Bidding Forms 

This Section includes the forms for the Bid submission, Bill of Quantities or 

Activity Schedule to be completed by the Bidder and submitted as part of its 

Bid.  

Section V - Eligible Countries 

This Section contains information regarding eligible countries. 
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Section VI - Fraud and Corruption 

This section includes the Fraud and Corruption provisions which apply to this 

Bidding process.  
 

PART 2 – WORKS’ REQUIREMENTS 

Section VII - Works’ Requirements 

This Section contains the Specification, the Drawings, and supplementary 

information that describe the Works to be procured.  

 

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 

Section VIII - General Conditions of Contract (GCC) 

This Section contains the general clauses to be applied in all contracts.   

Section IX - Particular Conditions of Contract (PCC) 

This Section consists of Contract Data and Specific Provisions which contains 

clauses specific to each contract. The contents of this Section modify or 

supplement, but not over-write, the General Conditions and shall be prepared 

by the Employer. 

Section X - Contract Forms 

This Section contains forms which, once completed, will form part of the 

Contract. The forms for Performance Security and if required,  

Environmental, Social, Health and Safety (ESHS) Performance Security, and 

Advance Payment Security, when required, shall only be completed by the 

successful Bidder after Contract award. 
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Request for Bids 

Small Works  
(One-Envelope Bidding Process) 

 

Country: Palestine- Ramallah Governorate- Ramallah. 

Name of Project: Municipal Development Program / PHASE III/CYCLE I / Infrastructure Fund 

Contract Title: Rehabilitation of Internal Roads –Ramallah city 

RFB Reference No.: MDPIII-CI-0821062-01 

 

1. The Palestine Liberation Organization, for the benefit of the Palestinian National 

Authority (PNA), has received an initial financing of 91 Million Euros from the World 

Bank-International Development Association (IDA), Central Government, KFW, 

Denmark, SDC, VNG, GIZ and AFD towards the cost of the 3rd phase of the Municipal 

Development Program (MDP3).The Municipal Development and Lending Fund 

(MDLF) is entrusted in the execution and supervision of the implementation of the 

Project and intends to apply part of the proceedings of (MDTF and PA ) grant to eligible 

payments under the contract for: Rehabilitation of Internal Roads in Ramallah city 

for Ramallah Municipality. Contract No   MDPIII-CI-0821062-01 for the benefit of 

Ramallah Municipality for the benefit of Ramallah Municipality. 
 

2. Ramallah municipality now invites sealed Bids from eligible Bidders for Rehabilitation 

of Internal Roads-Ramallah city, work will include milling the upper layer of asphalt, 

patching of damaged area, and asphalting of road. The project duration is 120 calendar 

days. 
 

3. Bidding will be conducted through national competitive procurement using a Request 

for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF 

Borrowers” January 2017 (“Procurement Regulations”), and is open to all Bidders as 

defined in the Procurement Regulations. 
 

4. Qualifications requirements are presented in the Biding Documents. 
 

5. Interested eligible Bidders may obtain further information from Ramallah municipality, 

procurement and purchasing Unit during office hours 8:00 A.M. till 3:00 P.M from     

16-8-2018. 
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6. A complete set of Bidding Documents in English may be purchased by interested 

bidders on the submission of a written Application to the address below and upon 

payment of a nonrefundable fee 100Euro. The method of payment will be in a Cashier’s 

Check or Direct deposit to Municipality account number (Arab Bank/ 9090-659-150-

530 Ramallah Branch). The Bidding Documents will be available at Citizen Service 

Center (CSC) - Ramallah Municipality starting from 16/8/2018 to 11/9/2018. 
 

7. The grant is VAT included. 
 

8. A Site Visit and Pre-Bid Meeting: Contractors are invited to attend the site visit which 

will be held on Thursday 6/09/2018 at 10:00 AM, the pre-bid meeting shall be held at 

Ramallah Municipality, meeting Hall. 
 

9. Bids shall be valid for a period of 90 after Bid closing and must be accompanied by a 

bid security10,000 Euro and shall be valid for 118 days after bid closing date. 
 

10. Bids must be delivered to the address shown below on or before 12/09/2018 at 12:00 

PM. Electronic Bidding will not be permitted. Late Bids will be rejected. Bids will be 

publicly opened in the presence of the Bidders’ designated representatives and anyone 

who chooses to attend at this address, on Wednesday 12/09/2018 at 12:00PM. 

Ramallah Municipality, Municipality hall. 
 

11. The address referred to above is: 

Ramallah Municipality. 

Purchasing and Tendering Unit. 

Tel: 00970 2945555, Fax: 00970 2963214. 

 

Mayor of Ramallah  

Eng. Musa Hadid 

           

 

Funded by: 
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice - Request for Bids 

(RFB), specified in the Bid Data Sheet (BDS), the Employer, as 

specified in the BDS, issues this bidding document for the provision of 

Works as specified in Section VII, Works’ Requirements. The name, 

identification and number of lots (contracts) of this RFB are specified 

in the BDS. 

 
1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form (e.g. 

by mail, e-mail, and fax, including if specified in the BDS, 

distributed or received through the electronic-procurement 

system used by the Employer) with proof of receipt;  

(b) if the context so requires, “singular” means “plural” and vice 

versa; and  

(c) “Day” means calendar day, unless otherwise specified as 

“Business Day”. A Business Day is any day that is an official 

working day of the Borrower. It excludes the Borrower’s official 

public holidays. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) specified 

in the BDS has received or has applied for financing (hereinafter called 

“funds”) from KFW (hereinafter called “the Donor”) in an amount 

specified in the BDS, toward the project named in the BDS. The 

Borrower intends to apply a portion of the funds to eligible payments 

under the contract(s) for which this bidding document is issued.  

 
2.2 Payment by the Donor will be made only at the request of the Borrower 

and upon approval by the Donor, and will be subject, in all respects, to 

the terms and conditions of the Loan (or other financing) Agreement. 

The Loan (or other financing) Agreement prohibits a withdrawal from 

the loan account for the purpose of any payment to persons or entities, 

or for any import of goods, equipment, plant, or materials, if such 

payment or import is prohibited by a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the United 

Nations. No party other than the Borrower shall derive any rights from 

the Loan (or other financing) Agreement or have any claim to the 

proceeds of the Loan (or other financing).  

3. Fraud and 

Corruption 

3.1 The Donor requires compliance with the World Bank’s (hereinafter 

called “the Bank”) Anti-Corruption Guidelines and its prevailing 
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sanctions policies and procedures as set forth in the WBG’s Sanctions 

Framework, as set forth in Section VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall cause 

their agents (where declared or not), subcontractors, subconsultants, 

service providers, suppliers, and their personnel, to permit the Donor 

to inspect all accounts, records and other documents relating to any 

initial selection process, prequalification process, bid submission, 

proposal submission, and contract performance (in the case of award), 

and to have them audited by auditors appointed by the Donor. 

4. Eligible Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, or a state-owned 

enterprise or institution, subject to ITB 4.6, or any combination of them 

in the form of a joint venture (JV), under an existing agreement, or with 

the intent to enter into such an agreement supported by a letter of intent. 

In the case of a joint venture, all members shall be jointly and severally 

liable for the execution of the entire Contract in accordance with the 

Contract terms. The JV shall nominate a Representative who shall have 

the authority to conduct all business for and on behalf of any and all 

the members of the JV during the Bidding process and, in the event the 

JV is awarded the Contract, during contract execution. Unless specified 

in the BDS, there is no limit on the number of members in a JV.  

 
4.2 A Bidder shall not have a conflict of interest.  All Bidders found to have 

a conflict of interest shall be disqualified.  A Bidder may be considered 

to have a conflict of interest for the purpose of this Bidding process, if 

the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence the 

Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) or any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the works 

that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to be hired) 

by the Employer or Borrower as Project Manager for the 

Contract implementation; 
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(g) would be providing goods, works, or non-consulting services 

resulting from or directly related to consulting services for the 

preparation or implementation of the project specified in the 

BDS ITB 2.1 that it provided or were provided by any affiliate 

that directly or indirectly controls, is controlled by, or is under 

common control with that firm; 

(h) has a close business or family relationship with a professional 

staff of the Borrower (or of the project implementing agency, or 

of a recipient of a part of the loan) who: (i) are directly or 

indirectly involved in the preparation of the bidding document 

or specifications of the contract, and/or the Bid evaluation 

process of such contract; or (ii) would be involved in the 

implementation or supervision of such contract unless the 

conflict stemming from such relationship has been resolved in a 

manner acceptable to the Bank throughout the procurement 

process and execution of the contract. 

 
4.3 A firm that is a Bidder (either individually or as a JV member) shall not 

participate in more than one Bid, except for permitted alternative Bids. 

This includes participation as a Subcontractor in other Bids. Such 

participation shall result in the disqualification of all Bids in which the 

firm is involved. A firm that is not a Bidder or a JV member may 

participate as a subcontractor in more than one Bid. 

 
4.4 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have the 

nationality of a country if the Bidder is constituted, incorporated or 

registered in and operates in conformity with the provisions of the 

laws of that country, as evidenced by its articles of incorporation (or 

equivalent documents of constitution or association) and its 

registration documents, as the case may be.  This criterion also shall 

apply to the determination of the nationality of proposed 

subcontractors or subconsultants for any part of the Contract including 

related Services.  

 
4.5 A Bidder that has been sanctioned by the Bank, pursuant to the Bank’s 

Anti-Corruption Guidelines, in accordance with its prevailing sanctions 

policies and procedures as set forth in the WBG’s Sanctions 

Framework as described in Section VI paragraph 2.2 d., shall be 

ineligible to be prequalified for, initially selected for, bid for, propose 

for, or be awarded a Bank-financed contract or benefit from a Bank-

financed contract, financially or otherwise, during such period of time 

as the Bank shall have determined. The list of debarred firms and 

individuals is available at the electronic address specified in the BDS. 

 
4.6 Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be awarded a 

Contract(s) only if they can establish, in a manner acceptable to the 



Section I - Instructions to Bidders (ITB)… 4 

12 | P a g e  

 

Bank, that they (i) are legally and financially autonomous (ii) operate 

under commercial law, and (iii) are not under supervision of the 

Employer.  

 
4.7 A Bidder shall not be under suspension from Bidding by the Employer 

as the result of the operation of a Bid–Securing or Proposal-Securing 

Declaration. 

 
4.8 Firms and individuals may be ineligible if so indicated in Section V and 

(a) as a matter of law or official regulations, the Borrower’s country 

prohibits commercial relations with that country, provided that the 

Bank is satisfied that such exclusion does not preclude effective 

competition for the supply of goods or the contracting of works or 

services required; or (b) by an act of compliance with a decision of the 

United Nations Security Council taken under Chapter VII of the 

Charter of the United Nations, the Borrower’s country prohibits any 

import of goods or contracting of works or services from that country, 

or any payments to any country, person, or entity in that country. When 

the Works are implemented across jurisdictional boundaries (and more 

than one country is a Borrower, and is involved in the procurement), 

then exclusion of a firm or individual on the basis of ITB 4.8 (a) above 

by any country may be applied to that procurement across other 

countries involved, if the Bank and the Borrowers involved in the 

procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably request.  

4.10 A firm that is under a sanction of debarment by the Borrower from 

being awarded a contract is eligible to participate in this procurement, 

unless the Bank, at the Borrower’s request, is satisfied that the 

debarment;  

(a) relates to fraud or corruption, and  

(b) Followed a judicial or administrative proceeding that afforded 

the firm adequate due process. 

5. Eligible 

Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Donor may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not contravene 

such restrictions. At the Employer’s request, Bidders may be required 

to provide evidence of the origin of materials, equipment and services. 

B. Contents of Bidding Document 
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6. Sections of 

Bidding 

Document 

6.1 The bidding document consists of Parts 1, 2, and 3, which include all 

the sections specified below, and which should be read in conjunction 

with any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

 Section I - Instructions to Bidders (ITB) 

 Section II - Bid Data Sheet (BDS) 

 Section III - Evaluation and Qualification Criteria  

 Section IV - Bidding Forms  

 Section V - Eligible Countries  

 Section VI - Fraud and Corruption 

PART 2 Works’ Requirements 

 Section VII - Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

 Section VIII - General Conditions of Contract (GCC) 

 Section IX - Particular Conditions of Contract (PCC) 

 Section X - Contract Forms  

 

 
6.2 The Specific Procurement Notice - Request for Bids (RFB) issued by 

the Employer is not part of this bidding document. 

 
6.3 Unless obtained directly from the Employer, the Employer is not 

responsible for the completeness of the bidding document, responses 

to requests for clarification, the minutes of the pre-Bid meeting (if 

any), or Addenda to the bidding document in accordance with ITB 8. 

In case of any contradiction, documents obtained directly from the 

Employer shall prevail. 

 
6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the bidding document and to furnish with its Bid all 

information and documentation as is required by the bidding 

document. 

7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 A Bidder requiring any clarification of the bidding document shall 

contact the Employer in writing at the Employer’s address specified 

in the BDS or raise its inquiries during the pre-Bid meeting if provided 

for in accordance with ITB 7.4. The Employer will respond in writing 

to any request for clarification, provided that such request is received 

prior to the deadline for submission of Bids within a period specified 

in the BDS. The Employer shall forward copies of its response to all 

Bidders who have acquired the bidding document in accordance with 

ITB 6.3, including a description of the inquiry but without identifying 

its source. If so specified in the BDS, the Employer shall also 



Section I - Instructions to Bidders (ITB)… 4 

14 | P a g e  

 

promptly publish its response at the web page identified in the BDS. 

Should the clarification result in changes to the essential elements of 

the bidding document, the Employer shall amend the bidding 

document following the procedure under ITB 8 and ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and its 

surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and entering 

into a contract for construction of the Works. The costs of visiting the 

Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands for 

the purpose of such visit, but only upon the express condition that the 

Bidder, its personnel, and agents will release and indemnify the 

Employer and its personnel and agents from and against all liability in 

respect thereof, and will be responsible for death or personal injury, 

loss of or damage to property, and any other loss, damage, costs, and 

expenses incurred as a result of the inspection. 

  
7.4 If so specified in the BDS, the Bidder’s designated representative is 

invited to attend a pre-Bid meeting and/or a Site of Works visit. The 

purpose of the meeting will be to clarify issues and to answer questions 

on any matter that may be raised at that stage. 

 
7.5 The Bidder is requested, to submit any questions in writing, to reach 

the Employer not later than one week before the meeting. 

 
7.6 Minutes of the pre-Bid meeting, if applicable, including the text of the 

questions asked by Bidders, without identifying the source, and the 

responses given, together with any responses prepared after the 

meeting, will be transmitted promptly to all Bidders who have 

acquired the bidding document in accordance with ITB 6.3 Any 

modification to the bidding document that may become necessary as 

a result of the pre-Bid meeting shall be made by the Employer 

exclusively through the issue of an addendum pursuant to ITB 8 and 

not through the minutes of the pre-Bid meeting. Nonattendance at the 

pre-Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of 

Bidding 

Document 

8.1 At any time prior to the deadline for submission of bids, the Employer 

may amend the bidding document by issuing addenda.  

 
8.2 Any addendum issued shall be part of the bidding document and shall 

be communicated in writing to all who have obtained the bidding 

document from the Employer in accordance with ITB 6. The 

Employer shall also promptly publish the addendum on the 

Employer’s web page in accordance with ITB 7.1. 
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8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer may, at 

its discretion, extend the deadline for the submission of Bids, pursuant 

to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall in no case be responsible 

or liable for those costs, regardless of the conduct or outcome of the 

Bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 

Bid exchanged by the Bidder and the Employer, shall be written in the 

language specified in the BDS. Supporting documents and printed 

literature that are part of the Bid may be in another language provided 

they are accompanied by an accurate translation of the relevant 

passages in the language specified in the BDS, in which case, for 

purposes of interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid prepared in accordance with ITB 12; 

(b) Bill of Quantities or Activity Schedule: completed in 

accordance with ITB 12 and ITB 14, as specified in the BDS; 

(c) Bid Security or Bid-Securing Declaration, in accordance with 

ITB 19.1; 

(d) Alternative Bid, if permissible, in accordance with ITB 13; 

(e) Authorization: written confirmation authorizing the signatory 

of the Bid to commit the Bidder, in accordance with ITB 20.3; 

(f) Bidder’s Eligibility: documentary evidence in accordance with 

ITB 17 establishing the Bidder’s eligibility to Bid; 

(g) Qualifications: documentary evidence in accordance with ITB 

17 establishing the Bidder’s qualifications to perform the 

contract if its Bid is accepted; 

(h) Conformity: a technical proposal in accordance with ITB 16; 

(i) Any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted by a 

JV shall include a copy of the Joint Venture Agreement entered into 

by all members.  Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful bid shall be signed by 
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all members and submitted with the Bid, together with a copy of the 

proposed Agreement. 

11.3 The Bidder shall furnish in the Letter of Bid information on 

commissions and gratuities, if any, paid or to be paid to agents or any 

other party relating to this Bid. 

12. Letter of Bid and 

Schedules 

12.1 The Letter of Bid and Schedules shall be prepared using the relevant 

forms furnished in Section IV, Bidding Forms. The forms must be 

completed without any alterations to the text, and no substitutes shall 

be accepted except as provided under ITB 20.3. All blank spaces shall 

be filled in with the information requested. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not be 

considered.  

 
13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS and the method 

of evaluating different alternative times for completion will be 

described in Section III, Evaluation and Qualification Criteria. 

 
13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer 

technical alternatives to the requirements of the bidding document 

must first price the Employer’s design as described in the bidding 

document and shall further provide all information necessary for a 

complete evaluation of the alternative by the Employer, including 

drawings, design calculations, technical specifications, breakdown of 

prices, and proposed construction methodology and other relevant 

details. Only the technical alternatives, if any, of the Bidder with the 

Most Advantageous Bid conforming to the basic technical 

requirements shall be considered by the Employer. 

 
13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. Such 

parts will be identified in the BDS and described in Section VII, 

Works’ Requirements. The method for their evaluation will be 

stipulated in Section III, Evaluation and Qualification Criteria. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid and 

in the Activity Schedule or Bill of Quantities shall conform to the 

requirements specified below. 

 
14.2  The Bidder shall submit a Bid for the whole of the Works described 

in ITB 1.1 by filling in prices for all items of the Works, as identified 

in Section IV. Bidding Forms. In case of admeasurement contracts, 

the Bidder shall fill in rates and prices for all items of the Works 

described in the Bill of Quantities.  Items against which no rate or 

price is entered by the Bidder will not be paid for by the Employer 
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when executed and shall be deemed covered by the rates for other 

items and prices in the Bill of Quantities. 

 
14.3 The price to be quoted in the Letter of Bid, in accordance with ITB 

12.1, shall be the total price of the Bid, excluding any discounts 

offered.  

 
14.4 The Bidder shall quote any discounts and indicate the methodology 

for their application in the Letter of Bid in accordance with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of Contract, 

the prices quoted by the Bidder shall be fixed. If the prices quoted by 

the Bidder are subject to adjustment during the performance of the 

Contract in accordance with the provisions of the Conditions of 

Contract, the Bidder shall furnish the indices and weightings for the 

price adjustment formulae in the Schedule of Adjustment Data in 

Section IV- Bidding Forms and the Employer may require the Bidder 

to justify its proposed indices and weightings. 

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders wishing 

to offer discounts for the award of more than one Contract shall 

specify in their Bid the price reductions applicable to each package, 

or alternatively, to individual Contracts within the package. Discounts 

shall be submitted in accordance with ITB 14.4, provided the Bids for 

all lots (contracts) are opened at the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other cause, as of the date 28 days prior to the 

deadline for submission of Bids, shall be included in the rates and 

prices1 and the total Bid price submitted by the Bidder. 

15. Currencies of Bid 

and Payment 

15.1 The currency(ies) of the Bid and the currency(ies) of payments shall 

be the same and shall be as specified in the BDS. 

 15.2 Bidders may be required by the Employer to justify, to the Employer’s 

satisfaction, their local and foreign currency requirements, and to 

substantiate that the amounts included in the unit rates and prices and 

shown in the Schedule of Adjustment Data are reasonable2, in which 

case a detailed breakdown of the foreign currency requirements shall 

be provided by Bidders. 

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a technical proposal including a statement of 

work methods, equipment, personnel, schedule and any other 

information as stipulated in Section IV, Bidding Forms, in sufficient 

                                                 
1  In lump sum contracts, delete “rates and prices and the.” 
2  For lump sum contracts, delete “unit rates and prices and shown in the Schedule of Adjustment Data are 

reasonable” and replace with “Lump Sum.” 
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detail to demonstrate the adequacy of the Bidders’ proposal to meet 

the work’s requirements and the completion time.  

17. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, Bidders 

shall complete the Letter of Bid, included in Section IV, Bidding 

Forms.  

17.2 In accordance with Section III, Evaluation and Qualification Criteria, 

to establish its qualifications to perform the Contract, the Bidder shall 

provide the information requested in the corresponding information 

sheets included in Section IV, Bidding Forms. 

 
17.3 If a margin of preference applies as specified in accordance with ITB 

33.1, domestic Bidders, individually or in joint ventures, applying for 

eligibility for domestic preference shall supply all information 

required to satisfy the criteria for eligibility specified in accordance 

with ITB 33.1. 

18. Period of 

Validity of Bids 

18.1 Bids shall remain valid for the Bid Validity period specified in the 

BDS. The Bid Validity period starts from the date fixed for the Bid 

submission deadline (as prescribed by the Employer in accordance 

with ITB 22.1). A Bid valid for a shorter period shall be rejected by 

the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the Bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their Bids. The request and the responses shall be 

made in writing. If a Bid Security is requested in accordance with ITB 

19, it shall also be extended for twenty-eight (28) days beyond the 

deadline of the extended validity period. A Bidder may refuse the 

request without forfeiting its Bid Security. A Bidder granting the 

request shall not be required or permitted to modify its Bid, except as 

provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Bid validity period, the Contract price 

shall be determined as follows: 

 
(a) in the case of fixed price contracts, the Contract price shall be 

the Bid price adjusted by the factor specified in the BDS;  

(b) in the case of adjustable price contracts, no adjustment shall be 

made; or 

(c) in any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction from 

those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing 

Declaration or a Bid Security as specified in the BDS, in original form 
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and, in the case of a Bid Security, in the amount and currency 

specified in the BDS. 

 
19.2 A Bid Securing Declaration shall use the form included in Section IV, 

Bidding Forms. 

 
19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security 

shall be a demand guarantee in any of the following forms at the 

Bidder’s option: 

(a) an unconditional guarantee issued by a bank or non-bank 

financial institution (such as an insurance, bonding or surety 

company);  

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security specified in the BDS, 

 from a reputable source from an eligible country. If an unconditional 

guarantee is issued by a non-bank financial institution located outside 

the Employer’s Country, the issuing non-bank financial institution 

shall have a correspondent financial institution located in the 

Employer’s Country to make it enforceable, unless the Employer has 

agreed in writing, prior to Bid submission, that a correspondent 

financial institution is not required.  In the case of a bank guarantee, 

the Bid Security shall be submitted either using the Bid Security Form 

included in Section IV, Bidding Forms, or in another substantially 

similar format approved by the Employer prior to Bid submission. The 

Bid Security shall be valid for twenty-eight (28) days beyond the 

original validity period of the Bid, or beyond any period of extension 

if requested under ITB 18.2. 

 
19.4 If a Bid Security or Bid Securing Declaration is specified pursuant to 

ITB 19.1, any Bid not accompanied by a substantially responsive Bid 

Security or Bid-Securing Declaration shall be rejected by the 

Employer as non-responsive.  

 
19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security of 

unsuccessful Bidders shall be returned as promptly as possible upon 

the successful Bidder’s signing the Contract and furnishing the 

Performance Security and if required in the BDS, the Environmental, 

Social, Health and Safety (ESHS) Performance Security pursuant to 

ITB 48. 

 
19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security. and if 
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required in the BDS, the Environmental, Social, Health and Safety 

(ESHS) Performance Security. 

 
19.7 The Bid Security may be forfeited or the Bid-Securing Declaration 

executed: 

(a) if a Bidder withdraws its Bid during the period of Bid validity 

specified by the Bidder on the Letter of Bid, or any extension 

thereto provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) Sign the Contract in accordance with ITB 47; or 

(ii) Furnish a Performance Security and if required in the BDS, 

the Environmental, Social, Health and Safety (ESHS) 

Performance Security in accordance with ITB 48. 

 
19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be in 

the name of the JV that submits the Bid. If the JV has not been 

constituted into a legally enforceable JV, at the time of Bidding, the 

Bid Security or the Bid-Securing Declaration shall be in the names of 

all future members as named in the letter of intent mentioned in ITB 

4.1 and ITB 11.2.  

 19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, 

and; 

(a) if a Bidder withdraws its Bid during the period of Bid validity 

specified by the Bidder on the Letter of Bid; or 

(b) if the successful Bidder fails to: sign the Contract in accordance 

with ITB 47, or furnish a Performance Security and if required 

in the BDS, the Environmental, Social, Health and Safety 

(ESHS) Performance Security in accordance with ITB 48; 

the Borrower may, if provided for in the BDS, declare the Bidder 

ineligible to be awarded a contract by the Employer for a period of 

time stated in the BDS. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising 

the Bid as described in ITB 11 and clearly mark it “ORIGINAL”. 

Alternative Bids, if permitted in accordance with ITB 13, shall be 

clearly marked “ALTERNATIVE”. In addition, the Bidder shall submit 

copies of the Bid in the number specified in the BDS, and clearly 

mark each of them “COPY.” In the event of any discrepancy between 

the original and the copies, the original shall prevail.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their Bids 

which is confidential to their business. This may include proprietary 
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information, trade secrets, or commercial or financially sensitive 

information. 

 
20.3 The original and all copies of the Bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to sign 

on behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be attached to the Bid. 

The name and position held by each person signing the authorization 

must be typed or printed below the signature. All pages of the Bid 

where entries or amendments have been made shall be signed or 

initialed by the person signing the Bid. 

 
20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized 

representative of the JV on behalf of the JV, and so as to be legally 

binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives. 

20.5 Any interlineations, erasures, or overwriting shall be valid only if they 

are signed or initialed by the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and 

Marking of Bids 

21.1 The Bidder shall deliver the Bid in a single, sealed envelope (one-

envelope Bidding process). Within the single envelope the Bidder 

shall place the following separate, sealed envelopes: 

(a) in an envelope marked “ORIGINAL”, all documents comprising 

the Bid, as described in ITB 11; and  

(b) in an envelope marked “COPIES”, all required copies of the Bid; 

and  

(c) if alternative Bids are permitted in accordance with ITB 13, and 

if relevant: 

(i) in an envelope marked “ ORIGINAL - ALTERNATIVE BID”, 

the alternative Bid; and 

(ii) in the enveloped marked “COPIES – ALTERNATIVE BID” all 

required copies of the alternative Bid. 

 
21.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 22.1; 

(c) bear the specific identification of this Bidding process specified 

in accordance with BDS 1.1; and 
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(d) Bear a warning not to open before the time and date for Bid 

opening. 

 21.3 If all envelopes are not sealed and marked as required, the Employer 

will assume no responsibility for the misplacement or premature 

opening of the Bid. 

22. Deadline for 

Submission of 

Bids 

22.1 Bids must be received by the Employer at the address and no later 

than the date and time specified in the BDS. When so specified in the 

BDS, Bidders shall have the option of submitting their Bids 

electronically. Bidders submitting Bids electronically shall follow the 

electronic bid submission procedures specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the bidding document in accordance 

with ITB 8, in which case all rights and obligations of the Employer 

and Bidders previously subject to the deadline shall thereafter be 

subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the deadline 

for submission of Bids, in accordance with ITB 22. Any Bid received 

by the Employer after the deadline for submission of Bids shall be 

declared late, rejected, and returned unopened to the Bidder. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has been 

submitted by sending a written notice, duly signed by an authorized 

representative, and shall include a copy of the authorization in 

accordance with ITB 20.3, (except that withdrawal notices do not 

require copies). The corresponding substitution or modification of the 

Bid must accompany the respective written notice. All notices must 

be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 

(except that withdrawal notices do not require copies), and in 

addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION”; and 

(b) Received by the Employer prior to the deadline prescribed for 

submission of Bids, in accordance with ITB 22. 

 
24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 

returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of Bids and the expiration of the 

period of Bid validity specified by the Bidder on the Letter of Bid or 

any extension thereof.   

25. Bid Opening 25.1 Except in the cases specified in ITB 23 and ITB 24.2, the Employer 

shall publicly open and read out in accordance with this ITB, all Bids 
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received by the deadline, at the date, time and place specified in the 

BDS, in the presence of Bidders’ designated representatives and 

anyone who chooses to attend. All Bidders, or their representatives 

and any interested party may attend a public opening. Any specific 

electronic Bid opening procedures required if electronic bidding is 

permitted in accordance with ITB 22.1, shall be as specified in the 

BDS. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out 

and the envelope with the corresponding Bid shall not be opened, but 

returned to the Bidder. No Bid withdrawal shall be permitted unless 

the corresponding withdrawal notice contains a valid authorization to 

request the withdrawal and is read out at Bid opening.  

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read 

out and exchanged with the corresponding Bid being substituted, and 

the substituted Bid shall not be opened, but returned to the Bidder. No 

Bid substitution shall be permitted unless the corresponding 

substitution notice contains a valid authorization to request the 

substitution and is read out at Bid opening.  

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read 

out with the corresponding Bid. No Bid modification shall be 

permitted unless the corresponding modification notice contains a 

valid authorization to request the modification and is read out at bid 

opening.  

 25.5 Next, all remaining envelopes shall be opened one at a time, reading 

out: the name of the Bidder and whether there is a modification; the 

total Bid Price, per lot (contract) if applicable, including any discounts 

and alternative Bids; the presence or absence of a Bid Security, or Bid 

Securing Declaration, if required; and any other details as the 

Employer may consider appropriate.  

25.6 Only Bids, alternative Bids and discounts that are opened and read out 

at Bid opening shall be considered further for evaluation. The Letter 

of Bid and the priced Schedules are to be initialed by representatives 

of the Employer attending Bid opening in the manner specified in the 

BDS. 

25.7 The Employer shall neither discuss the merits of any Bid nor reject 

any Bid (except for late Bids, in accordance with ITB 23.1). 

 
25.8 The Employer shall prepare a record of the Bid opening that shall 

include, as a minimum:  

(a) the name of the Bidder and whether there is a withdrawal, 

substitution, or modification;  
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(b) the Bid Price, per lot (contract) if applicable, including any 

discounts;  

(c) the presence or absence of a Bid Security or Bid-Securing 

Declaration, if one was required; and 

(d) any alternative Bids. 

25.9 The Bidders’ representatives who are present shall be requested to 

sign the record. The omission of a Bidder’s signature on the record 

shall not invalidate the contents and effect of the record. A copy of 

the record shall be distributed to all Bidders. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and recommendation of 

contract award, shall not be disclosed to Bidders or any other persons 

not officially concerned with the Bidding process until information on 

Intention to Award the Contract is transmitted to all Bidders in 

accordance with ITB 43. 

 
26.2 Any effort by a Bidder to influence the Employer in the evaluation of 

the Bids or Contract award decisions may result in the rejection of its 

Bid.   

 
26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the time 

of Contract award, if a Bidder wishes to contact the Employer on any 

matter related to the Bidding process, it shall do so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the Bids, 

and qualification of the Bidders, the Employer may, at its discretion, 

ask any Bidder for a clarification of its Bid given a reasonable time 

for a response. Any clarification submitted by a Bidder that is not in 

response to a request by the Employer shall not be considered. The 

Employer’s request for clarification and the response shall be in 

writing. No change, including any voluntary increase or decrease in 

the prices or substance of the Bid shall be sought, offered, or 

permitted, except to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the Bids, in 

accordance with ITB 31. 

 
27.2 If a Bidder does not provide clarifications of its Bid by the date and 

time set in the Employer’s request for clarification, its Bid may be 

rejected. 

28. Deviations, 

Reservations, 

and Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 

bidding document; 
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(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 

(c) “Omission” is the failure to submit part or all of the information 

or documentation required in the bidding document. 

29. Determination of 

Responsiveness  

29.1 The Employer’s determination of a Bid’s responsiveness is to be based 

on the contents of the Bid itself, as defined in ITB 11. 

 
29.2 A substantially responsive Bid is one that meets the requirements of 

the bidding document without material deviation, reservation, or 

omission. A material deviation, reservation, or omission is one that: 

(a) if accepted, would: 

(i) Affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) Limit in any substantial way, inconsistent with the bidding 

document, the Employer’s rights or the Bidder’s obligations 

under the proposed Contract; or 

(b) If rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive Bids. 

 
29.3 The Employer shall examine the technical aspects of the Bid submitted 

in accordance with ITB 16, in particular, to confirm that all 

requirements of Section VII, Works’ Requirements have been met 

without any material deviation, reservation or omission. 

 
29.4 If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may not 

subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

30. Nonmaterial 

Nonconformities 

30.1 Provided that a Bid is substantially responsive, the Employer may 

waive any nonconformities in the Bid. 

 30.2 Provided that a Bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price of the 

Bid. Failure of the Bidder to comply with the request may result in the 

rejection of its Bid. 

 30.3 Provided that a Bid is substantially responsive, the Employer shall 

rectify quantifiable nonmaterial nonconformities related to the Bid 

Price. To this effect, the Bid Price shall be adjusted, for comparison 
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purposes only, to reflect the price of a missing or nonconforming item 

or component in the manner specified in the BDS. 

31. Correction of 

Arithmetical 

Errors 

31.1 Provided that the Bid is substantially responsive, the Employer shall 

correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail 

and the total price shall be corrected, unless in the opinion of the 

Employer there is an obvious misplacement of the decimal point 

in the unit price, in which case the total price as quoted shall 

govern and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the total 

shall be corrected; and 

(c) if there is a discrepancy between words and figures, the amount 

in words shall prevail, unless the amount expressed in words is 

related to an arithmetic error, in which case the amount in figures 

shall prevail subject to (a) and (b) above. 

 31.2 Bidders shall be requested to accept correction of arithmetical errors. 

Failure to accept the correction in accordance with ITB 31.1, shall 

result in the rejection of the Bid. 

32. Conversion to 

Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of the Bid 

shall be converted into a single currency as specified in the BDS.  

33. Margin of 

Preference 

33.1 Unless otherwise specified in the BDS, a margin of preference for 

domestic Bidders3 shall not apply. 

34. Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not intend to 

execute any specific elements of the Works by subcontractors selected 

in advance by the Employer, Financial Parts 

34.2 The subcontractor’s qualifications shall not be used by the Bidder to 

qualify for the Works unless their specialized parts of the Works were 

previously designated by the Employer in the BDS as can be met by 

subcontractors referred to hereafter as ‘Specialized Subcontractors’, in 

                                                 
3     An individual firm is considered a domestic Bidder for purposes of the margin of preference if it is registered 

in the country of the Employer, has more than 50 percent ownership by nationals of the country of the 

Employer, and if it does not subcontract more than 10 percent of the contract price, excluding provisional 

sums, to foreign contractors. JVs are considered as domestic Bidders and eligible for domestic preference 

only if the individual member firms are registered in the country of the Employer or have more than 50 

percent ownership by nationals of the country of the Employer, and the JV shall be registered in the country 

of the Borrower. The JV shall not subcontract more than 10 percent of the contract price, excluding 

provisional sums, to foreign firms. JVs between foreign and national firms will not be eligible for domestic 

preference. 
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which case, the qualifications of the Specialized Subcontractors 

proposed by the Bidder may be added to the qualifications.  

34.3 Bidders may propose subcontracting up to the percentage of total value 

of contracts or the volume of works as specified in the BDS. 

Subcontractors proposed by the Bidder shall be fully qualified for their 

parts of the Works. 

35. Evaluation of 

Bids 

35.1 The Employer shall use the criteria and methodologies listed in this 

ITB and Section III, Evaluation and Qualification criteria. No other 

evaluation criteria or methodologies shall be permitted. By applying 

the criteria and methodologies the Employer shall determine the Most 

Advantageous Bid. This is the Bid of the Bidder that meets the 

Qualification Criteria and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) The lowest evaluated cost. 

 
35.2 To evaluate a Bid, the Employer shall consider the following: 

(a) the Bid price, excluding Provisional Sums and the provision, if 

any, for contingencies in the Summary Bill of Quantities4 for 

admeasurement contracts, but including Daywork5 items, where 

priced competitively; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

(d) converting the amount resulting from applying (a) to (c) above, 

if relevant, to a single currency in accordance with ITB 32;  

(e) price adjustment for nonconformities in accordance with ITB 

30.3; and 

(f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

                                                 
4  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
5  Daywork is work carried out following instructions of the Project Manager and paid for on the basis of time 

spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in the Bid.  For 

Daywork to be priced competitively for Bid evaluation purposes, the Employer must list tentative quantities 

for individual items to be costed against Daywork (e.g., a specific number of tractor driver staff-days, or a 

specific tonnage of Portland cement), to be multiplied by the Bidders’ quoted rates and included in the total 

Bid price. 
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35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of the 

Contract, shall not be taken into account in Bid evaluation. 

 
35.4 If this bidding document allows Bidders to quote separate prices for 

different lots (contracts), the methodology to determine the lowest 

evaluated cost of the contract combinations, including any discounts 

offered in the Letter of Bid, is specified in Section III, Evaluation and 

Qualification Criteria. 

36. Comparison of 

Bids 

36.1 The Employer shall compare the evaluated costs of all substantially 

responsive Bids established in accordance with ITB 35.2 to determine 

the Bid that has the lowest evaluated cost. 

37. Abnormally Low 

Bids 

37.1 An Abnormally Low Bid is one where the Bid price, in combination 

with other constituent elements of the Bid, appears unreasonably low 

to the extent that the Bid price raises material concerns as to the 

capability of the Bidder to perform the Contract for the offered Bid 

price. 

37.2 In the event of identification of a potentially Abnormally Low Bid, the 

Employer shall seek written clarifications from the Bidder, including 

detailed price analyses of its Bid price in relation to the subject matter of 

the contract, scope, proposed methodology, schedule, allocation of risks 

and responsibilities and any other requirements of the bidding document. 

37.3 After evaluation of the price analyses, in the event that the Employer 

determines that the Bidder has failed to demonstrate its capability to 

perform the Contract for the offered Bid Price, the Employer shall reject 

the Bid.  

38. Unbalanced or 

Front Loaded 

Bids 

38.1 If the Bid for an admeasurement contract, which results in the lowest 

evaluated cost is, in the Employer’s opinion, seriously unbalanced or, 

front loaded, the Employer may require the Bidder to provide written 

clarifications. Clarifications may include detailed price analyses to 

demonstrate the consistency of the Bid priceas with the scope of 

works, proposed methodology, schedule and any other requirements 

of the bidding document. 

38.2 After the evaluation of the information and detailed price analyses 

presented by the Bidder, the Employer may as appropriate: 

(a) accept the Bid; or 

(b) require that the amount of the Performance Security be increased 

at the expense of the Bidder to a level not exceeding 20% of the 

Contract Price; or 

(c) Reject the Bid.  



Section I - Instructions to Bidders (ITB)… 3 

Page | 29  

 

39. Qualification of 

the Bidder 

39.1 The Employer shall determine to its satisfaction whether the eligible 

Bidder that is selected as having submitted the lowest evaluated cost 

and substantially responsive Bid meets the qualifying criteria specified 

in Section III, Evaluation and Qualification Criteria. 

 
39.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted by the 

Bidder, pursuant to ITB 17. The determination shall not take into 

consideration the qualifications of other firms such as the Bidder’s 

subsidiaries, parent entities, affiliates, subcontractors (other than 

Specialized Subcontractors if permitted in the bidding document), or 

any other firm(s) different from the Bidder. 

 
39.3 An affirmative determination of qualification shall be a prerequisite 

for award of the Contract to the Bidder. A negative determination shall 

result in disqualification of the Bid, in which event the Employer shall 

proceed to the substantially responsive Bid which offers the next 

lowest evaluated cost to make a similar determination of that Bidder’s 

qualifications to perform satisfactorily. 

40. Most 

Advantageous 

Bid 

40.1 Having compared the evaluated costs of Bids, the Employer shall 

determine the Most Advantageous Bid. The Most Advantageous Bid 

is the Bid of the Bidder that meets the Qualification Criteria and whose 

Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) The lowest evaluated cost. 

41. Employer’s 

Right to Accept 

Any Bid, and to 

Reject Any or All 

Bids 

41.1 The Employer reserves the right to accept or reject any Bid, and to 

annul the Bidding process and reject all Bids at any time prior to 

Contract Award, without thereby incurring any liability to Bidders. In 

case of annulment, all Bids submitted and specifically, Bid securities, 

shall be promptly returned to the Bidders. 

42. Standstill Period 42.1 The Contract shall be awarded not earlier than the expiry of the 

Standstill Period. The duration of the Standstill Period is specified in 

the BDS. Where only one Bid is submitted, the Standstill Period shall 

not apply. 

43. Notice of 

Intention to 

Award  

43.1 When a Standstill Period applies, it shall commence when the 

Employer has transmitted to each Bidder the Notification of Intention 

to Award the Contract to the successful Bidder. The Notification of 

Intention to Award shall contain, at a minimum, the following 

information: 

(a) the name and address of the Bidder submitting the successful 

Bid;  

(b) the Contract price of the successful Bid;  
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(c) the names of all Bidders who submitted Bids, and their Bid prices 

as readout, and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder 

to whom the letter is addressed) was unsuccessful, unless the 

price information in c) above already reveals the reason; 

(e) the expiry date of the Standstill Period; 

(f) Instructions on how to request a debriefing and/or submit a 

complaint during the standstill period. 

F. Award of Contract 

44. Award Criteria 44.1 Subject to ITB 41, the Employer shall award the Contract to the 

successful Bidder. This is the Bidder whose Bid has been determined 

to be the Most Advantageous Bid as specified in ITB 40. 

45. Notification of 

Award 

45.1 Prior to the expiration of the Bid Validity Period and upon expiry of 

the Standstill Period, specified in BDS ITB 42.1 or any extension 

thereof, or upon satisfactorily addressing a complaint that has been 

filed within the Standstill Period, the Employer shall transmit the 

Letter of Acceptance to the successful Bidder. The Letter of 

Acceptance shall specify the sum that the Employer will pay the 

Contractor in consideration of the execution of the contract 

(hereinafter and in the Conditions of Contract and Contract Forms 

called “the Contract Price”). 

45.2 At the same time, the Employer shall publish the Contract Award 

Notice which shall contain, at a minimum, the following information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, and 

the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid prices as 

read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or were 

not evaluated, with the reasons therefor; and 

(e) The name of the successful Bidder, the final total contract price, 

the contract duration and a summary of its scope. 

 

 
45.3 The Contract Award Notice shall be published on the Employer’s 

website with free access if available, or in at least one newspaper of 

national circulation in the Employer’s Country, or in the official 

gazette. The Employer shall also publish the contract award notice in 

UNDB online. 
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45.4 Until a formal contract is prepared and executed, the notification of 

award shall constitute a binding Contract. 

46. Debriefing by the 

Employer 

46.1 On receipt of the Employer’s Notification of Intention to Award 

referred to in ITB 43.1, an unsuccessful Bidder has three (3) Business 

Days to make a written request to the Employer for a debriefing. The 

Employer shall provide a debriefing to all unsuccessful Bidders whose 

request is received within this deadline. 

 46.2 Where a request for debriefing is received within the deadline, the 

Employer shall provide a debriefing within five (5) Business Days, 

unless the Employer decides, for justifiable reasons, to provide the 

debriefing outside this timeframe. In that case, the standstill period 

shall automatically be extended until five (5) Business Days after such 

debriefing is provided.  If more than one debriefing is so delayed, the 

standstill period shall not end earlier than five (5) Business Days after 

the last debriefing takes place. The Employer shall promptly inform, 

by the quickest means available, all Bidders of the extended standstill 

period 

 46.3 Where a request for debriefing is received by the Employer later than 

the three (3)-Business Day deadline, the Employer should provide the 

debriefing as soon as practicable, and normally no later than fifteen 

(15) Business Days from the date of publication of Public Notice of 

Award of contract. Requests for debriefing received outside the three 

(3)-day deadline shall not lead to extension of the standstill period.   

 46.4 Debriefings of unsuccessful Bidders may be done in writing or 

verbally. The Bidder shall bear their own costs of attending such a 

debriefing meeting.  

47. Signing of 

Contract 

47.1 Promptly upon Notification of Award, the Employer shall send the 

successful Bidder the Contract Agreement. 

 47.2 Within twenty-eight (28) days of receipt of the Contract Agreement, 

the successful Bidder shall sign, date, and return it to the Employer. 

48. Performance 

Security 

48.1 Within twenty-eight (28) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall furnish 

the Performance Security and, if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security in accordance with the General Conditions of Contract, 

subject to ITB 38.2 (b), using for that purpose the Performance 

Security and ESHS Performance Security Forms included in Section 

X, Contract Forms, or another form acceptable to the Employer. If the 

Performance Security furnished by the successful Bidder is in the 

form of a bond, it shall be issued by a bonding or insurance company 

that has been determined by the successful Bidder to be acceptable to 

the Employer. A foreign institution providing a bond shall have a 

correspondent financial institution located in the Employer’s Country, 



Section I - Instructions to Bidders (ITB)… 4 

32 | P a g e  

 

unless the Employer has agreed in writing that a correspondent 

financial institution is not required. 

 
48.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and, if required in the BDS, the Environmental, 

Social, Health and Safety (ESHS) Performance Security, or to sign 

the Contract Agreement shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Bid Security. In that 

event the Employer may award the Contract to the Bidder offering the 

next Most Advantageous Bid. 

49. Adjudicator 49.1 The Employer proposes the person named in the BDS to be appointed 

as Adjudicator under the Contract, at the hourly fee specified in the 

BDS, plus reimbursable expenses. If the Bidder disagrees with this 

proposal, the Bidder should so state in his Bid. If, in the Letter of 

Acceptance, the Employer does not agree on the appointment of the 

Adjudicator, the Employer will request the Appointing Authority 

designated in the Particular Conditions of Contract (PCC) pursuant to 

Clause 23.1 of the General Conditions of Contract (GCC), to appoint 

the Adjudicator. 

50. Procurement 

Related 

Complaint 

50.1 The procedures for making a Procurement-related Complaint are as 

specified in the BDS. 
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Section II - Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

ITB 

Reference  
A.  General 

ITB 1.1 The number of the Invitation for Bids is: One Invitation 

The Employer is: Ramallah Municipality. 

The reference number of the Request for Bids (RFB) is: MDPIIICI-0821062-01 

The name of the RFB is: Rehabilitation of internal roads-Ramallah City. 

The number and identification of lots (contracts) comprising this RFB is:  

The NCB is comprised of one lot.              

ITB 2.1 The Recipient is: Palestinian Liberation Organization (PLO) for the benefit of the 

Palestinian Authority." The Municipal Development and Lending Fund (MDLF) is 

entrusted in execution and supervision of the implementation of the Project and intends 

to apply part of the proceedings of this grant for the benefit of Ramallah Municipality 

to payments under the contract for procurement of Rehabilitation of internal roads - 

Ramallah City. 

All payments under the contract will be made to the Contractor directly by            

Ramallah Municipality. 

Financing Agreement amount: 91 Million Euro.   

The name of the Project is: Municipal Development Project/ phase III/Cycle I/ 

Infrastructure Fund. 

ITB 4.1 Maximum number of members in the Joint Venture (JV) shall be: Two 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external website: 

http://www.worldbank.org/debarr. 

B.  Contents of Bidding Document 

ITB 7.1 For Clarification of Bid purposes only, the Employer’s address is: 

Attention: Eng. Nuha Ghneim, Ramallah Municipality. 

Street Address: Issa Ziadeh St., Ramallah, Palestine. 

Floor/Room number: Projects Department. 

City: Ramallah          

Country: Palestine 

Telephone: :  00970 2945555                   

Facsimile number: 00970 2963214 

Electronic mail address: n.ghuneim@ramallah.ps 

ITB 7.1 Requests for clarification should be received by the Employer no later than: 7 days. 

http://www.worldbank.org/debarr.
mailto:n.ghuneim@ramallah.ps
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ITB 7.1  Web page: www.ramallah.ps 

ITB 7.4 A Pre-Bid meeting shall take place, it will be at the following date, time& place:  

Date: 06/09/2018 

Time: 10:00 A.M. 

Place: Ramallah Municipality - Meeting Room 

A site visit conducted by the Employer  shall be organized. 

C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

ITB 11.1 

(b) 

The following schedules shall be submitted with the Bid:  

Priced Bill of Quantities  

ITB 11.1 

(i) 

The Bidder shall submit the following additional documents in its Bid:  

Signed Appendix1 

Signed Appendix2 

ITB 13.1 
Alternative bids “shall not be” permitted. 

ITB 13.2 
Alternative times for completion “shall not be” permitted. 

ITB 13.4 
Alternative technical solutions “shall not be” permitted  

ITB 14.5 
The prices quoted by the Bidder “shall not be” subject to adjustment during the 

performance of the Contract.   

ITB 15.1 The price shall be quoted by the Bidder in: EURO  

ITB 18.1 The Bid validity period shall be: 90 calendar days from the bid submission deadline. 

ITB 18.3 

(a) 
The Bid price shall be adjusted by the following factor(s): “N/A” 

ITB 19.1 

 
The Bidder shall furnish a bid security in the amount of: 10,000 Euro. 

It should be valid for 28 days beyond the bid validity.  

A Bid-Securing Declaration is Not required. 

ITB 19.3 

(d) 

Other types of acceptable securities: None 

ITB 19.9 “N/A” 

ITB 20.1 In addition to the original of the Bid, the number of copies is: One (1) 

http://www.ramallah.ps/
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ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder shall indicate:  

(a) The name and description of the documentation required to demonstrate the 

authority of the signatory to sign the Bid such as a Power of Attorney; and 

(b) In the case of Bids submitted by an existing or intended JV an undertaking 

signed by all parties (i) stating that all parties shall be jointly and severally 

liable, if so required in accordance with ITB 4.1(a), and (ii) nominating a 

Representative who shall have the authority to conduct all business for and on 

behalf of any and all the parties of the JV during the bidding process and, in 

the event the JV is awarded the Contract, during contract execution.”] 

D. Submission and Opening of Bids 

ITB 22.1  

 

For bid submission purposes only, the Employer’s address is: Attention:  

Attention: Ramallah Municipality 

Street Address: Issa Ziadeh St. 

Floor/Room number: Ground floor/ Citizen Service Center. 

City: Ramallah /West Bank 

ZIP Code: NA 

Country: Palestine. 

The deadline for bid submission is: 

Date: 12/09/2018 

Time: 12:00 P.M(Local time) 

Bidders shall not have the option of submitting their bids electronically. 

 

ITB 25.1 The bid opening shall take place at: Ramallah Municipality 

Street Address: Issa Ziadeh St. 

Floor/Room number: Meeting hall. 

City: Ramallah 

Country: Palestine 

Date: 12/09/2018 

Time: 12:00 P.M(Local time) 

ITB 25.1 “N/A” 

ITB 25.6 The Letter of Bid and Priced Bill of Quantities shall be initialed by all representatives 

of the Employer conducting Bid opening. Each Bid shall be initialed by all 

representatives and shall be numbered, any modification to the unit or total price shall 

be initialed by the Representative of the Employer, etc. 

E. Evaluation and Comparison of Bids 

ITB 30.3 

 

The adjustment shall be based on the “highest” price of the item or component as 

quoted in other substantially responsive Bids. If the price of the item or component 

cannot be derived from the price of other substantially responsive Bids, the Employer 

shall use its best estimate.  
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ITB 32.1 

 

The currency that shall be used for bid evaluation and comparison purposes to convert 

all bid prices expressed in various currencies into a single currency is: EURO.  

The source of exchange rate shall be: Palestine Monetary Authority   

The date for the exchange rate shall be: The deadline for bid submission. 

ITB 33.1 A margin of domestic preference shall not apply.     

ITB 34.1 At this time, the Employer “does not intend” to execute certain specific parts of the 

Works by sub-contractors selected in advance. 

ITB 34.2 “N/A” 

ITB 34.3 Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted 

is: 30% of the total contract amount. 

Bidders planning to subcontract more than 10% of total volume of work shall specify, in 

the Letter of Bid, the activity (ies) or parts of the Works to be subcontracted along with 

complete details of the subcontractors and their qualification and experience.   

ITB 42 

Standstill 

Period 

The Standstill Period is 10 Business Days after the date the Employer has transmitted 

to all Bidders that submitted a Bid, the Notification of its Intention to Award the 

Contract to the successful Bidder.  

F. Award of Contract 

ITB 49 The Adjudicator proposed by the Employer is: Farouq Mohammad Kittani.  The hourly 

fee for this proposed Adjudicator shall be: 50 Euro/hr.  The biographical data of the 

proposed Adjudicator is as follows:  

 Education: Civil Engineer, Louisiana State University.  

 Experience: 30 years  

 Email: omar@pecdar.pna.net  

 Mobile: 0599896800 

 Present Position: PECDAR -Projects Manager – Middle area. 

 Well known for his integrity 

ITB 50.1 The procedures for making a Procurement-related Complaint are detailed in the 

“Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder wishes to make 

a Procurement-related Complaint, the Bidder should submit its complaint following 

these procedures, in writing (by the quickest means available, that is either by email or 

fax), to: 

 For the attention: Saleh Azer  

 Title/position: Head of Procurement Section. 

 Employer: Ramallah Municipality 

 Email address: s.azar@ramallah.ps 

 Fax number: 00970 2963214 

In summary, a Procurement-related Complaint may challenge any of the following: 

1. The terms of the Bidding Documents; and 

2. The Employer’s decision to award the contract. 

mailto:omar@pecdar.pna.net
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework
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Section III - Evaluation and Qualification Criteria 

 

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the USD 

equivalent using the rate of exchange determined as follows: 

 for construction turnover or financial data required for each year - Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for that 

year is to be converted) was originally established; or 

 Value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. Any 

error in determining the exchange rates in the Bid may be corrected by the Employer 
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1. Margin of Preference “N/A” 
If BDS so specifies, the Employer will grant a margin of preference of 7.5% (seven and one-

half percent) to domestic contractors, in accordance with, and subject to, the following 

provisions:
 

2. Evaluation  
In addition to the criteria listed in ITB 35.2 (a) – (e) the following criteria shall apply: 

2.1 Adequacy of Technical Proposal 
 

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 

technical capacity to mobilize key equipment and personnel for the contract consistent with 

its proposal regarding work methods, scheduling, and material sourcing in sufficient detail 

and fully in accordance with the requirements stipulated in Section VII, Works’ 

Requirements. 

2.2 Multiple Contracts “N/A” 
Pursuant to ITB 35.4 of the Instructions to Bidders, if Works are grouped in multiple 

contracts, evaluation will be as follows: 

2.3 Alternative Completion Times “N/A” 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 

 

2.4 Sustainable procurement “N/A” 

[If specific sustainable procurement technical requirements have been specified in Section 

VII- Specification, either state that (i) those requirements will be evaluated on a pass/fail 

(compliance basis) or otherwise (ii) in addition to evaluating those requirements on a pass/fail 

(compliance basis), if applicable, specify the monetary adjustments  to be applied to Bid prices 

for comparison purposes on account of Bids that exceed the specified minimum sustainable 

procurement technical requirements.] 

2.5 Alternative Technical Solutions for specified parts of Works “N/A” 

The acceptability of alternative technical solutions of parts of the Works, if permitted under 

ITB 13.4, will be determined as follows:  

 

2.6 Specialized Subcontractors “N/A” 

If permitted under ITB 34, only the specific experience of Subcontractors for specialized 

works permitted by the Employer will be considered. The general experience and financial 

resources of the Specialized Subcontractors shall not be added to those of the Bidder for 

purposes of qualification of the Bidder.  
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3. Qualification 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

1. Eligibility 
1.1 Nationality Nationality in accordance with ITB  4.4 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 and 

1.2, with attachments 

1.2 Conflict of Interest No conflicts of interest in accordance with 

ITB  4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 Bank Eligibility Not having been declared ineligible by the 

Bank, as described in ITB 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Letter of Bid 

1.4  State-owned enterprise 

or institution of the 

Borrower country 

Meets conditions of ITB  4.6 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 and 

1.2, with attachments 

1.5 United Nations 

resolution or Borrower’s 

country law 

Not having been excluded as a result of 

prohibition in the Borrower’s country laws 

or official regulations against commercial 

relations with the Bidder’s country, or by 

an act of compliance with UN Security 

Council resolution, both in accordance 

with ITB 4.8 and Section V. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 and 

1.2, with attachments 

2. Historical Contract Non-Performance 
2.1 History of Non-

Performing Contracts 

Non-performance of a contract1 did not 

occur as a result of contractor default since 

01 April 2015 

Must meet 

requirement1 & 2 

Must meet 

requirements 

Must meet 

requirement2 

N/A Form CON-2 

2.2 Suspension  Based on 

Execution of Bid 

/Proposal Securing 

Not under suspension based on execution 

of a Bid/Proposal Securing Declaration 

pursuant to ITB 4.7 or withdrawal of the 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

                                                 
1 Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance must be based 

on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism 

under the respective contract and where all appeal instances available to the Bidder have been exhausted. 
2 This requirement also applies to contracts executed by the Bidder as JV member. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

Declaration by the 

Employer or withdrawal 

of the Bid within Bid 

validity period 

Bid pursuant ITB 19.9 

2.3 Pending Litigation Bidder’s financial position and 

prospective long term profitability sound 

according to criteria established in 3.1 

below and assuming that all pending 

litigation will be resolved against the 

Bidder 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form CON – 2 

 

2.4 Litigation History No consistent history of court/arbitral  

award decisions against the Bidder3 since 

01 April 2015 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement  

N/A Form CON – 2  

2.5 Declaration: 

Environmental, Social, 

Health, and Safety 

(ESHS) past 

performance 

Declare any civil work contracts that have 

been suspended or terminated and/or 

performance security called by an 

employer for reasons related to the non-

compliance of any environmental, or 

social, or health or safety requirements or 

safeguard in the past five years 4.  

 

N/A 

 

N/A 

Each must make 

the declaration. 

Where there are 

Specialized Sub-

contractor/s, the 

Specialized Sub-

contractor/s must 

also make the 

declaration. 

N/A 

N/A 

 

 

3. Financial Situation and Performance 
3.1 Financial Capabilities (i) The Bidder shall demonstrate that it has 

access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, 

and other financial means (independent of 

any contractual advance payment) 

Must meet 

requirement 

 

 

 

Must meet 

Requirement 

 

 

N/A 

 

 

 

 

Must meet  

Fifty percent 

(50%) 

of the 

requirement 

Form FIN – 3.1, with 

attachments 

                                                 
3 The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under 

its execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in 

disqualifying the Bidder. 
4 The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

sufficient to meet the construction cash 

flow requirements estimated as (100,000 

Euro) over a period of (45) days for the 

subject contract(s) net of the Bidder’s 

other commitments 

 

 

 

 

 

(ii) The Bidders shall also demonstrate, to 

the satisfaction of the Employer, that it has 

adequate sources of finance to meet the 

cash flow requirements on works currently 

in progress and for future contract 

commitments.  

Must meet 

requirement 

Must meet 

requirement 

N/A N/A  

(iii) The audited balance sheets or, if not 

required by the laws of the Bidder’s 

country, other financial statements 

acceptable to the Employer, for the last      

3 years shall be submitted and must 

demonstrate the current soundness of the 

Bidder’s financial position and indicate its 

prospective long-term profitability. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A  

3.2 Average Annual 

Construction Turnover 

Minimum average annual construction 

turnover of 400,000 Euro calculated as 

total certified payments received for 

contracts in progress and/or completed 

within the last 3years, divided by 3 years. 

Must meet 

requirement 

Must meet 

requirement 

N.A Must meet  

60 % of the 

requirement 

Form FIN – 3.2 

 

4. Experience 
4.1 

(a) 
General Construction 

Experience 

Experience under construction contracts in 

the role of prime contractor, JV member, 

subcontractor, or management contractor 

for at least the last 5 years, starting 01 

January 2013. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form EXP – 4.1 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

4.2 

(a) 
Specific Construction & 

Contract Management 

Experience 

i) A minimum number of (3) similar 

contract specified below that has been 

satisfactorily and substantially5 completed 

as a prime contractor, joint venture 

member6, management contractor or sub-

contractor between 01 April 2013 & bid 

submission deadline:  

 At least (3) contract of minimum value 

400,000 Euro. 

The similarity of the contract shall be 

based on the following: physical size, 

complexity, methods/technology 

Must meet 

requirement 

 

 

 

 

 

 

Must meet 

requirement7 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

Form EXP 4.2(a) 

4.2 

(b) 
Specific Experience For the above and any other contracts 

[substantially completed and under 

implementation] as prime contractor, joint 

venture member,  or sub-contractor 

between 01 April, 2013 and Application 

submission deadline, a minimum 

construction experience in the following 

key activities successfully completed8:  

- Mill and overlay of Asphalt. 

- Patch damaged Asphalt areas. 

- Adjustment of Manholes surface with 

Asphalt finish level. 

Must meet 

requirements 

 

Must meet 

requirements 

N/A N/A Form EXP – 4.2 (b) 

                                                 
5 Substantial completion shall be based on 80% or more works completed under the contract. 
6 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to 

meet this requirement. 
7 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a 

single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for 

single entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members 

each of value equal or more than the minimum value required shall be aggregated. 
8 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.   
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4. Key Personnel 

The Bidder must demonstrate that it will have a suitably qualified (and in adequate 

numbers) minimum Key Personnel, as described in the table below, that are required 

to perform the Contract.  

The Bidder shall provide details of the Key Personnel and such other Key Personnel 

that the Bidder considers appropriate, together with their academic qualifications and 

work experience. The Bidder shall complete the relevant Forms in Section IV, Bidding 

Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key 

Personnel (reference the Particular Conditions of Contract 9.1). 

Key Personnel 

 

Item 

No. 
Position/specialization 

Relevant 

academic 

qualifications 

Minimum years 

of relevant 

work 

experience 

1 Project Manager and Site Engineer. (Full time ) 10 7 

2  Foreman. (Full time) 5 5 

3 Surveyor. (Full time) 3 3 

4 Health and Safety Engineer Supervisor.           

(Full time) 

7 5 
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5. Equipment 

 

The Bidder must demonstrate that it will have access to the key Contractor’s equipment listed 

hereafter: 

  

Item 

No. 

Equipment Type and Characteristics Minimum Number 

required 

1 Excavator wheel loader (950 or approved equivalent)   1 

2 JCB Digger or equivalent  2 

3 Finisher 1 

4 Grader 1 

5 Steel wheel Roller not less 10 Tons for asphalt  1 

6 Steel wheel Roller for not less than 13 Ton for basecoarse   1 

7 Pneumatic wheel Roller not less than 15 Ton 1 

8 Truck mounted water tank 1 

9 Truck Mounted equipment for MC Spraying 1 

10 Trucks 2 

11 Bobcat and Bomag 120 or equivalent  1 

12 Warning Lighting Signs for Safety (Large Size) 1 

13 Night Shifts Lighting   1 

14 Surveying instruments 2 

 

 

The Bidder shall provide further details of proposed items of equipment using the relevant 

Form in Section IV. 
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Letter of Bid 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE DOCUMENT 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and business address. 

Note: All italicized text is to help Bidders in preparing this form.  
 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission]  

RFB No.: MDPIII-CI-0821062-01 
 

To: Ramallah Municipality 
 

(a) No reservations: We have examined and have no reservations to the bidding document, including 

Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with 

ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the Employer 

based on execution of a Bid-Securing Declaration or Proposal-Securing Declaration in the 

Employer’s Country in accordance with ITB 4.7; 

(d) Conformity: We offer to execute in conformity with the bidding document the following Works: 

Rehabilitation of Internal roads - Ramallah City. The work includes Milling the upper layer of 

Asphalt, patching/reconstruction of damaged area, and Asphalting the road. 

(e) Bid Price: The total price of our Bid, excluding any discounts offered in item (f) below is: [insert 

the total price of the Bid in words and figures, indicating the currency]; 

(f) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The net price after application of discounts is: [[insert the net price of the Bid after discount in 

words and figures, indicating currency] 

(g) Bid Validity Period: Our Bid shall be valid for a period specified in BDS ITB 18.1 of days from 

the date fixed for the Bid submission deadline in accordance with the bidding document, and it shall 

remain binding upon us and may be accepted at any time before the expiration of that period; 

(h) Performance Security: If our Bid is accepted, we commit to obtain a performance security in 

accordance with the bidding document; 

(i) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or as a 

subcontractor, and we are not participating in any other Bid(s) as a Joint Venture member, and meet 

the requirements of ITB 4.3, other than alternative Bids submitted in accordance with ITB 13; 

(j) Suspension and Debarment: in case the contract is financed by the World Bank, we, along with 

any of our subcontractors, suppliers, consultants, manufacturers, or service providers for any part of 

the contract, are not subject to, and not controlled by any entity or individual that is subject to, a 

temporary suspension or a debarment imposed by the World Bank Group or a debarment imposed 



Section IV – Bidding Forms 48 

Page | 48  

 

by the World Bank Group in accordance with the Agreement for Mutual Enforcement of Debarment 

Decisions between the World Bank and other development banks. In case the contract is financed by 

a financing donor, other than the World Bank, we have not been included in the sanctions list of the 

UN, EU and the financing donor. Further, we are not ineligible under the Employer’s Country laws 

or official regulations or pursuant to a decision of the United Nations Security Council; 

(k) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are 

not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet 

the requirements of ITB 4.6]; 

(l) Commissions, gratuities and fees: We have paid, or will pay the following commissions, gratuities, 

or fees with respect to the Bidding process or execution of the Contract: [insert complete name of 

each Recipient, its full address, the reason for which each commission or gratuity was paid and the 

amount and currency of each such commission or gratuity] 

Name of Recipient Address Reason Amount 

    

    

    

 (If none has been paid or is to be paid, indicate “none.”) 

 

(m) Binding Contract: We understand that this Bid, together with your written acceptance thereof 

included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal 

contract is prepared and executed;  

(n) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 

Bid, the Most Advantageous Bid or any other Bid that you may receive; and 

(o) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting 

for us or on our behalf engages in any type of Fraud and Corruption; and 

(p) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator.  [or]  We do not accept the appointment of [insert name proposed in Bid Data Sheet] 

as the Adjudicator, and propose instead that [insert name] be appointed as Adjudicator, whose daily 

fees and biographical data are attached. 

Name of the Bidder: *[insert complete name of person signing the Bid] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder:**[insert complete 

name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity are 

shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid 
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Bill of Quantities 

Preambles 

 

A.  These Bills of Quantities are to be read in conjunction with the Tender Conditions of 

Contract, agreement, Specifications, and Drawings. The various documents making up the 

contract shall be deemed to be mutually explanatory. The method of measurement 

followed shall be the “principles of measurement (international) for works of construction 

“amended to suit local practice. 

B.  The contractor shall be deemed to have revised all the tender documents, inspected and 

examined the site and it's surroundings. He shall also be deemed to have taken into account 

the form and nature of the site, the extent and nature of the work and materials necessary 

for the completion of the works, the means of communication with and access to the site, 

the accommodation he may require and in general to have obtained for himself all 

necessary information as to the risks, contingencies and any other circumstances 

influencing and affecting his tender. 

C. The contractor shall be deemed to have satisfied himself before submitting his tender as to 

the correctness and sufficiency of the tender and of the rates and prices stated in the bill of 

quantities or price schedule, where shall, save where otherwise provided, cover all his 

obligations under the contract. 

D.  Since the contractor is deemed to have determined his price on the basis of his own 

calculations, operations and estimates, he shall, at no additional charge, carry out any work 

that is the subject of any item whatsoever in his tender for which he indicates neither a unit 

price nor a lump sum. 

F.  Quantities stated in the Bill of Quantities are approximate and not to be considered as 

limiting for extending the amount of work to be carried out and/or materials to be  supplied 

by contractor.  

G.  The cost of all work carried out in the  construction of  junctions, access roads or access to 

properties shall be based on tendered rates under the appropriates items in the Bills of 

Quantities and no claim for additional  payment for this work shall be considered.  

H.  There are no haulage items given in these Bill of Quantities, and that allowance must be 

made in the tendered rates for any haulage in the appropriate items.  

I.  Payments due under the contract shall be determined by applying the unit rates to the 

quantities executed for the respective items, in accordance with the BOQ and contract. 
 

J.  The adjustment of all service manholes and grills to Asphalt finish level are included in 

the BOQ prices. The work shall be according to the Specifications and Project Supervisor’s 

satisfaction. 
 

K. Adjustment of sewage manholes works include the submission of execution action plan–

to be approved from project supervisor-, which includes all activities needed to execute 

work as reinforced concrete required for leveling work, fixation, rings, iron sheets "صاج"of 

not less than 3mm width to be used temporarily for paving above manholes opening etc.    

The unit price item also includes the removal of the old replaced covers from site to the 

stores of Ramallah municipality-Industrial Zone. 
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L Road works include:  

-Submitting Road Paving execution action plan –to be approved from project supervisor, 

which includes all activities needed to execute the work for the different sections of the 

road as method of work, time frame and resources / per activity for each proposed section, 

No. of machines, tools, etc.  Noting that the road works it to be divided into phases with 

a No. of working sections as approved by the Project Supervisor.  

-Submitting a recent job mix design for the Asphalt from an approved lab –to be approved 

from project supervisor. 
 

 

m.  - Patching Work: Item Unit rate to be measured is for Aspahlt work only, and all 

related work -like cutting, excavation, adjusting/replacing existing basecoarse level to 

required level, applying prime coat- are included in the item unit rate price 

(Measurement will be only for asphalt weight only). 

- Excavation/Embankment : Suitable Excavated materials shall be crushed to be used 

for embankment of the road, will not be paid for as Embankment Material) 
 

O. 

 

The Units of Measurements include: m which refers to linear meter, m2 which refers to 

square meter, m3 which refers to cubic meter, No. which refers to number, and L.S. which 

refers to lump sum. 
 

P. The Contractor shall locate and select sites outside the right-of-way for the use of his plant, 

equipment, site offices if required, residences, Temporary Works or any other uses which are 

essential during the execution of the Contract. The Contractor shall take the necessary 

measures for using these sites and shall be responsible for all expenses that may become due 

in return for such use. 

Q. The Contractor shall at his own cost be responsible for safely maintaining traffic during 

construction. 

R. The Contractor shall provide all required safety measures on site and maintain all necessary 

diversions, temporary roads signs with posts, fencing, and lighting especially at night hours 

working all according to project supervisor. 

S. The Contractor shall, safe guard from injury or damage existing utilities below and above 

ground such as water lines, drains, sewer pipes, service connections, cables, valve boxes, light 

poles, pylons, telephone poles and any other services he may encounter within the limits of the 

proposed construction. 

T. All parts of the Site, and adjacent roads affected by the works, shall be maintained in a clean 

condition during progress of the works. All waste and surplus materials and other rubbish 

resulting from the works or otherwise, shall be cleared away at intervals outside the city 

boundary and as directed by the project supervisor. 

U. The work is to be constructed in phases according to an approved plan from project Supervisor 

within the contractual execution period, noting the working hours could be at night hours also. 

V. The municipality is not be responsible for any delay in work caused by other parties, such as 

service enterprises, "water Authority, electricity company, telecommunications company, 

etc.", and the contractor is not entitled to any due claim as a result of their delay, and the 

duration of the delay will be considered-if it affects the critical path of the project according to 

the approved work plan-as an extension of time for the contracted project duration only. 
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Project Name : Rehabilitation of Internal roads - Ramallah City 
Bill of Quantity 1-1 : Road Work 

 

Item Item Description Unit Quantity Unit Price 

Euro 

Amount  

Euro 

1.1 Asphalt Milling:  Milling of existing asphalt up to 2-3cm 

depth, the price includes: milling around existing manholes and 

beside existing curb stone, removal and disposal of all milled 

asphalt, debris, unsuitable and surplus materials to places 

authorized by the municipality and as approved by the 

Supervisor Engineer. All according to specifications, drawings, 

and directions of Project Supervisor. 

 

 

m2 26,500   

1.1 Excavation/Embankment: Excavation in any sort of earth, 

rock, or asphalt from natural ground level to the finished sub 

grade level. The price includes: Embankment with suitable 

materials “from project excavations or imported from outside 

the site” for fill areas in layers not to exceed 25cm after 

compaction), removal of excess/unsuitable excavated materials 

to dumpsite places approved by Municipality. All according to 

specifications, drawings, and directions of Project Supervisor.  

 

 

 

 

 

 

 

m3 

 

 

 

 

 

 

 

1,000 

  

1.1 Base course: Furnishing crushed aggregate base course 

material class A, 200mm thick after compaction (CBR≥80%), 

and degree of compaction =98%. The price includes: mixing, 

spreading on sub-grade, compacting and finishing, all tests 

required. All according to specifications, drawings, and 

directions of Project Supervisor.  

 

 

 

 

 

m2 

 

 

 

 

 

6,000 

  

1.4 Asphalt Works: Furnishing, spreading and compacting 6cm 

bituminous wearing course (3/4 inch) with a degree of 

compaction =98%. Price includes: *furnishing and applying 

bituminous tack coat (RC-70 or RC-250) or equivalent (rate of 

application 0.50 kg/m2). Between asphalt layers, *mechanical 

trimming and cleaning of existing pavement, also The price 

include Furnishing and applying bituminous prime coat (MC-

70) or equivalent (rate of application 1.2 kg/m2) to previously 

constructed sub grade, sub-base or aggregate base course road 

paved shoulders All tests required. All according to 

specifications, drawings and directions of Project Supervisor. 

 

 

 

 

 

 

 

 

 

 

m2 

 

 

 

 

 

 

 

 

 

 

31,300 

  

1.5 

 

 

Asphalt patching and leveling Course : Replace damaged 

areas in existing asphalt using manual and/or mechanical 

machine, The price includes: cutting, excavation, 

adjusting/compacting existing base coarse level to required 

level, replacing existing base coarse layer with 20cm layer after 

compaction, prime coat,5-6cm hot asphalt mix, bituminous 

wearing course(1/2inch),disposal of unsuitable surplus 

materials. All according to specifications, drawings and 

directions of Project Supervisor. 

 

 

 

 

 

 

 

 

Ton 

 

 

 

 

 

 

 

1,150 

  

 Total to be carried to next page     
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Bill of Quantities 2-1 : Road Work 
 

Item Item Description Unit Quantity Unit Price 

Euro 

Amount 

Euro 

 
 

Subtotal from previous page 
  

1.6 Manhole Adjusting Levels:   

Supply and install the following items required for the 

Rehabilitation of the existing wastewater manholes, the price 

includes: benching, cutting of the existing slabs and walls, 

adjusting manhole level with the finished asphalt level, 

material certifications and testing. All according to 

specifications, drawings and directions of the Engineer. 

    

1.6.1 Heavy duty cast iron covers (40 ton) ø 60cm clear size and 

original Stamped with alphabet R.M to replace the existing 

manhole covers, the price also includes all necessary work to 

install the manhole covers.  

 

 

 

No. 

 

 

 

30 

  

1.6.2 

 

1. 

2. 

Precast  manhole top  slab (40 ton) to replace the existing 

damaged manholes with diameters of: 

Dia 1.0 m 

Dia 1.25 m 

 

 

No. 

No. 

 

 

10 

5 

  

1.6.3 

 

1. 

2. 

Precast  manhole ring to replace the existing damaged 

manholes with diameters of: 

Dia 1.0 m 

Dia 1.25 m 

 

 

No. 

No. 

 

 

10 

5 

  

 
Total Amount including VAT  
 

 

 
Discount in % (if any) = 
 

 

 
Total Amount in numbers including VAT = 
 

 

 
Total in Words including VAT: 
 

 

Authorized Signature:  ........................................................................................................ 

Name and Title of Signatory:  ……………………………………………………………. 

Name of Bidder:  ………………………………………………………………………….. 

Address…………………………………………………………………………………… 

Tel: ……………….…… Jawwal: ………..……..…..…..…Fax:……………..…………. 
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Forms of Bid Security 

Form of Bid Security - Bank Guarantee 

 

 [Guarantor letterhead or SWIFT identifier code]  

Beneficiary: 

Ramallah Municipality 

Request for Bids No: MDPIIICI-0821062-01 

Date: [Insert date of issue]  

BID GUARANTEE No.: [Insert guarantee reference number]  

Guarantor:  _[Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that [insert name of the Bidder, which in the case of a joint venture shall be 

the name of the joint venture (whether legally constituted or prospective) or the names of all 

members thereof] (hereinafter called "the Applicant") has submitted or will submit to the Beneficiary 

its Bid (hereinafter called "the Bid") for the execution of [insert description of contract] under 

Request for Bids No. [insert number] (“the RFB”).  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be supported 

by a Bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in letters] (insert 

amount in numbers) upon receipt by us of the Beneficiary’s complying supported by the 

Beneficiary’s statement, whether in the demand itself or a separate signed document accompanying 

or identifying the demand, stating either that the Applicant: 

(a)  has withdrawn its Bid during the period of Bid validity specified by the Applicant in the Letter 

of Bid (“the Bid Validity Period”), or any extension thereto provided by the Applicant; or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary during the period of Bid 

validity, (i) fails to execute the contract agreement or (ii) fails to furnish the performance 

security and, if required, the Environmental, Social, Health and Safety (ESHS) Performance 

Security, in accordance with the Instructions to Bidders (“ITB”) of the Beneficiary’s bidding 

document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of copies 

of the contract agreement signed by the Applicant and the performance security and, if required, the 
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Environmental, Social, Health and Safety (ESHS) Performance Security, issued to the Beneficiary 

in relation to such contract agreement; and (b) if the Applicant is not the successful Bidder, upon the 

earlier of (i) our receipt of a copy of the Beneficiary’s notification to the Applicant of the results of 

the Bidding process; or (ii) twenty-eight days after the end of the  Bid Validity Period.  

Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758. 

 

 

_____________________________ 

[signature(s)] 

 

Note:  All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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Technical Proposal 

Technical Proposal Forms 

 

- Key Personnel Schedule  

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ESHS Management Strategies and Implementation Plans (N/A) 

 

- Code of Conduct (ESHS) (N/A) 

 

 

- Appendix 1: Contractor’s Environmental and Social Conditions Statement 

 

- Appendix 2: Contractor’s Acknowledgement of Environmental and Social 

Compliance and Penalties Enforcement 

  

- Others 
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FORM PER -1 
 

Key Personnel  

Schedule  
 

Bidders should provide the names and details of the suitably qualified Key Personnel to perform the 

Contract. The data on their experience should be supplied using the Form PER-2 below for each 

candidate.  

Key Personnel  

1. Title of position: Project Manager and Site Engineer. 

 Name of candidate:  

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

 
Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 
Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

2. Title of position: Foreman. 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

 
Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 
Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

3. Title of position: Surveyor. 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

 
Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 
Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

4. Title of position: Health and Safety Engineer. 

 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

 
Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 
Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 
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Form PER-2:  

Resume and Declaration 

 Key Personnel   
 

Name of Bidder 

 

 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

 

 

E-mail: 

 Professional qualifications: 

 

 

 

 Academic qualifications: 

 

 

 Language proficiency:[language and levels of speaking, reading and writing skills]  

 

 

details Address of employer: 

 

 

 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

 

Years with present employer: 
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Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and responsibilities 

on the project] 
[time in role] [describe the experience relevant to this position]  

    

    

    

 

Declaration  
 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the information 

contained in this Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 

schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel will be 

engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) my disqualification from participating in the Bid; 

(c) my dismissal from the contract. 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 
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Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III (Evaluation and Qualification Criteria). A 

separate Form shall be prepared for each item of equipment listed, or for alternative equipment 

proposed by the Bidder. The Bidder shall provide all the information requested below, to the extent 

possible. Fields with asterisk (*) shall be used for evaluation. 

 

Type of Equipment* 

 

Equipment 

Information 

Name of manufacturer,  

 

 

 

Model and power rating 

 Capacity* 

 

 

Year of manufacture* 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

The following information shall be provided only for equipment not owned by the Bidder. 

 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization 

[insert Site Organization information] 

 

 

 

 

Method Statement 

[insert Method Statement] 

 

 

 

 

Mobilization Schedule 

[insert Mobilization Schedule] 

 

 

 

 

 

 

Construction Schedule 

[insert Construction Schedule] 
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ESHS Management Strategies and Implementation Plans “N/A”  

(ESHS-MSIP) 

The Bidder shall submit comprehensive and concise Environmental, Social, Health and Safety 

Management Strategies and Implementation Plans (ESHS-MSIP) as required by ITB 11.1 (i) of 

the Bid Data Sheet. These strategies and plans shall describe in detail the actions, materials, 

equipment, management processes etc. that will be implemented by the Contractor, and its 

subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ESHS provisions 

of the contract including those as may be more fully described in the following: 

1. [the Works Requirements described in Section VII]; 

2. [Environmental and Social Impact Assessment (ESIA)]; 

3. [Environmental and Social Management Plan (ESMP)]; 

4. [Resettlement Action Plan (RAP)]; 

5. [Consent Conditions (regulatory authority conditions attached to any permits 

or approvals for the project)]; and 

6. [specify any other relevant document/s] 
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Code of Conduct: Environmental, Social, Health and Safety (ESHS) 

“N/A” 

  

The Bidder shall submit the Code of Conduct that will apply to the Contractor’s employees and 

subcontractors as required by ITB 11.1 (i) of the Bid Data Sheet. The Code of Conduct shall 

ensure compliance with the ESHS provisions of the contract, including those as may be more 

fully described in the following: 

1. [the Works Requirements described in Section VII]; 

2. [Environmental and Social Impact Assessment (ESIA)]; 

3. [Environmental and Social Management Plan (ESMP)]; 

4. [Consent Conditions (regulatory authority conditions attached to any permits 

or approvals for the project)]; and 

5. [specify any other relevant document/s] 

In addition, the Bidder shall submit an outline of how this Code of Conduct will be implemented. 

This will include: how it will be introduced into conditions of employment/engagement, what 

training will be provided, how it will be monitored and how the Contractor proposes to deal with 

any breaches. 
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Appendix 1: Contractor’s Environmental and Social 

Conditions Statement 
 

Contractor’s name and address on letterhead 

 

Contractor’s Environmental and Social Conditions Statement 

 

I hereby acknowledge that I have read and understood the requirements of the 

ESMP attached to the Bidding Document. 

 

Furthermore I acknowledge that any costs for meeting the conditions and 

requirements of the ESMP or other requirements expressed in the Bill of Quantities 

are included in the Bid Price. 

 

If awarded the Contract, I will appoint Mr. --------- to ensure that Environmental 

and social conditions are met and complied with and to receive all environmental 

and social notes on behalf of the contractor 

 

 

Signed --------------------------------             Date: ------------------------------- 

 

 

Contractor Name: --------------------------------- 
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Appendix 2: Contractor’s Acknowledgement of 

Environmental and Social Compliance and Penalties 

Enforcement 

Contractor’s name and address on letterhead 
 

I acknowledge that following the award of the contract to -------- (          ) ---------- (       ), I am aware 

of environmental and social conditions and requirements that are contained in the Contract.  These 

have been addressed in my Environmental and Social Conditions statement that was attached to the 

bid I submitted on ---------. 

I confirm my ability to undertake and comply with the conditions in the ESMP and to fulfill all 

requirements and aware of penalties enforcement as per stated in the Environmental Management 

Framework (ESMF) and the Project Environmental and Social Management Plan(ESMP), and that 

Mr. ------- (nominate position) has been assigned to ensure that the environmental conditions are met  

and he is familiar with the conditions of implementing the ESMP, where the following applies 

according to ESMF and Project ESMP: 
 

 

Environmental and Social Liabilities of MDLF Contractors 
Sectoral ESMPs is included in the tender documentation, so that potential bidders are aware of 

environmental and social performance standards expected from them and are able to reflect that in 

their bids.  

This section depicts environmental compliance where breakdown for the cost of each mitigation 

measure noncompliance. 

ESMM and provisional environmental management guidelines for construction of roads (Annex 1 

and Annex 2 of ESMP); to be abide to.  

 

To enforce the compliance of environmental and social management, contractors are responsible on: 

 Complying to health and safety requirements where they are to provide insurance for 

construction labors, staff attending to the construction site, citizens for each sub-project, the 

insurance requirements and clauses are stated in the procurement manual and reflected in the 

bidding documents complying to the Palestinian labor law.  

 

The Municipality, as an owner of construction works, will be responsible for enforcing compliance 

of contractor with the terms of the contract, including adherence to the ESMF and the sub-project 

sectorial ESMP. 

 

The following procedures prevail, in addition to the supervisor engineer judgment: 

 Deduction of environmental noncompliance is added as a clause in the Bill of Quantities (BOQ) 

section, referring to annex in the bidding document detailing the deduction procedures; 

 Environmental penalties shall be calculated and deduction are to be included in each submitted 

invoice; 

 Mitigation measures in Environmental and Social Monitoring Matrices (ESMM) annexed to 

sectoral ESMP is the reference for environmental notes and penalties;   
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 Each impact depicted in the ESMM if not properly mitigated to be counted an 

environmental/social note; 

 For minor infringements and social complaints, an incident which causes temporary but 

reversible damage, the contractor will be given environmental and social note/ stop and alert to 

remedy the problem and to restore the environment. If reviewing the action by the Municipality 

Engineer showed that restoration is done satisfactorily no further actions will be taken; 

 For social notes: the municipality engineer will stop and alert the contractor to remedy the social 

impact, the municipality engineer will follow the issue until solved. If contractor didn’t comply 

to remediation request, stop will be considered under no excused delay; 

 If the contractor hasn’t remedied the environmental impact  during this given time, the 

Municipality Engineer/supervisor engineer in cooperation with Local Technical Consultant 

will: 

o stop the work and give the contractor an environmental and social note correlated to financial 

penalty according to the non-complied mitigation measure depicted in the biding document 

and the following procedures for National Competitive Bids and Shopping Bidding 

Documents;  

o The Municipality engineer after the given time frame are to review the action, if engineer sees 

that restoration is done satisfactorily no further actions will be taken, otherwise and if 

Contractor hasn’t remedied the situation within 1 day any additional days of stopping work 

will be considered no excused delay; 

 When municipality engineer issue an environmental/social note, it might depict one or more 

environmental penalty;   

 If repeating the noncompliance and penalties approached (3-5) % of the contract value, the 

Municipality Engineer will raise the formal recorded environmental and social notes and the 

deduction history to MDLF in order to tack a legal action.  

 

The form of the environmental/ social note: 

 

Environmental and Social Note No (   ) 

Date Municipality  

Project Name 

Site Location 

Contractor 

The Environmental Note (include one or more notes referring to ESMM) 

Municipality Supervisor /Engineer 

Local Technical Consultant  

Contractor Representative on time of note 

Submitted to Contractor Representative 

Copy Submitted to MDLF on 

Hour  

Date 
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Procedures for National Competitive Bids and Shopping Bidding Documents:  

As mentioned above, environmental and social notes might contain one or more environmental 

penalty applicable for deduction. 

 For social notes: stop and alert the contractor to remedy the action; 

 For environmental notes: refer to the ESMP for the note to verify how many notes illustrated in 

the note; 

 Deduction rate starts with 0.1% of contract value; and 

 Deduction rate increase by 0.05% of the contract amount after each fifth note. 

 

For National Competitive Bids: 

ESMP Compliance Penalty for National Completive Bids 

ESMF Compliance Penalty 

Penalty 
Environmental 

and Social Note 
No. 

Stop and alert 1 1 

Stop and deduct 0.1% of the contract amount for each mitigation 

measure in the environmental note. 

Minimum amount of deduction is 150 Euro 
2+3+4+5+6 2 

Stop and deduct 0.15% of the contract amount for each mitigation 

measure in the environmental note  

Minimum amount of deduction is 225 Euro 
7+8+10+11+12 3 

Each 5 notes + deduction would be: 

N= percentage of deduction of (N-1) + (0.5* percentage of deduction 

of (N-1)) 

For example: Stop /Deduct 0.1%+0.05(0.1%) of the contract amount 

for each mitigation measure in the environmental note. 

Minimum amount of deduction is 300 Euro 

Next five notes 3+1 

If penalty rate approach 5% of contract cost it is recommended to stop 

work and send official request to MDLF of the proposed action 

according to bidding documents and procurement manual 
Note +1 5 

 

Deduction is to be calculated by the Municipality Engineer and to be reviewed by the LTC Engineer 

where he is to consider the environmental Note (N), and the deduction for N. 

 

Deduction for N= [percentage of deduction of (N-1) + (0.5* percentage of deduction of (N-1)]* 

contract Amount. 

 

If Penalties Rate approach 5% of Contract cost its recommended to stop work, and send official 

request to MDLF of the proposed action according to bidding documents and procurement manual. 

Municipality can decide if a mitigation measure has a significant impact and might municipality 

require setting its noncompliance penalty rate based on its significance.  

 

Signed --------------------------------                                      Date: ------------------------------- 

 

Contractor Name: --------------------------------- 
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Others  
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation and 

Qualification Criteria) the Bidder shall provide the information requested in the corresponding 

Information Sheets included hereunder 
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Form ELI -1.1: Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

 

Bidder's name 

 

In case of Joint Venture (JV), name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Bidder is not under the supervision of  the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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Form ELI -1.2: Information Form for JV Bidders  

(to be completed for each member of Joint Venture) 
Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

Bidder’s Joint Venture name: 

 

 JV member’s name: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and is not under the supervision of the Employer, in 

accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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Form CON – 2: Historical Contract Non-Performance, Pending 

Litigation and Litigation History 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

US$  

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract 

Amount 

(currency), USD  

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount 

(currency), USD  

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and any 

other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 
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Form CCC: Current Contract Commitments / Works in Progress 

 

 

Bidders and each member of a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or 

for contracts approaching completion, but for which an unqualified, full completion certificate has 

yet to be issued. 

 

 

 

 

Name of contract Employer, 

contact 

address/tel/fax 

Value of 

outstanding work 

(current US$ 

equivalent) 

Estimated 

completion date 

Average monthly 

invoicing over last 

six months 

(US$/month) 

1. 

 

    

2. 

 

    

3. 

 

    

4. 

 

    

5. 

 

    

etc. 
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Form FIN – 3.1: Financial Situation and Performance 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate, USD equivalent) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 
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2. Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress 

and for future contract commitments. 
 

No. Source of finance Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

3. Financial documents 

 
The Bidder and its parties shall provide copies of financial statements for _________ years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall: 
 

(a)  reflect the financial situation of the Bidder or in case of JV member , and not an affiliated 
entity  (such as parent company or group member). 
 

(b) be independently audited or certified in accordance with local legislation. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 

 
 Attached are copies of financial statements1  for the ____________years required above; and 

complying with the requirements 

 

 

 

  

                                                 
1  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the reason 

for this should be justified. 
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Form FIN - 3.2: Average Annual Construction Turnover 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate USD equivalent 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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Form FIN - 3.3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, 

and other financial means, net of current commitments, available to meet the total construction cash 

flow demands of the subject contract or contracts as specified in Section III, Evaluation and 

Qualification Criteria. 

Source of financing Amount (US$ equivalent) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 
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Form EXP - 4.1: General Construction Experience 

 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Starting 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 
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Form EXP - 4.2(a): Specific Construction and Contract Management 

Experience 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor  
Member in JV  

 

Management 

Contractor 

 

Sub-contractor  

Total Contract Amount  US$ * 

If member in a JV or subcontractor, 

specify participation in total Contract 

amount 

  * 

Employer's Name:  

Address: 

Telephone/fax number 

E-mail: 
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 Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management Experience (cont.) 

 
Similar Contract No. 

 
Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount 
 

2. Physical size of required works 

items 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Construction rate for key 

activities 

 

6. Other Characteristics 
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Form EXP - 4.2(b): Construction Experience in Key Activities 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
Subcontractor's Name2 (as per ITB 34.2 and 34.3): ________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Subcontractor's Name (as per ITB 34.2 and 34.3): ________________ 

All subcontractors for key activities must complete the information in this form as per ITB 34.2 and 

34.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 

 

1. Key Activity No One: ________________________ 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV 

 

Management 

Contractor 

 

Sub-contractor 

 

Total Contract Amount  US$  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

                                                 
2  If applicable. 
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Information 

Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

2. Activity No. Two  

3. ………………… 

  

 

Information 
Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 

 

  

 

  



Section V – Eligible Countries 83 

______________________________________________________________________Page | 83  

  Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Services in Bank-

Financed Procurement 
 

 

  

In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8 (a) and 5.1  [insert a list of the countries following approval by the Bank to 

apply the restriction or state “none”] 

Under ITB 4.8 (b) and 5.1  [insert a list of the countries following approval by the Bank to 

apply the restriction or state “none”] 
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Section VI - Fraud and Corruption 

 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly 

or indirectly, of anything of value to influence improperly the actions of 

another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to 

obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection 

and audit rights provided for under paragraph 2.2 e. below. 
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b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank determines 

at any time that representatives of the Borrower or of a recipient of any part of the 

proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices during the procurement process, selection and/or execution of the contract in 

question,  without the Borrower having taken timely and appropriate action 

satisfactory to the Bank to address such practices when they occur, including by failing 

to inform the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;1 (ii) to be a nominated2 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or 

implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect3 all 

accounts, records and other documents relating to the procurement process, selection 

and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

                                                 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 

consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 

addendum or amendment introducing a material modification to any existing contract. 
2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names 

are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification 

application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification 

requirements for the particular bid; or (ii) appointed by the Borrower.   
3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank 

or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an 

allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing 
and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining 

any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and 

making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and 
obtaining third party verification of information. 
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Specifications 

 “Equivalency of Standards and Codes 
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1: GENERAL  
Introduction 

 1- The contractor must supply a list of at least 3 laboratories, and project supervisor chooses one 

of them to do all the tests required. The cost of the tests is included in BOQ items (at the contractor’s 

own expense). 

2- On behalf of the municipality, MDLF has the right to conduct lab tests at any phase during the 

project implementation. These tests will be conducted by independent lab contracted by MDLF. 

The results of tests will be binding for all parties. 

3- The contractor must supply and install 2 metal panels for the project on his own expenses within 

one week from commencement order according to the approved template, the location of the panels 

is determined by the project supervisor.  

- the panel should be fixed on 2galvanisedsteel pipes 3”  

- B200 concrete footing with dimensions 60*60*60cm,  the high of pipes under panel is 2.2m  

- panel dimensions 160*100 cm 

- the panel consists of  galvanized steel sheets 2 mm thick , fixed on 4*4 cm steel section  

The Project Supervisor who is appointed by the Owner as a Designated Contract Officer 

Representative shall decide all Project Supervisory questions that may arise related to: the quality 

or acceptability of materials furnished and work performed; the manner of performance and rate 

of progress of the work; the interpretation of the plans and specifications; and the acceptable 

fulfillment of the contract on the part of the Contractor.  

AUTHORITY OF Project Supervisor    

The Project Supervisor's decision shall be final with respect to all technical matters, and the Project 

Supervisor shall have authority to enforce and make effective those decisions and orders which 

the Contractor fails to carry out promptly.  

The contract plans furnished consist of general drawings and show such details as are necessary to 

give a comprehensive idea of the construction contemplated. All authorized alterations affecting 

the requirements and information given on the contract plans shall be in writing.  

PLANS AND WORKING DRAWINGS  

The contract plans shall be supplemented by such working drawings prepared by the Contractor 

as are necessary to adequately control the work. The Contractor shall make no change in any 

working drawing after the Project Supervisor has given approval. Working drawings for any part 

of the permanent work shall include, but not be limited to stress sheets, anchor bolt layouts, shop 

details, erection plans, equipment lists and any other information specifically required elsewhere 

in the specifications.  

Working drawings for cribs, cofferdams, false work, temporary support systems, haul bridges, 

centering and form work and for other temporary work and methods of construction the Contractor 

proposes to use, shall be submitted when required by the specifications or ordered by the project 

supervisor. Working drawings shall be subject to approval insofar as the details affect the character 

of the finished work and for compliance with design requirements applicable to the construction 

when specified or called for, but details of design will be left to the Contractor who shall be 

responsible for the successful construction of the work.  

The Project Supervisor shall approve working drawings before any work involving the drawings 

is performed. It is expressly understood that approval of the Contractor's working drawings shall 
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not relieve the Contractor of any responsibility under the contract for the successful completion of 

the work in conformity with the requirements of the plans and specifications. Approval of working 

drawings shall not operate to waive any of the requirements of the plans and specifications or 

relieve the Contractor of any obligation there under, and defective work, materials and equipment 

may be rejected notwithstanding the approval.  

Full compensation for furnishing all working drawings shall be considered as included in the prices 

paid for the contract items of work to which the drawings relate and no additional compensation 

will be allowed therefore.  

TRENCH EXCAVATION SAFETY PLANS:  Any trench 1.5m or more in depth shall not begin 

until the Contractor has received approval, from the Project Supervisor, of the Contractor's detailed 

plan for worker protection from the hazards of caving ground during the excavation of that trench, 

and any design calculations used in the preparation of the detailed plan for trench excavation. The 

detailed plan shall show the details of the design of shoring, bracing, sloping or other provisions 

to be made for worker protection during the excavation. The plan shall be submitted at least 5 days 

before the Contractor intends to begin excavation for the trench. When required by the special 

provisions or plans, the Contractor shall follow the sequence of operations as set forth therein. Full 

compensation for conforming to those requirements will be considered as included in the prices 

paid for the various contract items of work and no additional compensation will be allowed 

therefore.  

CONTRACTORS WORK AREAS: The Contractor shall make all necessary arrangements, 

regarding any land outside the Site that may be needed as work areas. The Owner will not accept 

any liability in respect of such land.   The Contractor shall locate and select sites outside the right-

of-way for the use of his plant, equipment, site offices, residences, Temporary Works, disposal 

areas or any other uses that are essential during the execution of the Contract. The Contractor shall 

take the necessary measures for using these sites and shall be responsible for all expenses that may 

become due in return for such use.  The Contractor shall be responsible at his own cost for safely 

maintaining traffic during construction by providing traffic Plan and in cooperation with the 

Municipality and the local police. The Contractor shall provide and maintain all necessary 

diversions, temporary roads signs with posts, fencing, flag men, and lighting.  

ACCESS: The Contractor are to maintain safe access for all households, and facility along the 

work area road to ensure no socioeconomic impact.  

TRAFFIC: The Contractor shall construct and remove detours and detour bridges for the use of 

public traffic as provided in the special provisions; as shown on the plans; or as directed by the 

Project Supervisor. Payment, if any, for this work will be made as set forth in the special provisions 

of the Contract documents.  

DETOURS: The cost of repairing damage to detours caused by public traffic will not be paid for 

as extra work. Detours used exclusively by the Contractor for hauling materials and equipment shall 

be constructed and maintained by the Contractor at the Contractor's expense. The failure or refusal 

of the Contractor to construct and maintain detours at the proper time shall be sufficient cause for 

closing down the work until the detours are in satisfactory condition for use by public traffic.  

Where the Contractor's hauling is causing such damage to the detour that its maintenance in a 

condition satisfactory for public traffic is made difficult and unusually expensive, the Project 

Supervisor shall have authority to regulate the Contractor's hauling over the detour.  

Unless otherwise indicated in the Contract documents, the contractor, with the approval of the 

Project Supervisor, may use in the proposed construction such stone, gravel, and or other material 
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suitable in the opinion of the Project Supervisor   as may be found in excavation.  

SURVEYING EQUIPMENT:  The Contractor shall provide for his own use and the use of the 

Owner on site suitable surveying instruments and other equipment for use in setting out and 

leveling of the works.  

SETTING OUT OF WORKS: The Contractor shall set out the works and obtain approval of his 

setting The Contractor shall be responsible for preservation of all existing stakes, marks and 

monuments and if any construction stakes or marks are destroyed or disturbed, the Contractor shall 

replace them at his own expense. Setting out before proceeding with construction. If, in the opinion 

of the Project Supervisor, modification of the lines or grade is advisable, before or after survey, 

the Project Supervisor   will issue detailed instructions to the Contractor who shall revise the setting 

out accordingly. 

SITE CLEANING: All parts of the Site, and adjacent roads affected by the works, shall be 

maintained in a clean and tidy condition during progress of the works. All waste and surplus 

materials and other rubbish resulting from the works or otherwise, shall be cleared away at 

intervals as directed by the Project Supervisor. The entire site shall be delivered up on completion 

of the Works, in a clean, neat and presentable condition.  All works prescribed in Section 1.3, 

except for any Work listed in the BOQ as a separate payment item, shall not be measured for direct 

payment, but shall be considered as subsidiary work, the costs of which will be deemed to be 

included in the Contract prices for pay items.  

1. ROADWAY EXCAVATION 

1.1 SCOPE 

The Work shall consist of excavating and grading the roadway and borrow pits, including 

channels, parking areas, intersections, approaches, slope rounding and form benches, excavating 

selected material found in the roadway which is designated for specific use; excavation of slide 

material; and disposing of all excavated material; all in accordance with these Specifications and 

in conformity with the lines, grades, and dimensions shown on the Plans or as directed by the 

Project Supervisor. 

1.2 STRIPPING AND PLACING OF TOP SOIL 

Top soil shall be stripped from the roadway to the depth that in the opinion of the Project 

Supervisor may be deemed necessary, and the Contractor shall place the resulting material in 

approved waste areas or in stock piles until ready for placement or waste. Placing and shaping of 

top soil in the areas designated shall be considered as an inherent part of the Work under this Item, 

and no additional payment will be allowed therefore nor for subsequent re-handling and 

replacement. 

1.3 EXCAVATION 

The Contractor shall excavate the cuts and form embankments in accordance with the dimensions 

shown on the Plans and such further instructions, which the Project supervisor’s Representative 

may issue from time to time. Excavated materials, if suitable, shall be used to form embankments 

in fill areas of roads, and where directed by the Project supervisor’s Representative in the manner 

specified, excess or unsuitable material being disposed of as later described. Where material is 

required, in addition to that obtainable from excavations, to form embankments, the Contractor 

shall excavate suitable material from approved borrow pits or import approved material from 

borrow pit outside the Site at his own expense as later described.  Where the sub grade is in cut 

and the material is not rock, the Contractor shall scarify to a depth of 30 cms. and re-compact to a 
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minimum of 95% of maximum density AASHTO Modified Test T-180 Method D.  Where the 

subgrade is in rock, the Contractor shall cut 15 cm. deeper than the designed formation level, 

remove and replace with suitable gravelly material with 4 days soaked in CBR>20, material and 

compact to 95% of maximum density AASHTO to Modified Test T-180 Method D. 

Where roads require filling up to the level of the bottom of base course as specified in Chapter 4.4, 

the excavated material arising from roads in other areas if suitable (that is giving CBR>6), shall 

be used, subject to the approval of the Project supervisor, in fill areas to form the sub grade as 

specified in Chapter 2.9.  The Contractor shall include in the rates for excavation for roads, the 

cost of removal of excavated materials to spoil heaps, subsequent re-excavation into spoil heaps, 

depositing of material into road fill areas and spreading and compacting to form the sub grade or 

waste. 

1.4 REMOVAL OF UNSUITABLE MATERIAL 

When unsuitable material for embankments, roadbed, or other roadway purposes is encountered 

within the limit of construction, the Contractor shall excavate such material in the areas and to the 

grades shown on the Plans, or as directed by Project Supervisor, and backfill the areas excavated 

with suitable material.  All solid rock or boulders found in the roadbed shall be excavated to a 

depth indicated on the Drawings and/or as directed by the Project supervisor All material replacing 

unsuitable material shall be placed and compacted in accordance with the requirements of the 

relevant Clause of these Specifications. Material made unsuitable by the Contractor's misuse or 

neglect of suitable material shall not be measured for payment and shall be replaced at the 

Contractor's expense. 

1.5 BORROW EXCAVATION 

Where excavated material is unsuitable or insufficient to form embankments and the like, the 

Contractor shall import material from borrow pits, designated on the Plans or from pits directed or 

approved by the Project supervisor's Representative.  The Contractor shall provide and bear all 

costs for acquiring materials, all temporary access roads, fencing grading, and drainage to borrow 

pits and shall leave them in a safe and sanitary condition upon completion.  Borrow pits shall not 

be within the boundaries of the Site works, and any excavation within the boundaries of the Site 

works shall not be measured as borrow excavation. 

1.6 CHANNEL EXCAVATION 

Where shown on the plans or directed by the Project supervisor's Representative, excavation shall 

be performed in existing water courses or designated channels to divert the flow of streams and in 

the formation or shaping of new drainage ditches.  When approved by Project Supervisor such 

excavated material may be utilized for embankment construction, provided all requirements 

regarding moisture, compaction, etc. for embankment materials are met.  If not, suitable for 

embankment construction, the excavated material shall be disposed of in approved waste areas. 

1.7 ROCK EXCAVATION 

Rock Excavation of any sort or definition shall not be measured separately but shall be treated as, 

excavation in any type of ground, with no allowance for over breakage nor consequent backfilling.  

In case where drilling and blasting must be carried out, all completed excavation lines shall be in 

accordance with the typical sections as regards finished grades, cut slopes and down slopes from 

shoulder lines. 

The face of all rock slopes shall be trimmed and dragged to prevent falls after completion.  Any 

holes or over excavation beneath the roadbed shall be filled and compacted with approved material 



Part 3 – Conditions of Contract and Contract Forms 95 

____________________________________________________________________Page | 95  
 

by the Contractor at his own expense. 

 

1.8 BLASTING 

If permission for the use of explosive is given for the execution of Work, the Contractor shall 

exercise the utmost care not to endanger life or property including new work.  Blasting shall be 

carried out in accordance with the rules and requirements of the authorities concerned. 

Excavation of rock by blasting shall be done in such a manner as will result in the typical cross-

section as shown on the Drawings.  All materials to be excavated by blasting shall be line drilled 

or presplit on the slope line the full depth of the cut as directed by the Project supervisor's 

Representative.  The Contractor shall be required to remove at his own expense, any material 

outside the authorized cross-section, which may be shattered or loosened by such blasting. 

1.9 UTILIZATION OF EXCAVATED MATERIALS 

All suitable material removed from the excavations shall be used, in so far as practicable, in the 

formation of embankments, pavement, shoulders, slopes, bedding, backfill for culverts and other 

structures, and for such other purposes as directed by the Project supervisor's Representative.  No 

excavated material shall be wasted without the written authorization of the Project supervisor's 

Representative.  Material authorized to be wasted shall be disposed of as directed, and in such 

manner as not to obstruct the flow characteristics of any stream or to impair the efficiency or 

appearance of any structure.  No excavated material shall be deposited at any time in a manner that 

may endanger a partly finished structure by direct pressure, or overloading banks contiguous to 

the operations, or that may in any other way be detrimental to the completed work or to any private 

or third party property. 

1.10 OPENING AND DRAINAGE OF EXCAVATION AND BORROW PITS 

The Contractor shall notify the Project supervisor's Representative sufficiently in advance of the 

opening of any excavation or borrow pit.  Except as otherwise permitted by the Project supervisor's 

Representative, borrow pits and out excavated areas shall be excavated in such a manner as will 

afford adequate drainage.  Overburden and other waste material shall be disposed of, or shall be 

sued for special purposes, as directed by the Project Supervisor. 

Unless otherwise provided in the Contract, the Contractor shall obtain from the owners the right 

to procure material from sources other than government controlled lands, shall pay all royalties, 

and other charges involved, and shall bear all expense of developing the sources, including right-

of-way for hauling and making good on completion.  All necessary clearing, and grubbing of 

borrow pits, the disposal and burning of the debris and wasted material there from and satisfactory 

drainage of the borrow pits, shall be considered as incidental operations to the borrow excavation, 

and shall be performed by the Contractor at no additional cost 

1.11 SLIDES 

The Contractor shall prevent any slide by installing proper shoring on all pits.  Should any slide 

occur through the negligence of the Contractor, he shall at his own expense keep the excavations 

free from water by constructing temporary drains and sumps, supplying and maintaining all 

necessary pumps, remove to waste earth or other materials from such slides, and shall make the 

works good to the satisfaction of the Project Supervisor. 

1.12 DISPOSAL OF WASTE MATERIAL 

Surplus materials shall be disposed of in areas suggested by the Contractor and approved by the 
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Project supervisor's Representative and in such a manner that no inconvenience to the public shall 

be occasioned thereby, and the Contractor shall pay all working, compensation or other costs 

arising there from. 

Should the Contractor for his own convenience waste material suitable for embankment or other 

construction, he shall at his own expense substitute by supply, place and compact an equivalent 

quantity of approved material. 

1.13 EXCESSIVE EXCAVATIONS 

Should excavations be carried to greater depths than shown on the Plans or directed by the Project 

supervisor's Representative, the Contractor shall at his own expense replace the quantity over 

excavated with approved equal strength materials thoroughly compacted to the correct levels and 

dimensions to the approval of the Project supervisor's Representative.  Excavation and backfilling 

if required carried beyond indicated slope lines on the Plans and Cross-sections shall not be 

measured nor any payment made therefore. 

1.14 METHOD OF MEASUREMENT 

Stripping Top Soil 

The quantity of stripped top soil shall not be separately measured for payment.  It will be measured 

and paid for within the general excavation.  The payment for excavation shall also include re-

handling, shaping or wasting as directed. 

Excavation 

The excavation to be paid for, shall be the measured quantity in cubic meters of all roadway and 

slopes excavation.  Borrow excavation, channel excavation and excavation for structure shall be 

measured separately.  The volume shall be calculated by using the average end area method or 

other appropriate equal method.  The measurement shall be the net volume of the bulk in place 

before excavation to the lines and levels shown on the Drawings and shall not include material 

excavated without authorization beyond the designed slopes and lines, or material, which is used 

for purposes other than those directed.   

 Channel Excavation 

The quantity of channel excavation to be paid for shall be the number of cubic meters of material 

excavated as specified above for "Excavation". 

Generally 

No separate payment will be made for: 

a) Earthwork support 

b) Trimming of surface to slopes, falls or gradients 

c) Rolling and compaction including watering 

d) Temporary drainage channels and the like 

e) Trimming of cut slopes or embankment slopes 

f) Final cleanout and disposal of any debits or waste 

g) Temporary signing, works or private properly protection measures. 

i) Multiple handling of suitable or top soils materials. 
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2. EMBANKMENT 

2.1 SCOPE 

This Work shall consist of the construction of embankment by providing, placing and compacting 

approved materials, as specified, all in accordance with these Specifications and in conformity 

with the lines, grades, cross-sections and dimension shown on the Plans or as directed by Project 

Supervisor. 

2.2 MATERIALS 

Material shall comply in all respects with the requirements of AASHTO Standard Specifications 

No. M57, except that densities shall be in accordance with Part 4 of these Specifications and 

classified in accordance with AASHTO Standard Specifications No. M145. 

Material shall not contain roots, sod or other deleterious matters. 

2.3 CLEARING, GRUBBING AND STRIPPING 

Prior to placing embankment upon any area, clearing, grubbing, and stripping shall have been 

performed in accordance with these Specifications and in conformity with the Instructions of the 

Project Supervisor.  The road bed to receive embankment shall be watered and compacted as 

specified or as directed according to Clause 2.4 below. 

2.4 PREPARING GROUND SURFACE UNDER EMBANKMENTS 

When embankment is to be placed upon an existing road the existing surface shall be scarified to 

a depth not less than 150 mm. to provide ample bond between old and new material.  The new 

surface shall be reconditioned, regarded and compacted to receive embankment. 

Where the surface is irregular or benching has been excavated, enough filling shall be placed 

thereon to afford a sufficient level area for carrying out compaction by regular compaction 

equipment. 

When embankment is to be placed on other than an existing road or other hard surface, the 

Contractor shall scarify the surface of the existing ground to a depth of 250 mm. and re-compact. 

Such re-compaction of the embankment shall be executed to the following densities: 

a- Over 60 cms. below sub ground - a minimum of 90% of maximum density. 

b- Less than 60 cms. below subgrade - a minimum of 95% of maximum density. 

 

2.5 DRAINAGE OF EMBANKMENT AREAS 

The Contractor shall carry out all such drainage work as shall be considered necessary by the Project 

supervisor's Representative to drain the ground prior to forming any embankment and shall remove 

and make good at his own expense, any filling adversely affected, which in the opinion of the Project 

supervisor's Representative was caused through negligence or lack of proper drainage. 

2.6 GENERAL REQUIREMENTS 

a- Where embankment is to be constructed across swampy ground and will not support the weight 

of trucks or other hauling equipment, the lower part of the fill shall be constructed by dumping 

successive loads of rock in a uniformly distributed layer of a thickness not greater than necessary to 

support the hauling equipment while placing subsequent layers. 

b- All stump holes or surface irregularities caused by the Contractor in the area between the 
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roadway slope lines and the outside boundary of clearing and grubbing shall be filled or otherwise 

corrected as directed by Project Supervisor. 

c- When necessary to dispose of surplus material, embankments may be widened uniformly 

and/or slopes flattened as directed by the Project supervisor's Representative. 

2.7 PLACING EMBANKMENT 

Embankment material shall be placed in successive horizontal layer not exceeding 250 mm. 

compacted thickness except that on steep hillsides of solid rock it may be placed in a single layer to 

the minimum elevation permitting the operation of placing and compacting equipment, the rock first 

having been serrated as directed by Project Supervisor to assure satisfactory stability of the 

embankment.  Hillsides other than solid rock shall be excavated from the embankment to a sufficient 

distance to permit operation of placing and compacting equipment. 

Where fill is placed on natural slopes having an inclination steeper than 3 horizontal to 1 vertical, the 

fill shall be keyed into the natural slopes.  Furthermore, a toe key, at least 1.5 m. in width, shall be 

constructed at the toe of the fill where it meets the natural ground. 

Material containing rock larger than 150 mm. in greatest dimension but in no case exceeding 300 mm. 

shall be placed in layers of sufficient depth to contain the maximum size rock present in the material; 

provided however, that in no case shall the thickness of layers before compacting exceed 600 mm.  

Rock may be used for embankment construction in designated area, no rock fill will be permitted in 

road embankment for a depth of 60 cm. below subgrade; however, where embankments are 

constructed of excavated material which contains a high percentage of rock, sufficient approved fine 

material shall be combined with the rock to fill the voids. 

The layers of all fills shall be formed in such a manner that the surface of the filling as it proceeds in 

self-draining.  The Contractor shall at his own expense maintain sufficient drainage of the work to 

prevent pounding and scour, and all soft mud shall be removed before proceeding with further 

placement of embankment material.  The embankment shall be constructed well ahead of the base and 

paving operations in order to secure as much compaction by construction traffic as possible. 

 

2.8 EMBANKMENT COMPACTION 

2.8.1 Compaction Requirements 

The Contractor shall compact the fill materials prior to placing each successive layers, and the sub 

grade, to the following standard of compaction of the maximum dry density. 

Embankment over 60 cm. below sub grade min. 95% 

0-60 cm. below sub grade min. 95% 

Unless otherwise stated by Project Supervisor, all embankments shall be compacted in accordance 

with the following requirements:  Each layer of embankment material shall be moistened or dried 

to the optimum moisture content for compaction, with a tolerance of minus 2% and then thoroughly 

compacted by rolling with tamping, vibrating, or pneumatic tired rollers to meet the above 

mentioned standards. 

Project Supervisor may permit compaction with other types of equipment provided that use of the 

alternative equipment will consistently produce densities specified above. The greatest possible 

use of construction traffic shall be made in compaction and the Contractor shall route such plant 

over the entire width of the filling to secure maximum effect. In embankments containing a high 

percentage of rock, the Project supervisor's Representative may specify the use of vibrating rollers. 
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2.8.2 Field Density Tests 

Field control density tests, in accordance with AASHTO T147 will be made by the Project 

supervisor's Representative at 150 meters intervals of the road length (for each road layer) or any 

part thereof and every layer of height of embankment in order to determine the degree of 

compaction being obtained during construction.  In case density is below the required minimum 

the embankment layer will be compacted by additional rolling or, if needed, will be scarified to 

the level of the previous layer, mixed with water and re-compacted. 

For embankments less than 100 m., in length a field control density test must be carried out as 

directed. 

2.9 SUBGRADE PREPARATION 

The finished sub grade immediately prior to placing subsequent material thereon shall have a 

relative compaction of not less than 95% of modified dry density (AASHTO T180) for a depth of 

600 mm. below profile grade.  The sub grade shall be smooth and uniform and true to the required 

grade and cross-section, and shall be within the tolerances specified in these Specifications or as 

shown on the Plans.  The Contractor shall repair at his expense any damage to prepared sub grade 

caused by his operations or by use of public traffic.  No base course material shall be placed upon 

the prepared sub grade until the sub grade is in a condition meeting the requirement specified, and 

is approved by Project Supervisor  

2.10 TOLERANCES 

The surface of the grading plane at any point shall not vary more than one cm. above or 2 cm. 

below the grade established by the Project supervisor Subgrade that does not conform to the above 

requirements shall be reshaped to conform to the specified tolerances and re-compacted, all at the 

Contractor's expense. 

2.11 TRIMMING SLOPES 

The Contractor shall trim the face of the side slopes of earth embankments and cuttings, to the 

dimensions, inclinations and curves shown on the Plans, remove all excess material and make good 

all depressions with suitable material.  No sharp changes in inclination shall be left, but be rounded 

off, providing gradual changes to discourage erosion. 

2.12 MAINTENANCE 

The Contractor shall be responsible for the stability of all slopes until acceptance of the work, and 

shall replace any portions which have become displaced due to carelessness or negligence on his 

part or to damage resulting from natural causes, such as storms, etc., and not attributable, in the 

opinion of the Project supervisor's Representative to unavoidable movement of ground upon which 

the embankment is made. 

2.13 PROTECTION OF STRUCTURES 

In all cases, proper precautions shall be taken to ensure that the method of operation in 

embankment construction does not cause movement or undue strain in any adjacent or buried 

structure.  Embankments over pipes and around culverts, arches, and bridges shall be of selected 

materials carefully placed and compacted, in accordance with the relevant sections for the several 

types of structure.  Small mechanical compactors such as grog umber compactor may be needed 

to handle such work. 

2.14 ROCK FILL SUITABLE FOR EMBANKMENT 

Rock-fill type materials shall be compacted initially with a minimum of three passes of a vibratory 
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roller. Leveling points are then established. Short lengths of steel bars hammered flush with the 

surface of the rockfill have been found suitable for this purpose.  A level reading is taken at each 

leveling point on top of a moveable 30 cm square flat steel plate. A hole drilled in the center of the 

plate will enable a visual check to be made that the plate is located centrally over the bar each time. 

Further readings are taken at the leveling points after two additional passes with the roller. If the 

average settlement is less than half of one per cent (0.5%) of the average compacted layer 

thickness, or as determined by the Engineer, the rockfill compaction test is complete. 

The total number of passes of the rolling equipment necessary to obtain the required result will 

establish the minimum number of passes to be used on the rock embankments. The contractor shall 

then use this simplified procedure, that is, the equipment, rolling pattern, and number of passes, 

during the construction of rock embankments. However, in no case the number of passes be less 

than five (5). 

1 Size 25% larger than 15 cm and smaller than 30 cm 

50% larger than 7.5 cm and less than 15 cm 

The size of the largest aggregate should not exceed 2/3 of the layer 

thickness 

2 Bulk Specific 

gravity 

Not less than 2.25 

3 Water absorption Not more than 6% 

4 Compaction testing by:  

(a) Plate bearing test (ME2\ME1 <2.2 ( E= Young’s Modulus ) 

(b) Surveying method 

5 Filling Material  Not A-6 or A-7 soil and should not exceed 25% (AASHTO   M-145) 

Excess moisture in the embankment material shall be removed by drying operations. The drying 

under such circumstances shall be carried on until the moisture content is such that the required 

density can be attained. Each layer shall be satisfactorily compacted before the next layer is placed. 

Compaction shall be extended to cover the subgrade width in completed cut sections under the 

same requirements, without additional compensation. Cut sections excavated below grade and 

refilled with the removed excavation or with selected soils shall be compacted in the same manner 

as embankments 

3. WATERING 

3.1 SCOPE 

This Work shall consist of furnishing and applying water required in the compaction of 

embankments, sub grades, sub base, base course, and surface courses, in accordance with these 

Specifications. 

3.2 MATERIALS 

The water used shall be clean, of drinkable quality and acceptable to the Project supervisor's 

Representative and as described previously. 

3.3 CONSTRUCTION 

Water, when required, shall be applied at the locations, in the amounts, and during the hours, 

including nights, as directed by Project Supervisor.  An adequate water supply shall be provided 
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by the Contractor. Water shall be mixed thoroughly with the materials to be compacted, as directed 

by the Project supervisor's Representative. 

4. BASE COURSE 

4.1 SCOPE 

This Work shall consist of supplying, watering, laying and compacting of the base course to the 

thicknesses, lines and grades required. 

4.2 MATERIALS FOR BASE COURSE 

Aggregate for the base course for roads, sidewalks and footpaths shall consist of crushed limestone 

or screened valley gravel and shall conform to AASHTO Standard Specifications M75 and M43. 

  Gradation 

These are the graduation requirements for base courses: 

class Sieve 

No. 

2” 11/2” 1” 3/4” ½” 3/8” #4 #10 #40 #20

0* 

A % 

Passing 

----- 100 75-100 60-90 45-80 40-70 30-65 20-40 8-20 5-10 

B 100 70-100 55-85 50-80 ----- 40-70 30-60 20-50 10-30 5-12 

When gradation test is carried after compaction a tolerance of 3% shall be given to #200. 

  C.B.R.: C.B.R> 08% for maximum dry density of modified proctor (AASHTO- T193). 

 Abrasion Ratio: as per Los Angeles test using 500 revolutions (AASHTO-T96) < 45%. 

 Sand equivalent: must be 38% or more (AASHTO-T176) 

 Soundness: must be 12% maximum tested by sodium sulphate & 18% maximum tested 

by magnesium sulphate (AASHTO-T104). 

The portion of aggregate, including any blended material, passing the 0.425 mm (No.40) mesh 

sieve shall have a liquid limit (L.L.) of not more than 25 and plasticity index (P.I) 2-6 when tested 

in accordance with AASHTO T 89 and T 90. In case of using cohesion less base course material, 

the exposed surface shall exhibit intact and coherent surface to resist water erosion and fretting, 

the contractor at his own expense shall ensure such property. 

Elongated and flaky particles should not exceed a maximum of 35% each. 

Maximum Dry density (g/cm3) 2.1 min. 

Clay lumps and friable particles shall not exceed 8%.  

Finished levels of base course must not be more or less than the designed levels or the levels 

approved by Project Supervisor 
 

4.3 GENERAL REQUIREMENTS FOR CRUSHED LIME STONE OR 

SCREENED WADI AGGREGATE 

In addition to the above requirements, crushed lime stone or screened wadi aggregate shall be 

uniformly graded from coarse to fine and shall have a 4-day soaked CBR not less than 80 percent, 

at 95% modified dry density. 

The portion of the material retained on a No. 4 sieve shall be known as coarse aggregate, and that 

portion passing a No. 4 sieve shall be known as fine aggregate. 
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The material shall be free from vegetable or organic matter and clay lumps. 

Coarse aggregate shall have a percentage of wear of not more than 45 in 500 revolutions as 

determined by AASHTO T96 (Abrasion Resistance Test by Los Angeles Abrasion Machine). 

For all grading, the portion passing No. 40 sieve, including blending filler, shall have a liquid limit 

of not more than 25 and a plasticity index of  2 - 6 as determined by AASHTO T89 and T90 

respectively. In case of using cohesion less base course material, the exposed surface shall exhibit 

intact and coherent surface to resist water erosion and fretting, the contractor at his own expense 

shall ensure such property. 

The material must pass the ASTM soundness test so that the decrease in weight after 5 cycles will 

not be more than 12 percent when sodium sulphate is used, or not more than 18 percent when 

magnesium sulphate is used. 

4.4 BLENDING MATERIALS 

If aggregate or filler in addition to that naturally present in the base course material, is necessary 

in order to meet the grading requirements, or for satisfactory bonding of the material, it shall be 

uniformly blended with the base course material at the screening and crushing plant or on the road.  

The material for such purpose shall be obtained from sources approved by the Project supervisor's 

Representative and shall be free from hard lumps. 
 

4.5 PREPARATION OF ROADBED 

Roadbed, including shoulders, shall be constructed, prepared and finished as provided under 2.8 

and 2.9. 

4.6 ADDING WATER 

At the time the aggregate base is watered and compacted to 100 % density according to modified 

proctor (AASHTO-T191), it shall have a moisture content sufficient to ensure that the specified 

compaction can be obtained.  Such moisture shall be uniformly distributed throughout the material.  

If the material is too dry, water shall be added or if the material is too wet, it shall be allowed to 

dry to the required moisture content. 
 

4.7 SPREADING 

The aggregate shall be delivered to the roadbed as uniform moistures and shall be spread in one 

operation.  Segregation shall be avoided, and the base shall be free from pockets of coarse or fine 

material. 

Prior to commencing the construction of sub base for any paved area, the Contractor shall submit 

a method statement to the Project Supervisor explaining in detail and in sequence his proposed 

method of procedure and construction and listing the plant, equipment and labor to be used.  Such 

submittal shall be made in sufficient time to allow for proper study and the work may not be 

commenced until written approval is given by the Project Supervisor. 

Aggregate shall be deposited on the roadbed at a uniform quantity per linear meter, which quantity 

will provide the required compacted thickness within the tolerances specified in Clause 4.9 without 

resorting to spotting, picking-up or otherwise shifting the aggregate base material. 

The base material shall be spread and compacted in layers. Base placed on road approaches and 

connections, intersection areas, and at locations, which are inaccessible to the spreading 

equipment, may be spread in layers by any means to obtain the specified results. 
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The aggregate shall be spread in one operation with a self-propelled or towed spreader ready for 

compaction or with motor grader without further shaping. The spreader shall be provided with a 

screen that strikes off and distributes the material to the required width and to the surface tolerance 

specified.  The width of each spread shall not be less than a traffic lane.  The screen shall be 

adjustable to the required cross-section.  Screen action includes any cutting, crowding or other 

practical motion that produces a finished surface texture of uniform appearance.  If the spreader 

leaves ridges, indentations or other objectionable marks in the surface that cannot be eliminated 

by rolling, or prevented by adjustments in operation, its use shall be discontinued. 

4.8 COMPACTING 

Aggregate bases, after spreading, shall be watered and compacted to not less than 100 percent of 

modified dry density.  The finished base shall have a CBR rating of not less than 80 percent. 

4.9 TOLERANCES 

The finished cross-section of the base course shall not vary more than 1 cm. from the designed 

shape. 

Longitudinally the surface shall be checked with a 3 meter straight edge.  Irregularities in this 

direction shall not vary more than 1.0 cm. 

4.10 TESTING 

Gradation test is performed on five samples taken from the site after blending to be compared with 

the original gradation. 

Comprehensive testing should be done on all materials delivered to the site, when sources change, 

or for every delivered 1000 m3.  

When compaction test is done for each layer, at least 3 samples have to be taken for every road, 

for every 1000 m2 of the layer’s area, or for every 200 meter length of the road. 

4.10 METHOD OF MEASUREMENT 

Base course shall be measured and paid for per square meters, acceptably laid and compacted to 

the lines and levels shown on the Drawings and at the nominal thickness described in the Contract.  

The prices shall include for watering, shaping, trimming to slopes, falls, chambers etc. 
 

5.   SUB BASE COURSE 

5.1   SCOPE 

This Work shall consist of supplying, watering, laying and compacting of the sub- base course to 

the thicknesses, lines and grades required. 

5.2 MATERIALS FOR SUB-BASE COURSE 

Aggregate for the sub-base course for roads, sidewalks and footpaths shall consist of crushed 

limestone or screened wadi gravel and shall conform to AASHTO Standard Specifications M75 

and M43. 

 Gradation 

Class Sieve No. 21/2” 2” 11/2” 1” 1/2” #4 #10 #40 #200 

A % 

passing 

100 80-100 70-95 55-90 45-75 30-60 20-48 10-30 5-12 

B ---- 100 80-100 60-95 47-80 30-60 20-45 10-30 5-15 
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* When gradation test is carried after compaction a tolerance of 3% shall be given to #200. 

C.B.R.: > 40% for maximum dry density. (AASHTO-T193) 

Abrasion Ratio: as per Los Angeles test using 500 revolutions (AASHTO-T96) < 45%.                                                                                                              

Sand equivalent: must be 25 % or more (AASHTO-T176) 

Soundness: must be 12% maximum tested by sodium sulphate & 18% maximum tested by 

magnesium sulphate (AASHTO- T104). 

Liquid Limit: must not exceed 30. (AASHTO-T90) 

Plasticity Index: must be 2-8. (AASHTO-T90-T89) 

Compaction: Sub-base must be watered and compacted to 100% density according to modified 

proctor. (AASHTO-T191) 

Finished levels of base course: must not be more or less than the designed levels or the levels 

approved by Project Supervisor. 

Maximum dry density (gm/cm3): must be 2.05 minimum 

Clay lumps and friable particles: shall not exceed 10% 

Flakey and elongated particles: shall not exceed 40% for crushed rock, 45% for crushed gravel, 

and 50% for natural gravel. 

5.3 GENERAL REQUIREMENTS FOR CRUSHED LIME STONE OR SCREENED 

WADI AGGREGATE 

In addition to the above requirements, crushed lime stone or screened wadi aggregate shall be 

uniformly graded from coarse to fine and shall have a 4-day soaked CBR not less than 80 percent, 

at 95% modified dry density. 

The portion of the material retained on a No. 4 sieve shall be known as coarse aggregate, and that 

portion passing a No. 4 sieve shall be known as fine aggregate. 

The material shall be free from vegetable or organic matter and clay lumps. 

Coarse aggregate shall have a percentage of wear of not more than 45 in 500 revolutions as 

determined by AASHTO T96 (Abrasion Resistance Test by Los Angeles Abrasion Machine). 

For all grading, the portion passing No. 40 sieve, including blending filler, s shall have a liquid 

limit of not more than 30 and a plasticity index of 2 - 8 as determined by AASHTO T89 and T90 

respectively.  The material must pass the ASTM soundness test so that the decrease in weight after 

5 cycles will not be more than 12 percent when sodium sulphate is used, or not more than 18 

percent when magnesium sulphate is used. 

 

5.4 BLENDING MATERIALS 

If aggregate or filler in addition to that naturally present in the sub-base course material, is 

necessary in order to meet the grading requirements, or for satisfactory bonding of the material, it 

shall be uniformly blended with the sub-base course material at the screening and crushing plant 

or on the road.  The material for such purpose shall be obtained from sources approved by Project 

Supervisor and shall be free from hard lumps. 
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5.5 PREPARATION OF ROADBED 

Roadbed, including shoulders, shall be constructed, prepared and finished as provided under 2.8 

and 2.9. 

5.6 ADDING WATER 

At the time the aggregate base is watered and compacted to 100 % density according to modified 

proctor (AASHTO-T191), it shall have a moisture content sufficient to ensure that the specified 

compaction can be obtained.  Such moisture shall be uniformly distributed throughout the material.  

If the material is too dry, water shall be added or if the material is too wet, it shall be allowed to 

dry to the required moisture content. 

5.7 SPREADING 

The aggregate shall be delivered to the roadbed as uniform moistures and shall be spread in one 

operation.  Segregation shall be avoided, and the base shall be free from pockets of coarse or fine 

material.Prior to commencing the construction of sub base for any paved area, the Contractor shall 

submit a method statement to Project Supervisor explaining in detail and in sequence his proposed 

method of procedure and construction and listing the plant, equipment and labor to be used.  Such 

submittal shall be made in sufficient time to allow for proper study and the work may not be 

commenced until written approval is given by the Project supervisor's Representative. 

Aggregate shall be deposited on the roadbed at a uniform quantity per linear meter, which quantity 

will provide the required compacted thickness within the tolerances specified in Clause 4.9 without 

resorting to spotting, picking-up or otherwise shifting the aggregate base material. 

The base material shall be spread and compacted in layers.  Sub-Base placed on road approaches 

and connections, intersection areas, and at locations, which are inaccessible to the spreading 

equipment, may be spread in layers by any means to obtain the specified results. 

The aggregate shall be spread in one operation with a self-propelled or towed spreader ready for 

compaction or with motor grader without further shaping. The spreader shall be provided with a 

screen that strikes off and distributes the material to the required width and to the surface tolerance 

specified.  The width of each spread shall not be less than a traffic lane.  The screen shall be 

adjustable to the required cross-section.  Screen action includes any cutting, crowding or other 

practical motion that produces a finished surface texture of uniform appearance.  If the spreader 

leaves ridges, indentations or other objectionable marks in the surface that cannot be eliminated 

by rolling, or prevented by adjustments in operation, its use shall be discontinued. 

5.8 COMPACTING 

Aggregate bases, after spreading, shall be watered and compacted to not less than 100 percent of 

modified dry density.  The finished sub-base shall have a CBR rating of not less than 40 percent. 

 

5.9 TOLERANCES 

The finished cross-section of the sub-base course shall not vary more than 1 cm. from the designed 

shape. 

Longitudinally the surface shall be checked with a 3 meter straight edge.  Irregularities in this 

direction shall not vary more than 1.0 cm. 

5.10 METHOD OF MEASUREMENT 
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Sub-base course shall be measured and paid for per cubic meter, acceptably laid and compacted to 

the lines and levels shown on the Drawings and at the nominal thickness described in the Contract.  

The prices shall include for watering, shaping, trimming to slopes, falls, chambers etc 

 

6. ASPHALTIC (Prime Coat, Tack Coat, and Seal Coat) 

6.1 SCOPE 

This Work shall consist of furnishing and applying asphaltic prime coat, tack coat and seal coat as 

specified. In case of rehabilitation of existing roads the Contractor will carry out the milling of the 

existing asphalt layer. 

6.2  MILLING OF ASPHALT LAYER 

The existing asphalt layer will be milled with a special machine to an average depth of not less 

than three centimeters (3 cm). 

The milling will modulate a new leveling of the surface of the road. 

The pavement is trimmed vertically by the curbs. 

The debris created by the milling will be removed and transported to a discharge area following 

the instructions of the Project supervisor 

The milled surface of the road is then cleaned thoroughly using mechanical sweeper and / or labors 

with brooms. 

6.3 ASPHALT PATCHING    

If the pot-holes are deeper than the asphalt layers, base course will be repaired first according to 

the section of the road in that area to reach the level of the bottom of the asphalt, then prime coat 

is applied and asphalt is laid and compacted. 

If the depth of the pot-holes is equal or less than the existing asphalt, the pot holes will be required 

and asphalt will be laid and compacted after applying tack coats to pot-holes. 

All pot-holes must be cleaned, trimmed and dried before asphalt patching.  

The tack coat must be applied to cover completely the bottom and the sides of the holes. 

6.4 LIQUID ASPHALT FOR PRIME COAT AND DOUBLE SURFACE 

Liquid asphalt for prime coat shall be medium curing grade MCO in compliance with AASHTO 

Standard M82 and for double surface treatment shall be as specified in 6.6 below. 

Prior to application of liquid asphalt, the Contractor must obtain written approval of the Project 

supervisor who will also approve the suitable application rate of liquid asphalt. The Contractor 

will sweep and clean the surface using air compressor and be sure that the surface is dry before 

application of the liquid asphalt using distributor truck of the pressure type with insulated tanks. 

No application of liquid asphalt is allowed in rainy, windy or dusty days. No traffic of any kind 

shall be allowed on any surfaces where liquid asphalt is applied. 

6.4.1  Prime Coat 

Bituminous material shall be (MC-70), or equivalence, and shall be applied at least twenty four 

hours before placing the asphaltic concrete. The rate of application will be 1-1.5 kg/m2 and it will 

be approved by the Project supervisor. 
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6.4.2  Tack Coat 

Bituminous material shall be RC 250 or equivalent. It will be applied between two asphaltic 

concrete layers (or between the scarified surface and the wearing course) and at least two hours 

before placing the second asphaltic concrete layer. The rate of application will be 0.2-0.5 kg/m2 

and it will be approved by the Project supervisor 

6.4.3 Seal Coat 

Bitumen for seal coat applications shall be Rapid-Curing RC-800 Grade and or any suitable grade 

conforming AASHTO M-81. 

Cover aggregates for bituminous seal coats shall consist of screenings of crushed stone. Gravels 

shall not be used for seal costs. 

Flakiness Index and Elongation Index tested in accordance with BS-812 shall not exceed 25% for 

each of flakiness and elongation index. The percentage by weight of clay lumps & friable particles 

as determined by AASHTO T 112 shall not exceed 3%.  Light weight aggregate of specific gravity 

of 2 or less shall not exceed 3% as determined by AASHTO T113. 

Cover aggregates when tested in accordance with AASHTO T 27 and T11 shall conform to the 

gradations given in the table below.   

GRADATION OF AGGREGATES FOR SEAL COATS 

Sieve Size Designation 1st Application 2nd Application 

(Square openings) Grading B Grading C 

1” 100  

3/4” 90 – 100  

1/2” 20 – 55 100 

3/8” 0 – 15 58 - 100 

No.4 0 – 5 10 - 30 

No.8 - 0 - 10 

No.16 - 0 - 5 

No. 200 0 - 0.5 0 - 0.5 

The loss in weight of aggregate after 500 revolutions, when tested in accordance with AASHTO 

T 96 (Los Angeles Test), shall not exceed 35%. 

When tested for soundness in accordance with AASHTO T 104, the aggregates shall not show 

signs of disintegration and the loss by weight shall not exceed 10% in the case of the sodium sulfate 

test or 12% in the case of the magnesium sulfate test. 

When tested for resistance to stripping in accordance with AASHTO T 182, at least 95% of the 

aggregate surface area shall remain coated with a bitumen film. 

The material shall contain minimum 50% of sand equivalent as determined by AASHTO T 176. 

6.5 AGGREGATES FOR DOUBLE SURFACE TREATMENT 

Aggregate shall comply in all respects with AASHTO Standard Specifications M62 and shall be 

graded in accordance with the Specifications of binder and surface course. 

6.6 EQUIPMENT 

The equipment used by the Contractor shall include a power broom or a power blower or both; a 

self-propelled, pneumatic-tired roller, or steel-wheeled tandem (5 to 10 tons) or both; mechanical 
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or self-propelled aggregate spreading equipment that can be adjusted to spread accurately the 

specified amounts per square meter; a pressure distributor and equipment for heating the asphaltic 

material.  Pneumatic-tired rollers shall have a total compacting width of not less than 120 cm, and 

shall have minimum contact pressures of 2.8 kg/cm2  or as specified by Project Supervisor.  Other 

equipment may be used in addition to, or in lieu of the specified equipment when approved by the 

Project supervisor's Representative. 

The pressure distributor shall be designed and operated to distribute the asphaltic material in a 

uniform spray without atomization, in the amount and between the limits of temperature specified. 

It shall be equipped with a tachometer having a dial registering feet or meters of travel per minute.  

The dial shall be visible to the truck driver so he can maintain the constant speed required for 

application at the specified rate. 

The pump shall be equipped with a bitumeter having a dial registering liters or gallons per minute 

passing through the nozzles.  The dial shall be readily visible to the operator. 

Means for indicating accurately the temperature of the asphaltic material at all times shall be 

provided.  The thermometer well shall not be in contact with a heating tube.  The normal width of 

application of the spray bar shall be not less than 360 cms. with provision for the application of 

lesser width when necessary.  A hose and spray nozzle attachment shall be provided for applying 

asphaltic material to patches and areas inaccessible to the spray bar. 

The distributor shall be provided with heating attachments and the asphaltic material shall be 

circulated during the entire heating process. 
 

6.7 APPLICATION OF PRIME COAT 

Application of the asphalt primer shall be made uniformly at the rate decided by the Project 

supervisor's Representative with the pressure distributor.  The asphalt primer shall be applied at 

the temperature specified by the Project supervisor's Representative. When heating is required 

precautions shall be taken to avoid fire hazard. 

Application shall be made when the surface is dry or slightly damp and, unless otherwise permitted 

by the Project supervisor's Representative, when the air temperature in the shade is not less than 

10oC.  After application of the asphalt primer, at least forty-eight (48) hours shall elapse further 

applications are made. 

Before beginning application, building paper shall be spread over the surface, from the joint back, 

for a sufficient distance for the spray bar to begin spraying and be operating at full force when the 

surface to be treated is reached.  After the asphalt is applied the building paper shall be removed 

and destroyed. 

The spray bar shall be shut off instantaneously at each construction joint to assure a straight line 

and the full application of asphalt primer up to the joint.  If necessary to prevent dripping, a drip 

pan shall be inserted under the nozzle when the application is stopped.  A hand spray shall be used 

to apply primer material necessary to touch up all spots unavoidably missed by the distributor. 

Following the application, the primed surface shall be allowed to dry for a period of not less than 

48 hours without being disturbed or for such additional period of time as may be necessary to 

permit the drying out of the prime coat as not to be picked up by traffic or equipment.The surface 

shall then be maintained by the Contractor until the surfacing has been placed and no traffic shall 

be allowed on the primed surface before placing of the double seal coat or bituminous surface 

before placing of the double seal coat or bituminous paving. 
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7- ASPHALTIC CONCRETE 

7.1 General 

The asphaltic concrete shall be hot asphalt produced by central mechanical asphalt mixing plant. 

Percentage of bituminous material will be 4-6 % by weight according to job mix formula. Unless 

otherwise shown on the Drawings, bitumen for binder and wearing courses construction shall be 

PG (68-10), or (70-10),or any other suitable grade for the climatic condition of the project 

7.2 Gradation 

Asphaltic Concrete shall consist of crushed course and fine aggregates, filler and bitumen and shall 

conform to the following gradation requirements. 

The tolerances for gradation of the mixture as reached from the job mix formula on the basis of 

the Marshall Tests will be as follows: 

Sieve Size Maximum Variation of percentage 

of Material Passing 

3/8" and larger ±5 % 

#  4 to #  80 ± 4 % 

#  200 ±1 % 

 

SIEVE SIZE PERCENT PASSING BY-WEIGHT GRADATION 

 Binder Course Wearing 

Course 

Thin Course* Thin Course* 

 (1”) (3/4”) (1/2”) (3/8”) 

1” 100 - - - 

3/4” 70-100 100 100 - 

1/2” 54-82 74-95 90-100 100 

3/8” 44-74 60-86 - 90-100 

No 4 32-54 40-65 45-70 60-80 

No 8 - - 25-55 35-65 

No 10 - 25-45 - - 

No 16 - - - - 

No 20 14-30 16-30 - - 

No 30 - - - - 

No 40 8-23 10-22 - - 

No 50 - - 5-20 6-25 

No 80 4-15 6-15 - - 

No 100 - - - - 

No 200 2-8 3-8 2-9 2-10 

* For less than 4 cm wearing or leveling courses 

7.3 Aggregates 

The aggregates used in the asphaltic concrete must fulfill the following requirements: 

For the portion retained on sieve No.4, Los Angeles abrasion after 500 revolution must not be 

more than 35% (AASHTO T96). 

Non-plastic for material passing #40 sieve from hot bins. (AASHTO-T90-T89). 

Soundness according to (AASHTO-104), loss by weight after 5 cycles must not be more than 9% 
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if sodium sulfate is used, and 12 % if magnesium sulfate is used. 

Flakiness Index (FI) and Elongation Index (EI) will be tested for according to British specifications 

(BS 812) and it must not be more than 25 % for wearing course and 30% for binder course. 

Sand equivalent according to AASHTO T-176 and it must not be less than 50%. 

Clay lumps and friable particles must not be more than 1% according to AASHTO T-112  

Loss of stability must not be more than 25 % for the asphaltic concrete 

Samples will be taken every day there is asphalting for extraction and Marshal tests to find density, 

% air voids, % voids in mineral aggregates (VMA), % voids filled with bitumen, stability, 

gradation and bitumen content. 

Stripping of aggregates uncoated with bitumen shall not be more than 5% according to AASHTO 

T- 182.  

7.4 Application 

The asphalt shall be delivered to site at 130 °C to 150  °C .The asphalt will be dumped from the 

vehicles directly into the paving machine and stocking is not allowed at all. 

The asphalt will be dumped from special vehicles directly into the paving machine which must be 

self- propelled paving machine. Placing of asphalt will start with thickness 15 - 20 % more than 

the required compacted thickness. The contractor will take the approval of the Project supervisor 

before starting paving and will coordinate with him on the paving method. 

Rolling shall be accomplished by steel rollers (10 tons) and pneumatic tired rollers (10 - 15 tons). 

Minimum temperature at which break down rolling will be accomplished is 120°C. Asphalt layer 

must bear the movement of rollers so that it will not move or cracked. If rolling is delayed and the 

asphalted layer is cold, it will be removed and replaced. 

First rolling shall be accomplished by steel roller 10 tons. Required passes will follow the 

instruction of the Project Supervisor   . 

Pneumatic tired roller to be used after that with suitable passes to reach the required density. 

Rolling shall begin at the low side and progress to the high side by overlapping of longitudinal 

trips parallel to the centerline. Also it shall begin at edge of roads towards the centerline. Prior to 

rolling and as often thereafter as may be necessary, each tire of the roller shall be wiped with water 

so that the asphalt will not cling to the tires. 

When the measurement of the core from any paved section is not deficient by more than 3 mm 

from the specified thickness, the core will be deemed to be of the specified thickness as shown on 

the Drawings, full payment will be made. 

Any deficiencies in the total thickness of bituminous courses more than 3mm but not more than 

15% of the total thickness shall be subject to 15% reduction in the area of final (wearing) course 

measured for payment. Alternatively, the Contractor shall construct all at his own expense, a 

wearing course overlay, if practicable in the judgment of the Project Supervisor. Any such overlay 

shall be a minimum of 40 mm compacted thickness and to the specified standard of the course it 

is overlaying. 

Density of the finished Rehabilitation shall not be less than 98% of the Marshall density obtained 

in the laboratory (75 blows). 

For any deviation from 98% Compaction, Reduction as following will be applied 
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up to 1% deviation up to 2% deviation up to 3% deviation 

the reduction will be 10%. , the reduction will be 20%. , the reduction will be 35% 

95% compaction of Marshal Density by using smaller rollers may be allowed if the area is narrow 

which makes it difficult for heavy rollers to reach and on roads with steep grade (˃ 15%). This will 

be approved by the Project Supervisor . 

Before asphalt is placed after a stoppage for any reason, the old asphalted layer shall be trimmed 

to a vertical face by cutting the edge of asphalt and tack coat to it horizontally and vertically. The 

surface in the area of the joint shall not have difference more than 6mm using 6 meters straight 

edge. 

Sufficient days before starting asphalt, the contractor will prepare a job mix formula and fix the 

required bitumen content and he will not start asphalting before obtaining the written approval 

from the Project Supervisor. A new mix design must be prepared in any of the following cases: 

Stability decreases below the specified value. 

Average specific gravity of aggregates is beyond ± 0.1% of the design. 

Bulk specific density of mixture is beyond ± 0.05 that of the design. 

If water absorption is beyond 1% that of the design  .  

The job mix formula according to Marshall Method must satisfy the following: 

Stability  1000 kgs min. Flow   2-4 mm Stiffness     500 kg/mm min 

Voids in total mix: 

a) For binder course  3-6% b) For wearing course  3-5% 

Voids filled with bitumen: 

a) For binder course  60-70% b) For wearing course  65-75% 

V.M.A.: 

a) For  binder course  12% min. b) For wearing course  13% min. 

7.5  Tolerances 

Bitumen content  ± 0.3% Level of surface  ± 5mm Thickness of asphaltic layer  3mm 

 Bitumen Content reduction  

% Required Bitumen Content  % Deviation  Reduction 

 -/+0.3 No reduction 

-0.4 Reduction  4% 

-0.5 Reduction  10% 

-0.6 The layer refused 

Total Reduction  % Reduction  * Represented Area *Unit price  

8- CONCRETE 

8.1 Scope 

This section describes and specifies work required for plain and reinforced, concrete, including 

formwork intended to be used for the project under the contract in accordance with the Drawings, 

Bills of Quantities and as directed by the Project Supervisor. 

Particulars of the following shall be given: 

(1) Kind and quality of materials for concrete 
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(2) Composition and mix (or strength requirements) of the concrete.             

8.2. Materials for Concrete 

8.2.1. Cement 

Cement shall be Portland Type, originating from approved manufacturers, obtained in sealed and 

labeled bag, each 50kg net capacity, name and brand of the manufacturer shall plainly be identified 

thereon and delivered to Site in good condition. The quality of cement shall conform to the 

Standard Specification for PORTLAND CEMENT of ASTM Designation: C 150 - 74 Type I - for 

use in general concrete construction.  

8.2.2 Aggregates 

a- General Requirements 

All aggregates shall consist of tough, hard, durable uncoated particles. The Contractor shall be 

responsible for the processing of this material to meet the requirements of the specifications. 

Approval of aggregate quality and/or gradation shall not waive the responsibility of the Contractor 

to provide concrete of having the minimum strength specified. 

b- Storage 

Coarse and fine aggregates shall be delivered and stored separately on site in such a manner as to 

prevent segregation and contamination or the admixture of foreign materials. Aggregate that has 

become segregated or contaminated with foreign matter during storage or handling will be rejected 

and shall be removed and replaced with material of acceptable quality at the Contractor's expense. 

Aggregates of the quality and color selected shall be stored in sufficient quantity to avoid 

interruption of concreting work at any time. 

8.2.2.1 Fine Aggregate 

All fine aggregate for concrete shall conform to Standard Specification for Concrete Aggregates 

of ASTM Designation: C-33. It shall not contain harmful materials such as iron pyrites, coal, mica, 

shale, alkali, coated grains, or similar laminated materials such as soft and flaky particles, or any 

material, which may attack the reinforcement, in such a form and in sufficient quantity to affect 

adversely the strength and durability of the concrete. Fine Aggregate passing sieve No. 4 shall not 

contain any voided shells. 

8.2.2.2 Coarse Aggregates 

All coarse aggregate for concrete shall conform to Standard Specifications for Concrete 

Aggregates of ASTM Designation: C-33 Coarse aggregate shall consist of gravel, crushed gravel, 

or crushed stone, having hard, strong durable pieces, free from adherents. It shall not contain 

harmful materials such as iron pyrites, coal, mica, alkali, laminated materials, or any material, 

which may attack the reinforcement, in such a form or in sufficient quantity to affect adversely the 

strength and durability of the Concrete. 

8.2.2.3 Combined Aggregate 

Approved fine and coarse aggregate in each batch of concrete shall be combined in proportions as 

approved by the Project Supervisor, according to test results giving the required compressive 

concrete stress as specified per type of Concrete. 

The combined aggregate gradation using the 3/4-in to No. 4 gradation shall be used for concrete 

members with reinforcement too close to permit proper placement and consolidation of the 

concrete. Changes from one gradation to another shall not be made during the progress of the work 
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unless approved by the Project Supervisor. Such changes are admitted only after being proved by 

test results. 

8.2.2.4 Aggregate of Mortar 

a- General Requirements : Aggregate for mortar shall conform to the Standard Specification for 

Aggregate for masonry Mortar of ASTM Designation: C-144 and shall consist of hard, strong, 

durable uncoated mineral or rock particles, free from injurious amounts of organic or other 

deleterious substances. 

b- Organic Impurities 

Fine aggregate for mortar when subjected to the colorimetric test for organic impurities and 

producing color darker than the standard color shall be rejected. 

8.2.3. Water 

Water for mixing of concrete shall be fresh, and free from injurious amounts of oil, acid, or any 

other deleterious mineral and/or organic matter. 

When required by the Project Supervisor the quality of the mixing water shall be determined by 

the Standard Method of Test for Quality of Water to be used in Concrete, as specified in BS 3148: 

1959 Tests for Water for Making Concrete. 

8.3 Types of Concrete 

The Types of Concrete to be used in the construction of manholes and other structural works are 

as shown below: 

Type Acquired strength after 

7 days (kg/cm2) 

Acquired strength after 

28 days (kg/cm2) 

Minimum quantity of cement 

per m3 of concrete 

B 150 125 180 220 

B 200 160 230 300 

B250 200 287 360 

B300 240 345 360 

8.4 Concrete Testing – Works 

During the course of the construction of the Works, the Contractor shall make test cubes or 

cylinders as required by the project Supervisor. One set of cubes will normally be taken from each 

individual concrete member e.g. culvert invert, abutment, deck, pile pier etc. but additional cubes 

shall be taken as directed by the Project Supervisor. Three cubes will be tested at 7days and three 

cubes at 28days as the Project Supervisor directs. Should either of the cubes fall below the 

specified requirement the contractor shall, on the Project Supervisor’s instructions, either alter the 

mix design and/or the method of making the concrete and controlling its quality to reduce the 

variability of the concrete and /or cut out and replace at his own expense concrete placed in the 

works on any day on which a defective cube was made if in the opinion of the Project Supervisor 

such concrete is likely not be capable of fulfilling its purpose. 

The project Supervisor may require the contractor to cut out the defective part from the works even 

though test cubes made from that concrete have not failed. 

The number of test samples shall be as shown in the Table: 

Number of Samples Concrete Quantity (m3) 

3 Up to 40 

4 40 – 60 

5 60 - 80 
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6 80 - 100 

7 100 - 130 

8 130 - 160 

9 160 - 200 

One additional sample Above 200 – for every 50 m3 of its portion 
 

8.7 General Conditions 

All concrete placing shall be in the presence of the Project Supervisor. The Contractor shall allow 

for 24 hours’ notice before placing. 

Pouring of concrete shall not be allowed from height. Exceeding1.5m 

Placing of concrete shall be continuous up to the completion of works, however, stoppage is 

allowed on construction joints only. 

Concrete placing is not allowed if temperature exceeds 40 degrees Celsius and drops below 5 

degrees Celsius. 

Forms, shutters and reinforcing steel shall be wetted by water before concrete placing. 

Concrete shall be thoroughly compacted by a mechanical vibrator. The vibration shall be of 

sufficient duration, but shall not be so continues such as causes segregation. 

 

 

Environmental, social, health and safety requirements  

“N/A” 

 

The Employer should use the services of a suitably qualified environmental, social, health 

and safety specialist/s to prepare the specifications for ESHS working with a procurement 

specialist/s.  

The Employer should attach or refer to the Employer’s environmental, social, health and 

safety policies that will apply to the project. If these are not available, the Employer should 

use the following guidance in drafting an appropriate policy for the Works. 

.  
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Section VIII - General Conditions of Contract 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular 

Conditions of Contract (PCC) and other documents listed therein, should be a complete 

document expressing fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend 

in the construction industry towards simpler, more straightforward language. 

 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 
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General Conditions of Contract 

A.  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) The Activity Schedule is a schedule of the activities 

comprising the construction, installation, testing, and 

commissioning of the Works in a lump sum contract. It 

includes a lump sum price for each activity, which is used 

for valuations and for assessing the effects of Variations 

and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Donor means the financing institution named in the 

PCC. 

(e) Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 

42 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 

submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 
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(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on 

a time basis for the Contractor’s employees and 

Equipment, in addition to payments for associated 

Materials and Plant. 

(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 

by Project Manager upon correction of defects by the 

Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to Sub-Clause 34.1 and calculated from 

the Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and 

other information provided or approved by the Project 

Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 

the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or 

an acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 
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(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 

for supervising the execution of the Works and 

administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in 

the bidding document and are factual and interpretative 

reports about the surface and subsurface conditions at the 

Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or addition 

made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the Contractor 

to construct, install, and turn over to the Employer, as 

defined in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal meaning 

under the language of the Contract unless specifically defined. 
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The Project Manager shall provide instructions clarifying queries 

about these GCC. 

2.2 If sectional completion is specified in the PCC, references in the 

GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date 

for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities,1 and 

(i) any other document listed in the PCC as forming part of 

the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in the 

Employer’s Country when 

(a)  as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country; 

or  

(b)  by an act of compliance with a decision of the United 

Nations Security Council taken under Chapter VII of the 

Charter of the United Nations, the Borrower’s Country 

prohibits any import of goods from that country or any 

payments to any country, person, or entity in that 

country.  

                                                 
1  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

5. Delegation 5.1 Otherwise specified in the PCC, the Project Manager may 

delegate any of his duties and responsibilities to other people, 

except to the Adjudicator, after notifying the Contractor, and 

may revoke any delegation after notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice shall 

be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager, but may not assign the Contract without the approval 

of the Employer in writing. Subcontracting shall not alter the 

Contractor’s obligations. 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, as 

referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 

9. Personnel and 

Equipment 

9.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Bid, to carry out the Works or other 

personnel and equipment approved by the Project Manager. The 

Project Manager shall approve any proposed replacement of key 

personnel and equipment only if their relevant qualifications or 

characteristics are substantially equal to or better than those 

proposed in the Bid. 

9.2 If the Project Manager asks the Contractor to remove a person 

who is a member of the Contractor’s staff or work force, stating 

the reasons, the Contractor shall ensure that the person leaves the 

Site within seven days and has no further connection with the 

work in the Contract. 

9.3 If the Employer, Project Manager or Contractor determines, that 

any employee of the Contractor be determined to have engaged 

in Fraud and Corruption during the execution of the Works, then 

that employee shall be removed in accordance with Clause 9.2 

above. 
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10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 

of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, Plant, 

and Materials is an Employer’s risk except loss or damage due 

to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s risks 

are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 
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deductibles stated in the PCC for the following events which 

are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 

15. Contractor to 

Construct the 

Works 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

16. The Works to 

Be Completed 

by the 

Intended 

Completion 

Date 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 
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17. Approval by 

the Project 

Manager 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project Manager, 

for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Project Manager before this use. 

18. Safety 18.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

19. Discoveries 19.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer. The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager’s 

instructions for dealing with them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 

21. Access to the 

Site 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being 

carried out or is intended to be carried out. 

22. Instructions, 

Inspections 

and Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and subconsultants to keep, accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 

changes and costs.  

22.3 Pursuant to paragraph 2.2 e. of Appendix B to the General 

Conditions, the Contractor shall permit and shall cause its 
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subcontractors and subconsultants to permit, the Donor and/or 

persons appointed by the Donor to inspect the Site and/or the 

accounts and records relating to the procurement process, 

selection and/or contract execution, and to have such accounts 

and records audited by auditors appointed by the Donor if 

requested by the Donor. The Contractor’s and its 

Subcontractors’ and subconsultants’ attention is drawn to Sub-

Clause 25.1 (Fraud and Corruption) which provides, inter alia, 

that acts intended to materially impede the exercise of the 

Donor’s inspection and audit rights constitute a prohibited 

practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Bank’s prevailing 

sanctions procedures).] 

23. Appointment 

of the 

Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 

the Contractor, at the time of the Employer’s issuance of the 

Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, 

the Employer will request the Appointing Authority designated 

in the PCC, to appoint the Adjudicator within 14 days of receipt 

of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor agree that the Adjudicator is not functioning 

in accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the PCC 

at the request of either party, within 14 days of receipt of such 

request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 

the decision shall be referred to the Adjudicator within 14 days 

of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified 

in the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator. Either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the dispute 
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to arbitration within the above 28 days, the Adjudicator’s 

decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and in 

the place specified in the PCC.  

25. Fraud and 

Corruption 

25.1 The Donor requires compliance with the World Bank’s Anti-

Corruption Guidelines and its prevailing sanctions policies and 

procedures as set forth in the WBG’s Sanctions Framework, as 

set forth in Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid to 

agents or any other party with respect to the bidding process or 

execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other party, 

the amount and currency, and the purpose of the commission, 

gratuity or fee.  

B.  Time Control 

26. Program 

 

26.1 Within the time stated in the PCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager 

for approval a Program showing the general methods, 

arrangements, order, and timing for all the activities in the 

Works. In the case of a lump sum contract, the activities in the 

Program shall be consistent with those in the Activity Schedule. 

26.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities.  

26.3 The Contractor shall submit to the Project Manager for approval 

an updated Program at intervals no longer than the period stated 

in the PCC. If the Contractor does not submit an updated 

Program within this period, the Project Manager may withhold 

the amount stated in the PCC from the next payment certificate 

and continue to withhold this amount until the next payment after 

the date on which the overdue Program has been submitted. In 

the case of a lump sum contract, the Contractor shall provide an 

updated Activity Schedule within 14 days of being instructed to 

by the Project Manager. 

26.4 The Project Manager’s approval of the Program shall not alter the 

Contractor’s obligations. The Contractor may revise the Program 

and submit it to the Project Manager again at any time.  A revised 



Section VIII – General Conditions of Contract 130 

______________________________________________________________________Page | 130  
 

Program shall show the effect of Variations and Compensation 

Events. 

27. Extension of 

the Intended 

Completion 

Date 

27.1 The Project Manager shall extend the Intended Completion Date 

if a Compensation Event occurs or a Variation is issued which 

makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps to 

accelerate the remaining work, which would cause the Contractor 

to incur additional cost. 

27.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date. 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

28.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 

29. Delays 

Ordered by the 

Project 

Manager 

29.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

30. Management 

Meetings 

30.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting. The business of a 

management meeting shall be to review the plans for remaining 

work and to deal with matters raised in accordance with the early 

warning procedure. 

30.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer. The responsibility of the parties for 

actions to be taken shall be decided by the Project Manager either 

at the management meeting or after the management meeting and 

stated in writing to all who attended the meeting. 



Section VIII – General Conditions of Contract 131 

____________________________________________________________________Page | 131  
 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of the 

expected effect of the future event or circumstance on the 

Contract Price and Completion Date. The estimate shall be 

provided by the Contractor as soon as reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction 

of the Project Manager. 

C.  Quality Control 

32. Identifying 

Defects 

32.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found. Such 

checking shall not affect the Contractor’s responsibilities. The 

Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project Manager 

considers may have a Defect. 

33. Tests 33.1 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has 

a Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples. If there is no Defect, the test shall 

be a Compensation Event. 

34. Correction of 

Defects 

34.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the PCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

34.2 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

35. Uncorrected 

Defects 

35.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 
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D.  Cost Control 

36. Contract 

Price2 

36.1 The Bill of Quantities shall contain priced items for the Works to 

be performed by the Contractor. The Bill of Quantities is used to 

calculate the Contract Price. The Contractor will be paid for the 

quantity of the work accomplished at the rate in the Bill of 

Quantities for each item. 

37. Changes in the 

Contract 

Price3 

37.1 If the final quantity of the work done differs from the quantity in 

the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Project Manager shall adjust the rate to allow 

for the change. The Project Manager shall not adjust rates from 

changes in quantities if thereby the Initial Contract Price is 

exceeded by more than 15 percent, except with the prior approval 

of the Employer. 

37.2 If requested by the Project Manager, the Contractor shall provide 

the Project Manager with a detailed cost breakdown of any rate 

in the Bill of Quantities. 

38. Variations 

 

38.1 All Variations shall be included in updated Programs4 produced 

by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested to do so 

by the Project Manager. The Project Manager shall assess the 

quotation, which shall be given within seven (7) days of the 

request or within any longer period stated by the Project Manager 

and before the Variation is ordered. 

38.3 If the Contractor’s quotation is unreasonable, the Project 

Manager may order the Variation and make a change to the 

Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s 

costs. 

                                                 
2  In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows: 

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by the 

Project Manager.  The Activity Schedule shall contain the priced activities for the Works to be performed 

by the Contractor. The Activity Schedule is used to monitor and control the performance of activities on 

which basis the Contractor will be paid. If payment for materials on site shall be made separately, the 

Contractor shall show delivery of Materials to the Site separately on the Activity Schedule. 
3  In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as follows: 

37.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or 

method of working made at the Contractor’s own discretion.  Prices in the Activity Schedule shall 

not be altered when the Contractor makes such changes to the Activity Schedule. 
4  In lump sum contracts, add “and Activity Schedules” after “Programs.” 
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38.4 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

38.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

38.6 If the work in the Variation corresponds to an item description in 

the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in Sub-

Clause 39.1 or the timing of its execution do not cause the cost 

per unit of quantity to change, the rate in the Bill of Quantities 

shall be used to calculate the value of the Variation. If the cost 

per unit of quantity changes, or if the nature or timing of the work 

in the Variation does not correspond with items in the Bill of 

Quantities, the quotation by the Contractor shall be in the form of 

new rates for the relevant items of work. 5 

 38.7 Value Engineering: The Contractor may prepare, at its own cost, 

a value engineering proposal at any time during the performance 

of the contract. The value engineering proposal shall, at a 

minimum, include the following; 

(a)  the proposed change(s), and a description of the difference 

to the existing contract requirements; 

(b)  a full cost/benefit analysis of the proposed change(s) 

including a description and estimate of costs (including life 

cycle costs) the Employer may incur in implementing the 

value engineering proposal; and 

(c) a description of any effect(s) of the change on 

performance/functionality. 

The Employer may accept the value engineering proposal if the 

proposal demonstrates benefits that: 

(a)  accelerate the contract completion period; or 

(b)  reduce the Contract Price or the life cycle costs to the 

Employer; or 

(c)  improve the quality, efficiency, safety or sustainability of 

the Facilities; or 

                                                 
5  In lump sum contracts, delete this paragraph. 
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(d)  yield any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 

and results in: 

(a)  a reduction of the Contract Price; the amount to be paid to 

the Contractor shall be the percentage specified in the 

PCC of the reduction in the Contract Price; or 

(b)  an increase in the Contract Price; but results in a reduction 

in life cycle costs due to any benefit described in (a) to (d) 

above, the amount to be paid to the Contractor shall be the 

full increase in the Contract Price. 

  

39. Cash Flow 

Forecasts 

39.1 When the Program,6 is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast.  The cash 

flow forecast shall include different currencies, as defined in the 

Contract, converted as necessary using the Contract exchange 

rates. 

40. Payment 

Certificates 

40.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

40.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

40.3 The value of work executed shall be determined by the Project 

Manager. 

40.4 The value of work executed shall comprise the value of the 

quantities of work in the Bill of Quantities that have been 

completed.7 

40.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

40.6 The Project Manager may exclude any item certified in a previous 

certificate or reduce the proportion of any item previously 

certified in any certificate in the light of later information. 

                                                 
6  In lump sum contracts, add “or Activity Schedule” after “Program.” 
7  In lump sum contracts, replace this paragraph with the following: “The value of work executed shall 

comprise the value of completed activities in the Activity Schedule.” 
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41. Payments 41.1 Payments shall be adjusted for deductions for advance payments 

and retention. The Employer shall pay the Contractor the amounts 

certified by the Project Manager within 28 days of the date of 

each certificate. If the Employer makes a late payment, the 

Contractor shall be paid interest on the late payment in the next 

payment. Interest shall be calculated from the date by which the 

payment should have been made up to the date when the late 

payment is made at the prevailing rate of interest for commercial 

borrowing for each of the currencies in which payments are made. 

41.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set 

out in this clause. Interest shall be calculated from the date upon 

which the increased amount would have been certified in the 

absence of dispute. 

41.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

41.4 Items of the Works for which no rate or price has been entered in 

shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

42. Compensation 

Events 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon work, which is then found 

to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of the 

Letter of Acceptance from the information issued to bidders 

(including the Site Investigation Reports), from 
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information available publicly and from a visual inspection 

of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

42.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or the 

Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has been 

provided by the Contractor, it shall be assessed by the Project 

Manager, and the Contract Price shall be adjusted accordingly. If 

the Contractor’s forecast is deemed unreasonable, the Project 

Manager shall adjust the Contract Price based on the Project 

Manager’s own forecast. The Project Manager shall assume that 

the Contractor shall react competently and promptly to the event. 

42.4 The Contractor shall not be entitled to compensation to the extent 

that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

43. Tax 43.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of bids for the Contract and the date of the 

last Completion certificate. The adjustment shall be the change in 

the amount of tax payable by the Contractor, provided such 
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changes are not already reflected in the Contract Price or are a 

result of GCC Clause 44. 

44. Currencies 44.1 Where payments are made in currencies other than the currency 

of the Employer’s Country specified in the PCC, the exchange 

rates used for calculating the amounts to be paid shall be the 

exchange rates stated in the Contractor’s Bid. 

45. Price 

Adjustment 

45.1 Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the PCC. If so provided, the amounts certified 

in each payment certificate, before deducting for Advance 

Payment, shall be adjusted by applying the respective price 

adjustment factor to the payment amounts due in each currency. 

A separate formula of the type specified below applies to each 

Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 

Price payable in a specific currency “c.” 

 Ac and Bc are coefficients8 specified in the PCC, 

representing the nonadjustable and adjustable portions, 

respectively, of the Contract Price payable in that specific 

currency “c;” and 

 Imc is the index prevailing at the end of the month being 

invoiced and Ioc is the index prevailing 28 days before Bid 

opening for inputs payable; both in the specific currency “c.” 

45.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate. The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

in costs. 

46. Retention 46.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion of 

the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works by the 

Project Manager, in accordance with GCC 53.1, half the total 

                                                 
8  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the nonadjustable 

portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed cost elements or 

other nonadjustable components.  The sum of the adjustments for each currency are added to the Contract 

Price. 



Section VIII – General Conditions of Contract 138 

______________________________________________________________________Page | 138  
 

amount retained shall be repaid to the Contractor and half when 

the Defects Liability Period has passed and the Project Manager 

has certified that all Defects notified by the Project Manager to 

the Contractor before the end of this period have been corrected. 

The Contractor may substitute retention money with an “on 

demand” Bank guarantee. 

47. Liquidated 

Damages 

47.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date.  The 

total amount of liquidated damages shall not exceed the amount 

defined in the PCC. The Employer may deduct liquidated 

damages from payments due to the Contractor.  Payment of 

liquidated damages shall not affect the Contractor’s liabilities. 

47.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 

Sub-Clause 41.1. 

48. Bonus 48.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the PCC for each day (less any days for 

which the Contractor is paid for acceleration) that the Completion 

is earlier than the Intended Completion Date. The Project 

Manager shall certify that the Works are complete, although they 

may not be due to be complete. 

49. Advance 

Payment 

49.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the PCC by the date stated in the PCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer in 

amounts and currencies equal to the advance payment. The 

Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee shall be 

progressively reduced by the amounts repaid by the Contractor. 

Interest shall not be charged on the advance payment. 

49.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract. The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 



Section VIII – General Conditions of Contract 139 

____________________________________________________________________Page | 139  
 

49.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, 

following the schedule of completed percentages of the Works on 

a payment basis. No account shall be taken of the advance 

payment or its repayment in assessing valuations of work done, 

Variations, price adjustments, Compensation Events, Bonuses, or 

Liquidated Damages. 

50. Securities 50.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in the PCC, by a bank or surety 

acceptable to the Employer, and denominated in the types and 

proportions of the currencies in which the Contract Price is 

payable. The Performance Security shall be valid until a date 28 

days from the date of issue of the Certificate of Completion in the 

case of a Bank Guarantee, and until one year from the date of 

issue of the Completion Certificate in the case of a Performance 

Bond. 

51. Dayworks 51.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be 

used only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that 

way. 

51.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 

completed form shall be verified and signed by the Project 

Manager within two days of the work being done. 

51.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

52. Cost of 

Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project Manager 

shall do so upon deciding that the whole of the Works is 

completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within seven 

days of the Project Manager’s issuing a certificate of Completion. 
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55. Final Account 55.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 

under the Contract before the end of the Defects Liability Period. 

The Project Manager shall issue a Defects Liability Certificate and 

certify any final payment that is due to the Contractor within 56 

days of receiving the Contractor’s account if it is correct and 

complete. If it is not, the Project Manager shall issue within 56 

days a schedule that states the scope of the corrections or additions 

that are necessary. If the Final Account is still unsatisfactory after 

it has been resubmitted, the Project Manager shall decide on the 

amount payable to the Contractor and issue a payment certificate. 

56. Operating and 

Maintenance 

Manuals 

56.1 If “as built” Drawings and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates stated 

in the PCC. 

56.2 If the Contractor does not supply the Drawings and/or manuals by 

the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, or 

they do not receive the Project Manager’s approval, the Project 

Manager shall withhold the amount stated in the PCC from 

payments due to the Contractor. 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract. 

 57.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following:  

 (a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Program and the stoppage has 

not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of 

time determined by the Project Manager; 



Section VIII – General Conditions of Contract 141 

____________________________________________________________________Page | 141  
 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer has 

engaged in Fraud and Corruption, as defined in   paragrpah 

2.2 a of the Appendix A to the GCC, in competing for or in 

executing the Contract, then the Employer may, after giving 

fourteen (14) days written notice to the Contractor, terminate 

the Contract and expel him from the Site. 

 57.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience.  

 57.4 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

 57.5 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those listed 

under GCC Sub-Clause 56.2 above, the Project Manager shall 

decide whether the breach is fundamental or not.  

58. Payment upon 

Termination 

58.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

less advance payments received up to the date of the issue of the 

certificate and less the percentage to apply to the value of the work 

not completed, as specified in the PCC. Additional Liquidated 

Damages shall not apply.  If the total amount due to the Employer 

exceeds any payment due to the Contractor, the difference shall be 

a debt payable to the Employer. 

58.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 

Project Manager shall issue a certificate for the value of the work 

done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed 

solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received up to the 

date of the certificate. 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer if 

the Contract is terminated because of the Contractor’s default. 
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60. Release from 

Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 

Contractor, the Project Manager shall certify that the Contract has 

been frustrated. The Contractor shall make the Site safe and stop 

work as quickly as possible after receiving this certificate and shall 

be paid for all work carried out before receiving it and for any work 

carried out afterwards to which a commitment was made. 

61. Suspension of 

Donor Loan or 

Credit 

61.1 In the event that the Donor suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor are 

being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the Donor’s 

suspension notice. 

(b) If the Contractor has not received sums due to it within the 

28 days for payment provided for in Sub-Clause 40.1, the 

Contractor may immediately issue a 14-day termination 

notice. 
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APPENDIX A 

TO GENERAL CONDITIONS 
 

Fraud and Corruption 
 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers),consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly the 

actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to 

obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false statements 

to investigators in order to materially impede a Bank 

investigation into allegations of a corrupt, fraudulent, coercive, 

or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 2.2 e. 

below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank determines 

at any time that representatives of the Borrower or of a recipient of any part of the 

proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices during the procurement process, selection and/or execution of the contract in 

question,  without the Borrower having taken timely and appropriate action 

satisfactory to the Bank to address such practices when they occur, including by failing 

to inform the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;1 (ii) to be a nominated2 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or 

implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect3 all accounts, 

records and other documents relating to the procurement process, selection and/or 

contract execution, and to have them audited by auditors appointed by the Bank.  

                                                 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 

consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 

addendum or amendment introducing a material modification to any existing contract. 
2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 

names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-

qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the 
qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the 

Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of 
an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: 

accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 

accessing and examining any other documents, data and information (whether in hard copy or electronic format) 

deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 

individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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APPENDIX B 

 

Environmental, Social, Health and Safety (ESHS) “N/A” 

 

Metrics for Progress Reports 

 

[Note to Employer: the following metrics may be amended to reflect the Employer’s 

environmental, social, health and safety policies and/or the ESHS requirements of the 

project. The metrics that are required should be determined by the ESHS risks of the 

Works and not necessarily by the scale of the Works] 
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Section IX - Particular Conditions of Contract 

 

Except where otherwise specified, all Particular Conditions of Contract should be filled in by 

the Employer prior to issuance of the bidding document.  Schedules and reports to be provided 

by the Employer should be annexed. 

 

A. General 

GCC 1.1 (d) The financing institution is :MDTF+PA  

GCC 1.1 (r) The Employer is: Ramallah Municipality 

For payments purposes: All payments under the contract will be made to the 

Contractor directly by the Employer.  

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 120 calendar 

days from the start date. 

GCC 1.1 (y) The Project Manager is:  

Eng. Osama Misleh / Head of Project Department/ Ramallah Municipality. 

GCC 1.1 (aa) The Site is located at Industrial and ALTireh Zone and is defined in drawings        

No.  01-Key Map. 

GCC 1.1 (dd) The Start Date shall be The date of site possession date that shall be issued by the 

Project Consultant. (within one week of the contract signing date) 

GCC 1.1 (hh) The Works consist: 

- Milling and excavation work for roads, Excavation work should be using heavy 

instruments and everything needed for the execution of work: workers, 

technicians, instruments, tools and materials etc 

- Patching of damaged areas in the road: Laying Base Coarse layer to adjust level 

and/or replace damaged base coarse.  

- Asphalt work: includes overlay above existing asphalt and for the patched area 

using Finisher, Rollers "Steel-Wheeled Rollers and Pneumatic-Tired Rollers 

according to standards". 

- Adjusting Existing manholes to be with the Asphalt finish levels. 

- All necessary lab test. 

- Any work required for the execution of the project. 

GCC 2.2 Sectional Completions are: “N/A” 

GCC 2.3(i) The following documents also form part of the Contract:          

- Environmental and Social Management Plan for Rehabilitation of internal roads-

Ramallah City.” 

- Appendix 1: Contractor’s Environmental and Social Conditions Statement 

- Appendix 2: Contractor’s Acknowledgement of Environmental and Social 

Compliance and Penalties Enforcement 
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GCC 3.1  The language of the contract is English 

The law that applies to the Contract is: the law(s) in effect in parts of the West Bank 

and Gaza under the jurisdiction of the Palestinian Authority. 

GCC 5.1 The Project Supervisor may delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors: “N/A” 

GCC 9.1 Key Personnel 

GCC 9.1 is replaced with the following: 

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1 of the 

Particular Conditions of Contract. The Contractor shall employ the Key 

Personnel and use the equipment identified in its Bid, to carry out the Works or 

other personnel and equipment approved by the Project Manager. The Project 

Manager shall approve any proposed replacement of Key Personnel and 

equipment only if their relevant qualifications or characteristics are substantially 

equal to or better than those proposed in the Bid. [Insert the name/s of each Key 

Personnel agreed by the Employer prior to Contract signature.] 

GCC 9.2 Code of Conduct (ESHS)  “N/A”  

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials 550,000 Euro  

(b) For loss or damage to Equipment: must provide evidence of insurances for the 

equipment. 

(c)  for loss or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with Contract 100,000 Euro 

(d) for personal injury or death:  

(i) Of the Contractor’s employees: According to the Palestinian Labor Law, 

no. 7 issued in 2000. 

(ii) of other people:  100,000 Euro 

GCC 14.1 Site Data are: “N/A” 

GCC 16.1 

(add new 

16.2) 

ESHS Management Strategies and Implementation Plans.   

The following is inserted as a new sub-clause 16.2: .“N/A” 

16.2 The Contractor shall not commence any Works, including mobilization 

and/or pre-construction activities (e.g. limited clearance for haul roads, site accesses 

and work site establishment, geotechnical investigations or investigations to select 

ancillary features such as quarries and borrow pits), unless the Project Manager is  

GCC 20.1 The Site Possession Date(s) shall be: 7 days from signing the contract 
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GCC 23.1 & 

GCC 23.2 

Appointing Authority for the Adjudicator: The Palestinian International Arbitration 

Chamber (PIAC). 

GCC 24.3 Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: hourly 

fees of 50 Euro 

GCC 24.4  Institution whose arbitration procedures shall be used: The Palestinian Chamber 

for Adjudication  

The place of arbitration shall be: Palestine 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 14 days 

from the date of the Letter of Acceptance. 

GCC 26.2 ESHS Reporting.“N/A” 

Inserted at the end of GCC 26.2:“In addition to the progress report, the Contractor 

shall also provide a report on the Environmental, Social, Health and Safety (ESHS) 

metrics set out in Appendix B. In addition to Appendix B reports, the Contractor 

shall also provide immediate notification to the Project Manager of incidents in the 

following categories. Full details of such incidents shall be provided to the Project  

GCC 26.3 The period between Program updates is 14 days. 

The amount to be withheld for late submission of an updated Program is 2000Euro. 

C. Quality Control 

GCC 34.1 The Defects Liability Period is 365 days from the date of certificate of completion 

of the works. 

D. Cost Control 

GCC 38.2 At the end of 38.2 add after the first sentence: “The Contractor shall also provide 

information of any ESHS risks and impacts of the Variation.” 

GCC 38.7 If the value engineering proposal is approved by the Employer the amount to be 

paid to the Contractor shall be 50% of the reduction in the Contract Price.  

GCC 38.7 In the first paragraph insert new sub-paragraph (d): a description of the proposed 

work to be performed, a program for its execution and sufficient ESHS information 

to enable an evaluation of ESHS risks and impacts;”  “N/A” 

GCC 40 Add new GCC 40.7: “N/A” 
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40.7 if the Contractor was, or is, failing to perform any ESHS obligations or work 

under the Contract, the value of this work or obligation, as determined by the Project 

Manager, may be withheld until the work or obligation has been performed, and/or 

the cost of rectification or replacement, as determined by the Project Manager,   

GCC 44.1 The currency of the Employer’s country is:  EURO 

GCC 45.1 The Contract is not subject to price adjustment in accordance with GCC Clause 45. 

GCC 46.1 The proportion of payments retained is: 10% of each payment  

GCC 47.1 The liquidated damages for the whole of the Works are 0.1% of the final Contract 

Price per day. The maximum amount of liquidated damages for the whole of the 

Works is 10% of the final Contract Price. 

GCC 48.1 The Bonus for the whole of the Works is [insert percentage of final Contract Price] 

per day. The maximum amount of Bonus for the whole of the Works is [insert 

percentage] of the final Contract Price. “N/A” 

GCC 49.1 The Advance Payments shall be: 10% of the total contract price and shall be paid 

to the Contractor no later than 14 days from the date of signing the contract against 

submission of bank guarantee. 

GCC 50.1 An Environmental, Social, Safety and Health (ESHS) Performance Security shall not 

be provided to the Employer. “N/A” 

GCC 50.1 The Performance Security amount is 10% of total contract price in EURO  

(a) Unconditional Bank Guarantee: 10% of total contract price in EURO. 

(b) Performance Security – Performance Bond: in the amount(s) of [insert 

related figure(s)] percent of the Accepted Contract Amount and in the same 

currency(ies) of the Accepted Contract Amount.” N/A” 

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals are required is “N/A”  

The date by which “as built” drawings are required is 2 weeks after the completion 

of work. 

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC56.1 is 3000 EURO 

GCC 57.2 (g) The maximum number of days is: 100 days.  

GCC 58.1 The percentage to apply to the value of the work not completed, representing the 

Employer’s additional cost for completing the Works, is 10%. 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The forms 

for Performance Security and Advance Payment Security, when required, shall only be 

completed by the successful Bidder after contract award. 

 

Table of Forms 
 

Letter of Acceptance ............................................................................................................ 156 

Contract Agreement ............................................................................................................. 157 

Performance Security - Bank Guarantee ........................................................................... 159 

Advance Payment Security .................................................................................................. 160 
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Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 

Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The 

Notification must be sent to all Bidders simultaneously. This means on the same date and 

as close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award 

the above contract. The transmission of this Notification begins the Standstill Period. 

During the Standstill Period you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 
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2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If 

the Bid’s price was evaluated include the evaluated price as well as the Bid price as 

read out.] 

Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT 

include: (a) a point by point comparison with another Bidder’s Bid or (b) information 

that is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] 

(local time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you 

decide to request a debriefing your written request must be made within three (3) Business 

Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and address 

the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be extended 

by five (5) Business Days after the date that the debriefing is provided. If this happens, 

we will notify you and confirm the date that the extended Standstill Period will end.  
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The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date 

and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In 

this case, we will provide the debriefing as soon as practicable, and normally no later than 

fifteen (15) Business Days from the date of publication of the Contract Award Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 

submitted by midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and address 

the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related 

Complaint challenging the decision to award the contract. You do not need to have 

requested, or received, a debriefing before making this complaint. Your complaint must 

be submitted within the Standstill Period and received by us before the Standstill Period 

ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers (Procurement 

Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.

aspx?docid=4005] (Annex III). You should read these provisions before preparing and 

submitting your complaint. In addition, the World Bank’s Guidance “How to make a 

Procurement-related Complaint” [http://www.worldbank.org/en/projects-

operations/products-and-services/brief/procurement-new-framework#framework] 

provides a useful explanation of the process, as well as a sample letter of complaint. 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted 

a Bid in this bidding process, and is the recipient of a Notification of Intention to 

Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the 

Procurement Regulations (as described in Annex III). 

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
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6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this 

Notification of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification please do not hesitate to contact us. 

On behalf of the Employer: 

Signature:   ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________  
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NOTIFICATION OF AWARD 

Letter of Acceptance 

[on letterhead paper of the Employer] 

 

. . . . . . . [date]. . . . . . . 

 

To: . . . . . . . . . .  [ name and address of the Contractor] . . . . . . . . . .    

 

Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    

 

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . . . . 

. . . .[insert name of the contract and identification number, as given in the PCC] . . . . . . . . . . for the 

Accepted Contract Amount of . . . . . . . . .[insert amount in numbers and words and name of 

currency], as corrected and modified in accordance with the Instructions to Bidders is hereby 

accepted by our Agency. 

 

You are requested to furnish the Performance Security within 28 days in accordance with 

the Conditions of Contract, using for that purpose the of the Performance Security Form 

included in Section X - Contract Forms, of the bidding document. 

 

[Choose one of the following statements:] 

 

We accept that __________________________[insert the name of Adjudicator proposed by the 

Bidder]  be appointed as the Adjudicator. 

 

[or] 

 

We do not accept that _______________________[insert the name of the Adjudicator proposed 

by the Bidder] be appointed as the Adjudicator, and by sending a copy of this Letter of 

Acceptance to ________________________________________[insert name of the 

Appointing Authority], the Appointing Authority, we are hereby requesting such Authority to 

appoint the Adjudicator in accordance with ITB 48.1 and GCC 23.1. 

 

 

Authorized Signature:   .........................................................................................................  

 

 

Name and Title of Signatory:   ..............................................................................................  

 

 

Name of Agency:   ................................................................................................................  

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . . [name 

of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . [name of the 

Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . .should 

be executed by the Contractor, and has accepted a Bid by the Contractor for the execution and 

completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Bid  

(c) the addenda Nos ________(if any) 

(d) the Particular Conditions  

(e) the General Conditions of Contract, including appendix; 

(f) the Specification 

(g) the Drawings  

(h) Bill of Quantities; 31 and 

(i) any other document listed in the PCC as forming part of the Contract; 

3. In consideration of the payments to be made by the Employer to the Contractor as specified 

in this Agreement, the Contractor hereby covenants with the Employer to execute the Works 

and to remedy defects therein in conformity in all respects with the provisions of the 

Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price or such 

other sum as may become payable under the provisions of the Contract at the times and in 

the manner prescribed by the Contract. 

                                                 
31  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed 

in accordance with the laws of . . . . . [name of the borrowing country]. . . . .on the day, 

month and year specified above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 

 [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that _ [insert name of Contractor, which in the case of a joint venture shall be 

the name of the joint venture] (hereinafter called "the Applicant") has entered into Contract No. [insert 

reference number of the contract] dated [insert date] with the Beneficiary, for the execution of _ [insert 
name of contract and brief description of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of [insert amount in figures] (______) [insert amount 

in words],1 such sum being payable in the types and proportions of currencies in which the Contract 

Price is payable, upon receipt by us of the Beneficiary’s complying demand supported by the 

Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying 

or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract, 

without the Beneficiary needing to prove or to show grounds for your demand or the sum specified 
therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for payment under 
it must be received by us at this office indicated above on or before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

_____________________  

[signature(s)]  

Note:  All italicized text/ footnotes is for use in preparing this form and shall be deleted from the final product. 

                                                 
1  The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the 

Letter of Acceptance, less provisional sums, if any, and denominated either in the currency(ies) of the Contract or a 

freely convertible currency acceptable to the Beneficiary. 
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The Employer 

should note that in the event of an extension of this date for completion of the Contract, the Employer would need to 

request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior 

to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding 

the following text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time 

extension of this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written 

request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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Advance Payment Security 

Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary: [Insert name and Address of Employer]   

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 

Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, 

for the execution of [insert name of contract and brief description of Works] (hereinafter called 

"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 

payment in the sum [insert amount in figures] () [insert amount in words] is to be made against 

an advance payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

(                    ) [insert amount in words]1 upon receipt by us of the Beneficiary’s complying 

demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate 

signed document accompanying or identifying the demand, stating either that the Applicant: 

(a) has used the advance payment for purposes other than the costs of mobilization in 

respect of the Works; or 

(b)  has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay.  

 

A demand under this guarantee may be presented as from the presentation to the Guarantor of 

a certificate from the Beneficiary’s bank stating that the advance payment referred to above has 

                                                 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible 

currency acceptable to the Employer. 
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been credited to the Applicant on its account number [insert number] at  [insert name and 

address of Applicant’s bank].. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as specified in copies of interim statements or 

payment certificates which shall be presented to us.  This guarantee shall expire, at the latest, 

upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent 

of the Accepted Contract Amount, less provisional sums, has been certified for payment, or on 

the [insert day] day of [insert month], 2 [insert year],2 whichever is earlier.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or before that 

date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

____________________  

[signature(s)] 
 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 

final product. 

 

 

 
  

                                                 
2  Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event 

of an extension of the time for completion of the Contract, the Employer would need to request an extension 

of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the 

expiration date established in the guarantee. In preparing this guarantee, the Employer might consider 

adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a 

one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the 

Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the 

expiry of the guarantee.” 
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PART 4 - Environmental and Social 

Management Plan  
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Municipal Development and Lending Fund (MDLF) 

 

Municipal Development Program (MDP) Phase III 

 

 

 

Environmental and Social Management Plan (ESMP) 

For Roads Rehabilitation Sub-projects 
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Municipality: Ramallah 

Sub-Project Title: Rehabilitation of Internal Roads – Ramallah City 

 

This ESMP is part 4 of bidding document, contractors obliged to respect and implement 

mitigation measures mentioned or unforeseen under municipality supervision and MDLF 

monitoring. 

 

Attention: where EHSE applicable to bidding document and where 

Environmental Warranty is required, then financial provision under section 

6 is “N/A” and EHSE regulations governs. 

 

Attention: Contractor are to sign attached under Technical Proposal 

- Appendix 1: Contractor’s Environmental and Social Conditions Statement 

 

- Appendix 2: Contractor’s Acknowledgement of Environmental and Social 

Compliance and Penalties Enforcement 
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List of Abbreviations 

 

EA  Environmental Assessment 

EIA  Environmental Impact Assessment 

EQA  Environment Quality Authority 

ESHS  Environment Social Health and Safety 

ESIA  Environmental and Social Impact Assessment 

ESMP  Environmental and Social Management Plan 

ESMF     Environmental and Social Management Framework 

ES               Environmental Screening 

IEE  Initial Environmental Examination 

LALAP Land acquisition and Livelihood Action Plan  

LALPF Land acquisition and Livelihood Framework 

LGU  Local Government Unit 

LTC            Local Technical Consultant 

MDLF         Municipal Development and Lending Fund 

MDP  Municipal Development Program 

MoH  Ministry of Health 

MoLG  Ministry of Local Government 

MoTA  Ministry of Tourism and Antiquities  

PCBS  Palestinian Central Bureau of Statistics 

PEAP  Palestinian Environmental Assessment Policy 

PEL  Palestinian Environmental Law  

PNA  Palestinian National Authority 

PRDP          Palestinian Reform and Development Plan 

RoW  Right of Way 

WB  World Bank  
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1.  General  

Municipal Development Program Phase III 

MDPIII is continuation and built on MDPII challenges, success and lessons learned, where under 

MDPII during cycle I and cycle II the MDLF has supported the municipalities to implement several 

sectoral sub-projects. Environmental and social management was integrated into construction 

management of the sub-projects. Annex 10 summarizes the MDPII project.  

MDP Phase III Objective  

MDPIII aims to enhance the institutional capacity of municipalities in West Bank and Gaza for more 

accountable and sustainable service delivery. 

The Program host four components:  
Component 1: Municipal Performance and Service Delivery.  MDPIII is the third municipal 

development project to support and incentivize improvements in the development of municipal 

management capacity. Previous MDPs financed municipal infrastructure and service delivery through 

the provision of basic block and performance-based grants, and provided demand-driven capacity 

development support for municipalities. This approach was very innovative at design and has shown 

to be highly effective. The proposed MDPIII would continue this overall approach while focusing 

more on improving financial sustainability and accountability in municipal service provision. Like 

MDPI and MDPII, municipal performance will be measured through Key Performance Indicators 

(KPIs), yet these have been substantially revised to reflect a greater focus on the sustainability of 

municipal services. Performance measurements will encompass three main areas for reform: i) 

Financial Performance and Sustainability, ii) Institutional Performance, and iii) Transparency, 

Accountability and Participation. 

Component 2:  Capacity development 

Component 3. Joint Municipal Projects 

Component 4: Project Implementation Support and Management 

 

MDP Phase III component 1 and component 3 will finance investments or activities that are within 

the legal mandate of municipalities as per the Local Authorities Law of 1997 or revision thereof. 

Sub-projects under MDPIII aims to enhance the municipal services when environmental and social 

impacts are properly mitigated during design, construction and operational stages. Considering that 

sub-projects falls within but not limited to the following sectors: 

1. Water and wastewater services:   

2. Solid Waste Management 

3. Road Rehabilitation and Maintenance Services 

4. Public Facilities 

5. Electricity and energy project 

 

For Road Rehabilitation and Maintenance Services; the project finance: Goods and works for 

construction, maintenance, rehabilitation and reconstruction of new/existing internal roads, including 

traffic signs, road line demarcations, safety rails, traffic signals, street lighting, sidewalks, road 

maintenance tools and equipment; vehicle insurance (the latter only in Gaza).  
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2. Sub-Project Description 

The project consists of the rehabilitation work of different main internal roads in the city, the length 

of the roads is around 3.1Km with an Asphalt width of ranged between 7-12m as follows:  

The rehabilitation of these roads will provide a service infrastructure with high quality; raise the 

safety level on roads, in addition to the contribution to the economic development in the city. In 

order to achieve the project aims, the following activities should be executed: 

 Mill of the upper layer of Asphalt up to 2-3cm. 

 Patching/reconstruction of damaged area in the road. 

 Adjusting the service manhole levels in the working area. 

 Asphalting of road 

 

3. Environmental and Social Legal Framework 

This Project is considered  one of the projects that are to be implemented in full compliance with the 

national and local legislation, including laws, regulations, and standards governing environmental 

management, social protection, and preservation of cultural heritage applied by the Palestinian 

National Authority, and in full compliance with the Palestinian Environmental Law (PEL) No. (7), 

year 1999.  In addition to the revised Palestinian Basic Law of 2003, the Jordanian Law No. 79 of 

1966 The Cities, the Villages and Buildings Regulating Law, and the Buildings and Regulation Bylaw 

for Local Authorities No. 5 for 20. 

 

Other related laws  
For public health and identified as reference for pest control, first is  Palestinian Public Health Law 

No 20, second the Palestinian Environmental Law considers pesticides (pest control products) as a 

hazardous waste that shall be disposed safely. Where Article (14) Pesticides and Fertilizer states that 

“The Ministry, in coordination with the specialized agencies shall designate the environmental 

conditions for the import, distribution, manufacturing, use, and store of pesticides, substances, and 

agri-chemical fertilizers, which may pose hazards to the environment.” The MDLF at stage of 

receiving the project application are to ensure including material accredited by Ministry of Health 

and World Health Organization. 

No. Road  Name Length (m) Asphalt Width (m) 

1. Madreed St. 100 8 

2. Issam Abed ElHadi St. 180 7.5 

3. Hayel Abd Al Hameed St. 170 8.5 

4. Salameh Mosa St. 170 7.5 

5. Ibn Rushed St. 190 9 

6. Damascus St. 160 10 

7. Sayda St 410 9 

8. Akka St. 140 8 

9. Al KaraK St. 610 11 
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Jordanian Heritage law No. 51 for the year 1966, that manage case of accidental findings of any 

antiquities or PCRs. 

The Program is complying to the World Bank: 

  Environmental Assessment Policy OP 4.01,  

 OP/BP 4.11 Physical Cultural Resources. 

 OP/BP 4.12 Involuntary Resettlement 

 OP/BP 4.09 Pest management. 

 OP7.50 International Waterways 

 

The following depicts definition of CRP, Involuntary Resettlement, Voluntary Land Donations and 

Willing Selling Willing Buying: 

Cultural Heritage and Physical Cultural Resources 

The definition of PCRs include any movable or immovable objects, sites, structures, groups of 

structures, and natural features and landscapes that have archaeological, paleontological, historical, 

architectural, religious, aesthetic, or other cultural significance. PCRs may be located in urban or 

rural settings, and may be above or below ground, or under water. Their cultural significance may be 

at the local, provincial or national level, or within the international community. MDLF will not 

finance any sub-project that might trigger OP 4.11. 

In case of accidental findings of any antiquities or PCRs that might occur during the implementation 

of the sub-projects, the contractor must notify MDLF and the municipality immediately. According 

to the applicable Jordanian Heritage law No. 51 for the year 1966, Article 15 MDLF must stop the 

contractor and notify the related Authority (Ministry of Tourism and Antiquities, or MoTA) within 3 

days to take the necessary actions. 

In other words, the contractor is responsible for familiarizing themselves with the following “Chance 

Finds Procedures” in case culturally valuable materials are uncovered during excavation: 

 Stop work immediately following the discovery of any materials with possible 

archeological, historical, paleontological, or other cultural value; announce findings to 

project manager; and notify relevant authorities; 

 Protect artifacts as well as possible using plastic covers; implement measures to stabilize 

the area, if necessary, to properly protect artifacts; 

 Prevent and penalize any unauthorized access to the artifacts; and 

 Restart construction works only upon the authorization of the relevant authorities.   

 Control access to site where finding occurred 

Involuntary Resettlement 

In principles any project that is outside the master plan that is considered public domain, is not eligible 

for financing.  However, given that all municipalities are involved with different capacity and given 

the number and types of projects the OP 4.12 is triggered.  Any subprojects that could trigger the 

involuntary resettlement policy (OP 4.12) will follow procedures depicted in the LALPF.  At the 

same time, the respective negative list stated in OM defines the criteria  for the exclusion of the  sub-

project maybe impact land or livelihoods.  

 

Considering that Municipality when submitting a project proposal/appraisal to MDLF would have 

accomplished all legal requirements acquired by and respecting the revised Palestinian Basic Law of 
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2003, the Jordanian Law No. 79 of 1966 The Cities, the Villages and Buildings Regulating Law, and 

the Buildings and Regulation Bylaw for Local Authorities No. 5 for 20. 

 

(i) Voluntary Land Donation (VLD) 32 

In cases where there is voluntary land donation, defined as when people or communities agree to 

voluntarily provide land in exchange for benefits or services related to the project, the below 

requirements must be met: 

1.  The act of donation is undertaken without coercion, manipulation, or any form of pressure on 

the part of public or traditional authorities; 

2. The potential donor is aware that refusal or to say no is an option without any consequences, and 

that right of refusal is specified in the donation document the donor will sign.  

3. Land to be donated must be identified by the municipality in coordination with the community 

for the project that have been selected; the impacts of proposed activities on donated land must 

be fully explained to the donor; 

4. The donor may negotiate compensation (in full or in part) or alternative forms of benefits as a 

condition for donation 

5. Donation of land cannot occur if it requires any household relocation; 

6. For community or collective land, donation can only occur with the consent of the individuals 

owners of the land. 

7. Verification must be obtained from each person donating land (either through proper 

documentation or through confirmation by at least two witnesses); 

8. The implementing agency establishes that the land to be donated is free of encumbrances or 

encroachment and registers the donated land in an official land registry; 

9. Voluntary land donation will not be permitted in cases of site-specific infrastructure as 

community pressure could be too onerous for a person to refuse, thus removing the power of 

choice.33 

10. In case that the donated land were not used for it is agreed purpose then the municipality needs 

to have a written agreement from the land donor that they agree to use the land for the new 

purpose , otherwise the municipality will return the land to the owner.  

11. There should be no coercion, manipulation or pressure from the community or public or 

traditional authorities for individuals to voluntary donate land. 

12. The proportion of land that may be donated cannot exceed the area required to maintain the 

donor’s livelihood or that of his/her household. Documentation for VLD provided below should 

be sufficient to verify this.  

13. The infrastructure must not be site-specific. 

14. The person who donates the land should have access to project level grievance mechanism. 

15. The donor should be provided with the information for such grievance mechanism.  

 

 

                                                 
32 VLD procedures are accepted by Ministry of Local Government 
33In cases of site-specific infrastructure it is recommended to use land under ownership of municipalities in exceptional cases 

willing-buyer willing-seller if adequate measures are put in place to avoid coercion. 
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Willing-Seller, Willing-Buyer 

For land purchase through willing-seller willing-buyer approach, land acquisition must occurs by 

mutual agreement in exchange for a notarized purchase contract based on the market price at the date 

of acquisition.  In addition, these questions should be answered and documented:  

 If the owner of the land refuses to sell, will the municipality search for another plot of 

land? Yes/No 

 Is the owner free of municipality or social pressure to refuse to sell? Yes/No 

 Is the owner made aware of his/her refusal to sell? Yes/No 

 Will the owner continue to live in current place of residence (will not relocate)? Yes/No 

 Is the land free of any renters, users, squatters or encroachers? Yes/No 

 Is the land free of any competing claims of ownership? Yes/No 

 Can the owner negotiate for price? Yes/No 

 Is the owner made aware that he/she can negotiate for price? Yes/No 

 Does the owner have access to a project level grievance mechanism? Yes/No 

 Is the owner made aware of such grievance mechanism? Yes/No 

 Is there documentation reflecting the understandings above, signed by the owner? Yes/No 

 
 Finally, prior to land purchase process, the municipality council shall take an official decision  in the 

municipality intention to purchase certain land, then municipality should obtain MoLG district office 

approval after checking: (1) allocation in the budget abundance , (2)  The MoLG to create committee 

to evaluate the land  market value, the committee shall  represent MoLG, Ministry of Finance (MOF), 

LGU, and the Land Authority. (3) After that, the municipality will take decision, through the council 

official meeting, regarding the estimate and proceed with the purchase. 

 

4. Environmental and social screening of the Roads Rehabilitation and Maintenance 

Sub-project 

The ESMF and LALPF defined the environmental and Social Screening and Assessment for 

MDPIII project: 

MDPIII was screened to fall under Category B of the EA, where the majority of the sub projects were 

of small-scale and of rehabilitative nature,  The projects’ impact relate mainly to enhance the 

sustainability of municipal services. These subprojects have minor environmental and social impact 

during construction stages with low to high risk potential, and are mostly mitigated utilizing basic 

environmental measures and health and safety procedures. The screening will exclude subprojects 

that falls under category “A” of the Palestinian environmental policy and the WB EA policy OP 4.01 

or any sub-project that might trigger the WB OP 4.11 specific to PCR.  MDPIII sub-projects are also 

expected to fall under the same category at which rigorous environmental and social screening was 

done for this sub-project and a LALAP or simplified LALAP has been prepared and implemented in 

case the sub-project triggered the Involuntary Resettlement Policy. 

 

Environmental and Social Assessment 

The Road rehabilitation and maintenance subproject is mainly aiming to provide safe access to 

citizens, reduce or prevent dust, improve storm water drainage, minimize disturbances and obstacles, 

and ensure road safety, although construction and operating stages of the project life is expected to 

cause temporary negative impacts to the citizens or the surrounding environment where this Sectorial 
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Road Rehabilitation and Maintenance Sectors ESMP is prepared to mitigate and manage any potential 

environmental and social impact the sub-project activities could cause to the surrounding 

environment or the citizens during the sub-project construction and operation 

  

The construction phase will cause negative impact mainly the dust emissions, nuisance, potential risk 

traffic accidents, temporary interruption of underground public services, potential risk of accidents 

where work and safety signs are not installed, potential closer of facilities or household entrances, 

dumping work residues into RoW or nearby lands, potential closure of street through different 

activities, potential disturbance of vehicles and pedestrian movement, and/or any other unforeseen 

environmental and social potential impact might rise due improper construction management.  

 

5. Sectorial Environmental and Social Management Plan 

The objective of the ESMP is to cater to the environmental and social needs of the MDP in a simple, 

responsive and cost effective manner that will not necessarily overload or impede the project cycle.  

 

The ESMP outlines the measures needed to address the issues identified in the ESMF. Moreover, the 

ESMP demonstrates proposed monitoring activities that encompass all major impacts and identify 

how they will be integrated into project supervision.  

 

Road Projects has positive environmental impact aiming to reduce or prevent dust, improve 

drainage, minimize disturbances and obstacles and ensure road safety, especially in roads close to 

schools and markets. Pavement and sidewalks add positively to the people’s attitude towards 

preserving these assets and therefore keeping their localities clean and safe. 

The potential environmental and social impacts can be summarized as follows: 

 Dust and gas emissions; 

 Noise; 

 Water (wastewater, surface water discharge, storm water); 

 Natural resource, forests and biodiversity areas; 

 PCRs, such as archeological places;  

 Construction waste; 

 Accidental risks; 

 Vulnerable aesthetic;   

 Loss of vegetation; and 

 Land use  

The road projects include construction and/or Rehabilitation of Internal Roads. It may also include 

improvement of roads by adding signs, lighting, etc. the following table presents the ESEM for road 

maintenance projects. Rehabilitation of the roads will increase the traffic volume and result noise and 

dust emission. The gases that will be emitted from the cars will affect the air quality. Accidental risks 

and workers health and safety will be impacted. The water courses and wadis will be also impacted 

if the drainage systems of the roads are changed 

 

Main Environmental Impacts due to road maintenance and upgrading projects 
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No. Environmental and Social 

Component 

Impact 

 

Positive No Impact Negative 

1.  Air Quality and Gas emissions   X 

2.  Groundwater Quality  X  

3.  Community Water Supply  X  

4.  Public Health and Services X   

5.  Workers Health and Safety   X 

6.  Noise Reduction   X 

7.  Cultural and Heritage X   

8.  
Socio-economic (Employment and 

Poverty Alleviation) 
X 

  

9.  Accidental risks   X 

10.  Water Courses and Wadis   X 

11.  Forests and Biodiversity Areas    X 

12.  Aesthetic X   

13.  Waste Reduction   X 

14.  Land Use X   

 

 

Activities associated with Construction and Operation 

Both construction and operation phases involve activities that can be associated with impacts on the 

surrounding environment and society, which need to be closely monitored by project team and the 

assigned Technical Consultant.  

The significant environmental and social impacts of activities on natural resources, air quality, 

cultural and heritage resources in addition to impact on socio-economic conditions during 

construction and operation of roads rehabilitation and maintenance project are detailed and related in 

the following tables, noting that during construction; excavation and earthwork and construction of 

infrastructure (i.e. base course, pavement) is the main task of any sub-project and would have  

negative impact. Although the roads project will enhance the socio-economic conditions post 

implementation, proper operation require proper traffic management and safety 

 Construction Activities and Potential Impacts   

Significant Environmental and Social Issues 

Project Construction Activities Socio-

economic 

Conditions 

Cultural and 

Historical 

Resources 

Air 

Quality 

Water 

Resources 

Agricultural 

Resources 

X X X   Demolition 

X X    Removal of Existing Infrastructure 

X X X   Heavy Machinery Operation 

X X X X  Construction of Infrastructure 

X X X X X Excavations and Earthwork 

X  X X X Waste Disposal (solid, liquid, 

hazardous, etc.) 

X  X X X Wastewater Disposal 

X X X   Transportation  

X X X X X Accidents and Unplanned Events 
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Operational Activities and Potential Impacts 

Significant Environmental and Social Issues 

Project Construction Activities 
Socio-

economic 

Conditions 

Cultural 

and 

Historical 

Resources 

Air 

Quality 

Water 

Resources 

Agricultural 

Resources 

X  X   Transportation  

   X  Water Supply 

X  X X X Solid Waste Collection and Disposal 

X  X X X Wastewater Collection & Disposal 

X    X Production &Investments 

X X X X X Accident & Unplanned Events 

 X X X X Overall Project Development 

 

Therefore, Annex 1- Environmental and Social Monitoring Matrix is prepared for the 

Roads rehabilitation and maintenance at which the contractor is responsible of   

 The Contractor shall be responsible for the safety of all activities and personnel on the site . 

 The Contractor shall comply with the ESMP appended to Contract Documents 

 The contractors shall follow up on its implementation in addition to the preservation of the 

archeological assets during implementation and the coordination with archeological 

department when required. 

 In case of the contractor non-compliance, the Environmental Liabilities to Contractor and 

bidding documents conditions govern.  

 In case a LALAP or simplified LALAP has been prepared and implemented, the 

contractor shall be aware of the social responsibility.  

Safeguard Risks Associated with Subprojects 

The expected safeguard risks by the MDP investments (Roads rehabilitation and maintenance 

Projects) is mainly Potential impacts are of short term, low to medium magnitude and of low risk, 

however should be mitigated through proper implementation of ESMP.  

Potential risk of roads projects to trigger the involuntary resettlement policy has been mitigated 

through preparation of Land Acquisition and Livelihood Framework. (Please add if LALAP or 

simplified LALAP has been required for the road rehabilitation and maintenance subproject) 

 

MDP  investments No risk Low risk  High risk  

Transportation, Communication and Energy 

Tertiary and secondary level roads   X  

Primary level culverts and bridges   X 

Footpaths  X  

Retaining walls    X  
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6. Environmental and Social Liabilities of MDLF Contractors 

Sectoral ESMPs is included in the tender documentation, so that potential bidders are aware of 

environmental and social performance standards expected from them and are able to reflect that in 

their bids.  

This section depicts environmental compliance where breakdown for the cost of each mitigation 

measure noncompliance. 

ESMM and provisional environmental management guidelines for construction of roads (Annex 1 

and Annex 2); to be abide to.  

Attention: where EHSE applicable to bidding document and where Environmental Warranty is 

required, then financial provision under this section doesn’t apply where EHSE regulations governs. 
 

To enforce the compliance of environmental and social management, contractors are responsible on: 

 Complying to health and safety requirements where they are to provide insurance for 

construction labors, staff attending to the construction site, citizens for each sub-project, the 

insurance requirements and clauses are stated in the procurement manual and reflected in the 

bidding documents complying to the Palestinian labor law.  

The Municipality, as an owner of construction works, will be responsible for enforcing compliance 

of contractor with the terms of the contract, including adherence to the ESMF and the sub-project 

sectorial ESMP. 
 

The following procedures prevail, in addition to the supervisor engineer judgment: 

 Deduction of environmental noncompliance is added as a clause in the Bill of Quantities 

(BOQ) section, referring to annex in the bidding document detailing the deduction procedures; 

 Environmental penalties shall be calculated and deduction are to be included in each submitted 

invoice; 

 Mitigation measures in Environmental and Social Monitoring Matrices (ESMM) annexed to 

sectoral ESMP is the reference for environmental notes and penalties;   

 Each impact depicted in the ESMM if not properly mitigated to be counted an 

environmental/social note; 

 For minor infringements and social complaints, an incident which causes temporary but reversible 

damage, the contractor will be given environmental and social note/ stop and alert to remedy the 

problem and to restore the environment. If reviewing the action by the Municipality Engineer 

showed that restoration is done satisfactorily no further actions will be taken; 

 For social notes: the municipality engineer will stop and alert the contractor to remedy the social 

impact, the municipality engineer will follow the issue until solved. If contractor didn’t comply 

to remediation request, stop will be considered under no excused delay; 

 If the contractor hasn’t remedied the environmental impact  during this given time, the 

Municipality Engineer/supervisor engineer in cooperation with Local Technical Consultant will: 

o stop the work and give the contractor an environmental and social note correlated to financial 

penalty according to the non-complied mitigation measure depicted in the biding document 

and the following procedures for National Competitive Bids and Shopping Bidding 

Documents;  

o The Municipality engineer after the given time frame are to review the action, if engineer sees 

that restoration is done satisfactorily no further actions will be taken, otherwise and if 

Contractor hasn’t remedied the situation within 1 day any additional days of stopping work 

will be considered no excused delay; 
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 When municipality engineer issue an environmental/social note, it might depict one or more 

environmental penalty;   

 If repeating the noncompliance and penalties approached (3-5) % of the contract value, the 

Municipality Engineer will raise the formal recorded environmental and social notes and the 

deduction history to MDLF in order to tack a legal action.  

The form of the environmental/ social note: 

Environmental and Social Note No (   ) 

Date Municipality  

Project Name 

Site Location 

Contractor 

The Environmental Note (include one or more notes referring to ESMM) 

Municipality Supervisor /Engineer 

Local Technical Consultant  

Contractor Representative on time of note 

Submitted to Contractor Representative 

Copy Submitted to MDLF on 

Hour  

Date 
 

Procedures for National Competitive Bids and Shopping Bidding Documents:  

As mentioned above, environmental and social notes might contain one or more environmental 

penalty applicable for deduction. 

 For social notes: stop and alert the contractor to remedy the action; 

 For environmental notes: refer to the ESMP for the note to verify how many notes illustrated in 

the note; 

 Deduction rate starts with 0.1% of contract value; and 

 Deduction rate increase by 0.05% of the contract amount after each fifth note. 
 

For National Competitive Bids: 

ESMP Compliance Penalty for National Completive Bids 

ESMF Compliance Penalty 

Penalty 
Environmental 

and Social Note 
No. 

Stop and alert 1 1 

Stop and deduct 0.1% of the contract amount for each mitigation 

measure in the environmental note. 

Minimum amount of deduction is 150 Euro 
2+3+4+5+6 2 

Stop and deduct 0.15% of the contract amount for each mitigation 

measure in the environmental note  

Minimum amount of deduction is 225 Euro 
7+8+10+11+12 3 

Each 5 notes + deduction would be: 

N= percentage of deduction of (N-1) + (0.5* percentage of deduction of 

(N-1)) 

For example: Stop /Deduct 0.1%+0.05(0.1%)  of the contract amount 

for each mitigation measure in the environmental note. 

Minimum amount of deduction is 300 Euro 

Next five notes 3+1 
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ESMF Compliance Penalty 

Penalty 
Environmental 

and Social Note 
No. 

If penalty rate approach 5% of contract cost it is recommended to stop 

work and send official request to MDLF of the proposed action 

according to bidding documents and procurement manual 
Note +1 5 

 

Deduction is to be calculated by the Municipality Engineer and to be reviewed by the LTC Engineer 

where he is to consider the environmental Note (N), and the deduction for N. 

Deduction for N= [percentage of deduction of (N-1) + (0.5* percentage of deduction of (N-1)]* 

contract Amount. 

If Penalties Rate approach 5% of Contract cost its recommended to stop work, and send official 

request to MDLF of the proposed action according to bidding documents and procurement manual. 

Municipality can decide if a mitigation measure has a significant impact and might municipality 

require setting its noncompliance penalty rate based on its significance.  

7. Environmental and Social Monitoring and Complaints Mechanism 

7.1 Environmental and Social Monitoring 

Environmental and social monitoring will be an integral part of MDLF’s managing work in the course 

of the project implementation. The MDLF (Environmental and Social Officers and or LTCs) and 

Municipality Supervision Engineers will be responsible to ensure that contractors works are familiar 

with ESMF and instruct workers/personnel on the compliance with the ESMF and the project sector 

ESMP.  

The concerned municipality will conduct regular on-site supervision of civil works to verify 

contractors’ adherence to the requirements set out in ESMPs following Environmental and Social 

Liabilities of MDLF Contractors. MDLF consultants or teams conduct supervisory and 

environmental and social monitoring visits.  

Reporting of the status of environmental and social performance under the MDP cycle to include 

overview of deviations/violations of ESMPs encountered over the report period, instructions given to 

the contractors for addressing noncompliance and identified issues, and follow-up actions on the 

revealed outstanding matters. 
 

For monitoring and evaluation, MDLF experts utilize Checklist attached in Annex 3 to facilitate 

comparing environmental and social mitigation measures recorded in the appraisal stage and what is 

implemented on ground.  

Further details regarding social safeguards monitoring is depicted in the Land Acquisition and 

Livelihood Action Plan, which the municipality are to implement, MDLF are to monitor.  

7.2 Complaints Mechanism 

The Palestinian Council Resolution No. 60 in 2009 and the amendment of 2015 mandating the 

development of a complaints mechanism is forcing for municipality / MoLG applies for Municipal 

Development Program Phase III. 

The municipality are to ensure availability of documentation of complaints and responses, timely 

responses, a log of all complaints received-date received, date responded to, type of response, etc. 

The proposed procedure that municipality will follow through the implementation of MDPIII project: 
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Complaints procedures depend on the nature of complaint submitted by citizens. Some complaints 

are submitted to the municipality, and then submitted to the concerned department or person in charge 

to resolve the matter. In cases where the municipality are unable to resolve the complaint, it will then 

be transferred to the regional directorate or to the Ministry of Local Government (MoLG) either 

through the project coordinator, or the citizens themselves. The process reads as follows: 

1- Citizen submits their complaint to the municipality. 

2- The entity which receive the complaint shall reply to it either solving  the problem of the 

complaint or informing the person making the complaint that they are studying the complaint and 

they will reply to the complaint  on a specific date (the reply shall be in time less than 28 days). 

In the event the concerned Directorate provided a negative response or was unable to provide 

feedback, the citizen may then make a complaint to the Complaints Department at the MoLG, as 

follows: 

a. Submit a written complaint annexed to it all required documents concerning the complaint if 

found. Citizen must receive a copy of the receipt. 

b. The Complaints unit pursues with the complaint following the procedures. 

c. Citizen must receive a written response regarding their complaint within one week minimum.   
 

Accepting or Rejecting the Complaint 

1. Employee in charge of handling the complaint must inform the complainant about the accepting 

or rejecting of the complaint within three (3) days at most, since the submission of the complaint. 

2. In the event the employee in charge of handling the complaint submitted the complaint to a 

specialized complaint unit, the unit must also submit an accepting or rejecting of the complaint 

within three (3) days at most.  

3. In the event the complaint was accepted, the complainant will receive an officially-stamped 

Review Card with the following data: 

a. Complainant's Name or Their Legal Representative 

b. Complainant Address 

c. Complaint Title 

d. Review Date 

e. List Annexes Submitted with the Complaint 

  

Means of Communicating to the Complaints Department: 

1. Directly contacting the MoLG 

2. Contacting Hotline 

3. Contacting the website of the MoLG 

4. Provide a written complaint as stated in the system 

 

The municipality should report to the MDLF of all the complaints through continuous recording 

in the weekly reports and/ or through site visits, so that the MDLF and/ or the LTC will intervene 

to solve the issue if the municipality was not able to solve or mitigate it. 

 

The LTC are to monitor that complaints has been solved, and to report it to MDLF 
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Annexes to ESMP 

1. Annex 1: Environmental and Social Management and Monitoring Plan Matrix for Roads 

Rehabilitation and Maintenance Subproject 

2. Annex 2: Environmental Management Guidelines for Contractors (provisional to 

Construction in Roads) 

3. Annex 3: Environmental and Social Management Checklist for Small Construction and 

Rehabilitation Activities (used by LTC and MDLF) 
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Annex 1: Environmental and Social Management and Monitoring Plan Matrix for Roads Rehabilitation and Maintenance Sub-Project 

 

Phase Impact Mitigation Measure 
Operation / 

Responsibility 
Supervision Monitoring 

C
o

n
stru

ctio
n

 

Dust generated by construction 

activities. 

 Monitor the excavations.  

 Applying (spraying) water where possible. 

 Avoid work during windy days. 

 Covering the transportation  trucks 

Contractor 
Municipality and Supervision 

Engineer 

 

MDLF 

 

Noise 
 Proper activity scheduling and working hours and days. 

 Proper maintained and serviced vehicles. 
Contractor 

Municipality and Supervision 

Engineer 
MDLF 

Increasing the concentration of 

pollutants and noise. 
 Proper scheduling and working hours and of any risky activities.  Contractor Municipality MDLF 

Increase the risk of accidents during 

construction. 

 Traffic regulation signs and Traffic calming measures. Consultant 
Municipality and Supervision 

Engineer 
MDLF 

 Use signs to control speed limit. Contractor 
Municipality and Supervision 

Engineer 
MDLF 

 Provision of adequate notification procedures for any road 

closures 
Contractor 

Municipality and Supervision 

Engineer 
MDLF 

 Ensure proper traffic plan implementation. Contractor  
Municipality and Supervision 

Engineer 
MDLF 

Closure of households, facilities 

entrances 

 Provide safe access for all households, and facility along the 

work area road to ensure no socioeconomic impact  
Contractor  

Municipality and Supervision 

Engineer 
MDLF 

Traffic congestion at certain sections 

due roads detours  

 Ensure placing proper road and safety signs, and proper 

coordination with local authorities and police where needed  

 Ensure proper traffic plan implementation when requested  

Contractor 
Municipality and Supervision 

Engineer 
MDLF 

Land Use (Property Rights) 

 Avoid any use of private land during construction as any impact 

on land required LALAP, except of presence of legal document 

between contractor and citizen to use the land for short time 

Contractor 
Municipality and Supervision 

Engineer 
MDLF 

Loss of aesthetic features due to 

illegal dumps.  

 Cleaning and removal of wastes or deposits to landfills or 

designated areas. 
Contractor 

Municipality and Supervision 

Engineer 
MDLF 

 Dump at proper and approved sites. Contractor 
Municipality and Supervision 

Engineer 
MDLF 

 

Potential accidental break of  water, 

wastewater, telecommunication, 

electricity or other utilities service  

 Survey of existing facilities during the design. 

The contractor consults relevant utilities, agencies or companies 

to survey lines locations and to speed up repair of any broken line 

during construct 

Contractor 
Municipality and Supervision 

Engineer 
MDLF 
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Phase Impact Mitigation Measure 
Operation / 

Responsibility 
Supervision Monitoring 

C
o

n
stru

ctio
n

 

Construction waste generated. 

 Proper plans for disposing off construction waste including waste 

into municipality approved landfill. 

 For other generated as generated from used machinery (used oil) 

and in case of spill ensure to contain the spill, cover with sand or 

sawdust, in addition to cleanup of the affected surfaces should 

commence directly noting that its to be included in the contract 

documents.  Further recommendations include: Use of new 

vehicles and machinery, 

  Ensure that oil changing process occurs in garage or proper an 

safe usage of oil if used in site  

Contractor Municipality MDLF 

Due to obstruction, traffic 

concentration will be transferred to 

other streets causing traffic 

congestions.   

 Monitor the use of traffic signs, safety measures and tools. 

 Provision of adequate notification procedures for any detours and 

road closures in coordination with municipality 

 Comply to traffic plan when required by the contract 

Contractor 
Municipality and Supervision 

Engineer 
MDLF 

Potential uncover and damage of 

archaeological remains. 

 Additional survey for potential sites 

 Monitoring of site excavation. 
Contractor 

Municipality and Supervision 

Engineer 

MDLF/ 

MoAT 

Any other potential of accidental 

environmental and social impact  

 Mitigation measure requested by municipality engineer pursuing 

to ESMP and guidelines to contractors for road projects 

Contractor  Municipality  MDLF  

Side soil and erosion. 

 Check the slope and compaction of the shoulder, proper 

curbstone to prevent erosion, construct retaining wall in certain 

places. 

Contractor 
Municipality and Supervision 

Engineer 
MDLF 

Uprooting of trees. 

 A void cutting trees if it does not make a real obstacle. Some trees 

may be trimmed. In case of need to uproot any tree, follow the 

procedures in LALAPF 

 Planting new trees. 

Contractor 
Municipality and Supervision 

Engineer 
MDLF 

 

P
o

st-co
n

stru
ctio

n
 

Long-term traffic increase. 
 Traffic signs to reduce the traffic (one-way sign) and traffic 

calming signs. 

Municipality Municipality and Supervision 

Engineer 
- Municipality 

Increase the risk of accidents.   Traffic regulation signs and traffic calming measures. Municipality Municipality - Municipality 
Cumulative increase in dust and gas 

emissions because of more traffic 

movement. 

 Control the traffic speed. 

Maintain vegetation cover. 

Regular checks of vehicle. 

Municipality   Municipality - 

Maintenance of new assets (roads and 

associated wastewater and storm 

drainage networks) 

 Prepare an annual maintenance plan as well as setting an 

allocation for the necessary financial resources in the annual 

budget. 

Municipality MoLG - Municipality 

Loss of aesthetic due to the increase 

in the built up area around the new 

road 

 Proper design of landscaping for the area and around the road 

which may include some plantation activities. 
Municipality Municipality Municipality 
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Annex 2: Environmental Management Guidelines for Contractors (provisional to Construction 
in Roads) 

 

Purpose 

The purpose of these environmental management guidelines for contractors is to define 

minimum standards of construction practice acceptable to the MDLF. 

 

Roads 

In order to carry out the rehabilitation works, it may be necessary to close or divert certain 

specified roads, either permanently or temporarily during the construction period. The 

contractor should arrange diversions for providing alternative route for transport and/or 

pedestrians. 

 

After breaking up, closing or otherwise interfering with any street or footpath to which the 

public has access, the Contractor shall make such arrangements as may be reasonably 

necessary so as to cause as little interference with the traffic in that street or footpath during 

construction of the rehabilitation works as shall be reasonably practicable. 

 

Wherever the rehabilitation works interfere with existing public or private roads or other ways 

over which there is a public or private right of way for any traffic, the Contractor shall construct 

diversion ways wherever possible.   

 

Movement of Trucks and Construction Machinery 

The Contractor moving solid or liquid construction materials and waste shall take strict 

measures to minimize littering of roads by ensuring that vehicles are loaded in such a manner 

as to prevent falling off or spilling of construction materials and by sheeting the sides and tops 

of all vehicles carrying mud, sand, other materials and debris. 

 

Traffic Safety Measures 

The Contractor shall provide, erect and maintain such traffic signs, road markings, barriers and 

traffic control signals and such other measures as may be necessary for ensuring traffic safety 

around the rehabilitation site.  The Contractor shall not commence any work that affects the 

public motor roads and highways until all traffic safety measures necessitated by the work are 

fully operational. 

 

Access across the Construction Site and to Frontages 

In carrying out the rehabilitation works, the Contractor shall take all reasonable precautions to 

prevent or reduce any disturbance or inconvenience to the owners, tenants or occupiers of the 

adjacent properties, and to the public generally.  The Contractor shall maintain any existing 

right of way across the whole or part of the rehabilitation site and public and private access to 

adjoining frontages in a safe condition and to a standard not less than that pertaining at the 

commencement of the contract.  If required, the Contractor shall provide acceptable alternative 

means of passage or access to the satisfaction of the persons affected.  

 

Protection of the Existing Installations 

The Contractor shall properly safeguard all buildings, structures, works, services or 

installations from harm, disturbance or deterioration during the concession period. The 
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Contractor shall take all necessary measures required for the support and protection of all 

buildings, structures, pipes, cables, sewers and other apparatus during the concession period, 

and to repair any damage occurs in coordination with Municipality and concerned authorities. 

 

Noise and Dust Control 

The Contractor shall take all practicable measures to minimize nuisance from dust and noise 

from the rehabilitation sites.  This includes: 

 Respecting normal working hours in or close to residential areas; 

 Maintaining equipment in a good working order to minimize extraneous noise from 

mechanical vibration, creaking and squeaking, as well as emissions or fumes from the 

machinery;  

 Shutting down equipment when it is not directly in use.   

Regarding Dust control, contractor is asked to provide a water tanker, and apply water spraying 

when required to minimize the impact of dust. 

 

Waste Disposal 

The Contractor must agree with the municipality about arrangements for construction waste 

disposal.  The municipality shall designate a dumping site or landfill for the disposal of solid 

waste.  .   

 

Protection of Trees And Other Vegetation 

The Contractor shall avoid loss of trees and damage to other vegetation wherever possible. 

Adverse effects on green cover within or in the vicinity of the rehabilitation site shall be 

minimized. 

 

Clearance of Rehabilitation Site On Completion 

The Contractor shall clear up all working areas both within and outside the rehabilitation site 

and accesses as work proceeds and when no longer required for the carrying out of the 

Rehabilitation works.  All surplus soil and materials, sheds, offices and temporary fencing shall 

be removed, post holes filled and the surface of the ground restored as near as practicable to 

its original condition. 

 

Site Construction Safety and Insurance 

Further to enforcing the compliance of environmental management, contractors are responsible 

on providing insurance for construction labors, staff attending to the construction site, citizens 

for each sub-project, the insurance requirements and clauses are stated in the bidding 

documents complying to the labor law. 
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Annex 3: Environmental and Social Management Checklist 

Municipality: …………………………..… 

Project Name:…………………………...... 

Date:……………………………………... 

# Impact to check Yes No Remarks Safeguards / 

Mitigation measure/s 

carried on 

1 Noise/alarm generation     

2 Dust spreading out     

3 Odor emission      

4 Traffic problems (hindering, 

detours, closure …etc.)  

    

5 Solid Waste Services problems     

6 Sewerage Services problems     

7 Water Services problems     

8 Green cover negatively affected     

9 Pedestrians' safety endangered      

10 Electricity services problems     

11 Landscape / aesthetic element/s 

deteriorated 

    

12 Natural Resources negatively 

affected 

    

13 Biodiversity & Wildlife 

threatened  

    

14 Recreational sites negatively 

affected 

    

15 Heritage and archaeological 

sites negatively affected 

    

16 Agricultural activities 

negatively affected 

    

17 Industrial utilities negatively 

affected 

    

18 Workers safety and health 

considered 

    

19 Workers commitment to OHS 

(vests, gloves, HD wearing 

apparel ….. etc) 

    

20 Working machines suitability     

12 Additional Impact (Add it)     

22. Comments: 

…………………………………………………………………………………………………………………

…………………………………………………………………………………….. 

23. Recommendations: 

…………………………………………………………………………………………………………………

…….………………………………………………………  

 

Environmental Specialist Signature 

 

Date 

 


